

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: JANUARY 25, 2019

PoDI SUBMITTAL TO FHWA: **12/11/18**

PROJECTS GO ON SALE (4 WEEK AD): **12/28/18**

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
1 *	<b>3805-105</b>	61	Gooseberry Falls Rest Area - Rest Area Repair, Grading, Surfacing, Retaining Walls From 12/18/18 Trans 11/8/18	1,500,000 STPF 3819(027)  SAFO	12% Min. 9% Women	Start 5/20/19 End 8/20/19
1 *	<b>6917-145</b> 9481	53	0.1 Mi N Golf Course Rd to 0.35 Mi N CSAH 132 at CN RR Bridge - Lower TH 53 Profile, Remove Trail Bridge From 12/18/18 Trans 11/13/18	2,500,000 NHPP 0053(324)  SAFO	12% Min. 9% Women	Start 5/29/19 End 9/13/19
1	<b>6941-08</b>	39	Moved to 2/22/19			
1 *	<b>8821-295</b>	xxx	At TH 73 and TH 1 near Cook and at TH 65 and TH 18 near McGrath - Rural Intersection Conflict Warning System and Lighting From 12/18/18 Trans 8/24/18	400,000 HSIP 8819(111)  SLAFO	Var % Min. Var % Women	Start 9/3/19 End 10/4/19
3 *	<b>0115-51</b>	169	Pine/Hickory Historic Roadside Parking Area South of Aitkin - Rehabilitation	700,000 State Funds	12% Min. 9% Women	Start 3/11/19 End 9/17/19
3 *	<b>1802-53</b> 1103-26 1802-53S	6	0.7 Mi N of Olander Rd to 0.2 Mi S of CSAH 1 in Emily and fr. 0.2 Mi N of CSAH 1 to 433' W of CSAH 58 – M&O, Shoulder Paving, ADA, RWIS  <b>ELLA</b>	3,000,000 STPF-HSIP 1819(041)  SLAFO	12% Min. 9% Women	Start 4/15/19 - 4/29/19 End 6/29/19
3 *	<b>4904-45</b>	27	0.1 Mi W of 15th St SW to 9th St NE in Little Falls – M&O, ADA	7,000,000 STPF 4919(081)  SLAFO	12% Min. 9% Women	Start 3/25/19 End 10/1/19
3 *	<b>8604-42</b> 86003 86X09 86X11	25	TH 12 to 0.2 Mi N of 10th St S in Buffalo – Full Depth Reclaim., Bit Surfacing, and at 0.1 Mi N of E Jct TH 12 – Replace Box Culvert, and 2.8 Mi S of Buffalo – Replace Culvert	6,500,000 STPF 8619(080)  SLAFO	15% Min. 12% Women	Start 8/5/19 End 10/13/19
4 *	<b>2180-115</b>	94	EB fr. 0.6 Mi E of TH 114 to 0.3 Mi W of TH 29 - Bit. Surfacing, Unbonded Conc. Overlay, ADA	5,500,000 NHPP I940(033)  SAFO	12% Min. 9% Women	Start 4/1/19 End 8/31/19
M	<b>0202-110</b>	10	Moved to 3 Week Ad			

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: JANUARY 25, 2019

PoDI SUBMITTAL TO FHWA: **12/11/18**

PROJECTS GO ON SALE (4 WEEK AD): **12/28/18**

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
M	<b>1013-90</b>	212	Moving. New Letting Date TBD.			
M*	<b>1380-84</b> 13807 13810 <b>1380-86</b> 0202-99 T	35 10	0.2 Mi S of CSAH 9 to Chisago/Pine County Line – Unbonded Conc. Overlay, Rehab. 2 Bridges, Drainage Repair, and at CSAH 1 in Rush City and on TH 10 at Dayton Port Rest Area in Ramsey – Replace Lighting	26,000,000 State Funds	15% Min. 12% Women	Start 4/15/19 End 10/10/20
M*	<b>1901-184</b>	13	At TH 77 in Eagan - Replace High Mast Tower Lighting Systems From 3 Week Ad Trans 11/9/18	1,000,000 State Funds	22% Min. 15% Women	Start 4/20/20 End 9/30/20
M	<b>2781-447</b>	94	Moved to 2/22/19			
M*	<b>6215-106</b> 164-010-074	51	At Midway Pkwy/Dan Patch Ave in St. Paul – Replace Signal System, ADA	300,000 State Funds	32% Min. 20% Women	Start 9/12/19 11/1/20
M*	<b>8825-673</b>	xxx	Metrowide - Replace TMS Cameras and Shelters From 12/18/18 Trans 10/4/18	1,000,000 STPF 8819(103)  SAFO	Var % Min. Var % Women	Start 8/5/19 End 6/1/20
6*	<b>5003-17</b> 50X04 50X05 50X06 2301-13	16	TH 90 in Dexter to Tracy Rd in Spring Valley – Bit. M&O, Replace 3 Bridges	6,500,000 STPF 5019(121)  SLAFO	15% Min. 9% Women	Start 5/6/19 80 Working Days
6*	<b>7909-04</b> 79X05	74	2.0 Mi SW of TH 61 - Replace Bridge Over Stream	300,000 STPF 7919(139)  SLAFO	15% Min. 9% Women	Start 7/29/19 20 Working Days
7	<b>3204-72</b>	60	Moved to 2/22/19			
7*	<b>4601-32</b> 46X02 46X03	4	Iowa State Line to W Jct CSAH 26 – M&O, Lighting, Replace 2 Bridges	4,000,000 STPF 4619(114)  SLAFO	15% Min. 9% Women	Start 4/15/19 End 8/30/19

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: JANUARY 25, 2019

## 3 WEEK AD

PROJECTS GO ON SALE: 1/4/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
M *	<b>0202-110</b>	10	Daytonport Weigh Station in Ramsey - M&O and Parking Space Addition From 4 Week Ad Trans 11/9/18	400,000 State Funds  Process A	22% Min. 15% Women	Start 7/15/19 30 Working Days
M	<b>1901-184</b>	13	Moved to 4 Week Ad			
6	<b>5509-86</b>	63	Moved to 2/22/19			

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: FEBRUARY 13, 2019

## DESIGN BUILD

<b>D</b>	<b>SP No.</b>	<b>TH</b>	<b>Location Type of Work Remarks</b>	<b>Prelim. Estimate Funding Fed. Proj. #</b>	<b>Goals Minority Women</b>	<b>Project Duration</b>
3	8680-172	94	Moved to 3/20/19			

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: FEBRUARY 22, 2019

PoDI SUBMITTAL TO FHWA: 1/8/19

PROJECTS GO ON SALE (4 WEEK AD): 1/25/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
1	0901-70	23	Moved to 5/17/19			
1	2714-144	12	Moved to 2/15/19 (Local Let Project)			
1 *	3111-30 0112-56 3110-13	65	0.02 Mi S of S Jct TH 200 to S Jct TH 169 - M&O  <b>ELLA</b>	8,000,000 STPF 3120(001)  SLAFO	12% Min. 9% Women	Start 7/8/19 End 10/18/19
1	6917-143	53	Moved to 4/26/19			
1 *	6941-08	39	TH 23 in Duluth to 0.3 Mi W of MN/WI Border – Reconstruct, M&O, Drainage, ADA From 1/25/19 Trans 11/16/18	2,000,000 STPF 6919(123)  SLAFO	12% Min. 9% Women	Start 5/13/19 End 8/23/19
2 *	0406-62	2	At Moberg Dr/Adams Ave W of Bemidji - Traffic Signal Revisions and Extend Turn Lanes, ADA	350,000 State Funds	12% Min. 9% Women	Start 6/3/19 18 Working Days
3 *	8001-40 5605-21 8003-35 080-594-001 080-650-011	10 71	5512' W of CSAH 75 to 435' E of Oink Joint Rd and on TH 71 fr. 474' S of TH 10 to 170' S of TH 10 - M&O, Urban Recon., RR Signal Upgrade, Lighting	13,000,000 NHPP 0010(335)  SAFO	12% Min. 9% Women	Start 4/15/19 End 10/16/20
4	6103-34	28	Moved to 3/22/19			
4 *	8408-58	75	CR 184 to 480' S of Clay CR 50 - M&O, ADA From 3/22/19 Trans 12/7/18  <b>ELLA</b>	1,500,000 STPF 8420(003)  SLAFO	12% Min. 9% Women	Start 7/8/19 End 8/29/19
M *	0207-99	65	At 41st Ave NE in Columbia Heights - Signal System Replacement, ADA	250,000 State Funds	22% Min. 15% Women	Start 9/3/19 30 Working Days
M *	1008-92	41	0.14 Mi N of TH 212 to 0.3 Mi N of CSAH 14 in Chaska - Landscaping	125,000 State Funds	22% Min. 15% Women	Start 4/7/19 End 7/15/19
M *	1910-50 1913-105	55 61	TH 61 to General Sieben Dr and on TH 61 fr CSAH 47 to 4th St in Hastings - Revise Traffic Signal Systems and Signal Optimization	600,000 CMAQ 1919(173)  SAFO	22% Min. 15% Women	Start 4/1/19 End 9/30/20

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: FEBRUARY 22, 2019

PoDI SUBMITTAL TO FHWA: 1/8/19

PROJECTS GO ON SALE (4 WEEK AD): 1/25/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
M *	<b>2714-145</b> 27133 027-701-034	12	815' W of Central Ave (CSAH 101) in Wayzata to CSAH 15 and on CSAH 101 fr. 455' S of TH 12 to 475' N of TH 12 - Rehabilitation on Bridge and Approach Panels, Conc. Pvmnt Rehab, Bit. M&O, Signals, Lighting, ADA, TMS	4,000,000 STPF 2719(146)  SAFO	32% Min. 20% Women	Start 4/29/19 End 10/25/19
M	<b>2781-447</b>	94	Moved to 3 Week Ad			
M *	<b>2781-498</b> 27909 27925 27926	94	At Shingle Creek Pkwy Bridges - Install Pier Pile Wraps for Three Piers From 12/18/18 Trans 1/3/19	300,000 State Funds	32% Min. 20% Women	Start 7/29/19 60 Working Days
M *	<b>6285-157</b>	694	0.5 Mi E of Rice St in Little Canada to 0.1 Mi W of Lexington Ave in Arden Hills - Landscaping	125,000 State Funds	32% Min. 20% Women	Start 4/7/19 - 6/30/19 End 6/30/21
6	<b>2482-78</b>	90	Moved to 3/22/19			
6	<b>2482-79</b>	90	Moved to 3/22/19			
6 *	<b>5509-86</b>	63	5613' N of TH 90 to 570' S of TH 52 – High Tension Cable Barrier From 1/25/19 Trans 12/19/18	800,000 HSIP 5519(170)  SAFO	15% Min. 9% Women	Start 5/6/19 25 Working Days
6	<b>6680-116</b>	35	Moved to 3/22/19			
6 *	<b>7906-96</b> 2513-95 7905-23	61	NB fr. TH 42 to end of 4-Lane Section 1.7 Mi NW of TH 60 and NB & SB fr. 1.7 Mi NW of TH 60 to 0.4 Mi N of Staehli Park Rd (315th St) (Excluding W Elm St to Central Point Rd in Lake City) - Bit. M&O, Shoulder Paving, RCIs, Turn Lanes, Lighting and ADA	11,000,000 NHPP-HSIP 0061(337)  SAFO	15% Min. 9% Women	Start 5/6/19 End 10/25/19
6 *	<b>8504-79</b>	61	0.4 Mi N of TH 90 to CSAH 15 - Bit. M&O From 12/18/18 Trans. 10/25/18	10,000,000 NHPP-STPF 0061(335)  SAFO	15% Min. 9% Women	Start 5/6/19 End 9/27/19

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: FEBRUARY 22, 2019

PoDI SUBMITTAL TO FHWA: **1/8/19**

PROJECTS GO ON SALE (4 WEEK AD): **1/25/19**

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
6 *	<b>8580-172</b> 85817 85818 85823 82824 85829 85830 85841 85842 85843 85844 85845 85846	90	TH 74 (St. Charles) to CSAH 7 (Nodine) – Conc. Surface, Bit. Surface, Joints, Rails, and Approaches on 12 Bridges From 12/18/18 Trans 10/12/18	6,000,000 NHPP I900(127)  SAFO	15% Min. 9% Women	Start 4/15/19 End 11/15/19
7 *	<b>3204-72</b>	60	0.2 Mi W of CSAH 24 to 0.1 Mi E of CSAH 24 - Conc. Surfacing, Bit. Surfacing, Construct J-turn, ADA, Lighting From 1/25/18 Trans 12/14/18	3,500,000 HSIP 3219(096)  SAFO	15% Min. 9% Women	Start 5/1/19- 5/15/19 95 Calendar Days
7	<b>4010-10</b>	99	Moved to 3/22/19			
8 *  7	<b>5107-14</b> 51X02 51X03 51X04 <b>5108-12</b> 4211-15 42X07 <b>5308-29</b> 53X09 53X10 5307-30 <b>T</b>	91	Murray/Nobles County Line to TH 30 (Lake Wilson) - M&O, Replace Bridge over Chanarambie Creek and Replace 2 Bridges over Ditches And fr. TH 30 (Lake Wilson) to TH 23 - M&O, Replace Bridge over Ditch, ADA And fr. S Adrain City Limits to Nobles/Murray County Line - CIR, M&O, ADA, Replace 2 Culverts, Lighting	19,000,000 STPF 5319(117)  SLAFO	15% Min. 9% Women	Start 5/15/19 End 7/24/20

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: FEBRUARY 22, 2019

## 3 WEEK AD

PROJECTS GO ON SALE: 2/1/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
M *	<b>2781-447</b> 27V28 27859 27861	94	Mainline, WB Exit & EB Entrance Ramps over LRT, S 17th Ave & Hiawatha Bike Trail in Minneapolis – Rehab. 3 Bridges From 4 Week Ad Trans 12/14/18	1,000,000 NHPP I940(035)  Process A SAFO	32% Min. 20% Women	Start 5/13/19 End 8/23/19
M *	<b>8825-753</b>	xxx	Metrowide - Microsurfacing  <b>IDIQ</b>	1,000,000 State Funds  Process A	Var % Min. Var % Women	Start 5/1/19 End 2/22/22

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.



# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MARCH 20, 2019

## DESIGN BUILD

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
3	8680-172 86817 86818 8612- 86812	94	CSAH 19 in Albertville to 0.3 Mi E of TH 241 in St. Michael – Reconstruction, including Addition of EB 3rd Lane fr. CSAH 19 to TH 241 and WB 3rd Lane fr. CSAH 37 to TH 241, Construct WB Exit Loop at TH 241 Interchange, Replace Bridge at TH 241, Construct New EB Collector-Distributor Rdwy btwn CSAH 19 and CSAH 37 with Interchange Revisions, Replace Bridges Over CSAH 19 with New Bridge, Add Crash Protection to Bridge over TH 94 in Albertville From 2/13/19 Trans 11/5/18	\$65,000,000 NHPP I940(034)  SAFO	12% Min. 9% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MARCH 22, 2019

PoDI SUBMITTAL TO FHWA: 2/5/19

PROJECTS GO ON SALE (4 WEEK AD): 2/22/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
1	<b>0901-84</b>	23	Moved to 5/17/19			
1 *	<b>6912-77</b> 69023 69025 6913-34	135	0.04 Mi E of W Jct. CR 921 to 0.08 Mi S CSAH 21 (Except City of Biwabik) - M&O, ADA, Frost Heave Correction, Repair 2 Bridges	8,000,000 STPF 6919(098)  SLAFO	12% Min. 9% Women	
1	<b>8821-296</b>	61	Moved to 6/7/19			
2 *	<b>1120-56</b> 1101-23	371 2	50' S of BNSF RR Tracks to TH 2 - Bit. Replacement, and on TH 2 - Upgrade Traffic Signals and Loops in Cass Lake	1,500,000 NHPP 0371(318)  SAFO	12% Min. 9% Women	
2	<b>3903-30</b>	72	Moved to 3 Week Ad			
2	<b>5410-26</b>	9	Moved to 3 Week Ad			
3	<b>7314-38</b>	55	Work will be added to 7314-39 (see 4/26/19 letting)			
3	<b>8680-177</b>	94	Removed from schedule (will be associated with another project)			
4	<b>1401-187</b>	10	Removed from schedule.			
4	<b>1480-177</b>	94	Moved to 5/17/19			
4 *	<b>2609-36</b> 26X02	55	Grant Ave in Barrett to Douglas/Grant Co Line - M&O, Replace Bridge Over the Pomme de Terre River  <b>ELLA</b>	5,000,000 STPF 2620(004)  SLAFO	12% Min. 9% Women	
4 *	<b>6103-34</b>	28	0.5 Mi E of TH 29 in Starbuck to 270' W of 6th St NW in Glenwood - Reclamation, Shoulder Widening From 2/22/19 Trans 11/16/18	6,000,000 NHPP-HSIP 0028(003)  SAFO	12% Min. 9% Women	
4	<b>8408-58</b>	75	Moved to 2/22/19			

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MARCH 22, 2019

PoDI SUBMITTAL TO FHWA: 2/5/19

PROJECTS GO ON SALE (4 WEEK AD): 2/22/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
M *	1002-118	5	Commercial Ave to Stieger Lake Ln in Victoria - Grading and Guardrail	450,000 State Funds	22% Min. 15% Women	
M *	1906-70	52	At TH 50 NW Quadrant in Hampton - Expand Park and Pool Lot From 3 Week Ad Trans 1/4/19	200,000 State Funds	22% Min., 15% Women	
M	1985-155 1986-45	494	TH 110 in Inver Grove Heights/Sunfish Lake to 0.15 Mi W of TH 55 in Mendota Heights/Eagan - Construct Crossovers From 3 Week Ad Trans 1/15/19	500,000 State Funds	22% Min. 15% Women	
M	6282-212 062-651-063	94	TH 280 to 0.1 Mi W of Western Ave in St Paul - Bit. M&O, Erosion Control, Drainage Repair, Signal Replacement, ADA	8,500,000 NHPP 1940(035)  SAFO	32% Min. 20% Women	
M *	8208-40	95	70th St to TH 61 in Cottage Grove - Const. Right Turn Lanes, Widen Shoulders, Bit. M&O	7,000,000 STPF-HSIP 8219(158)  SLAFO	22% Min. 15% Women	
M *	8825-682	xxx	Metrowide - Overhead Sign Replacements	2,000,000 State Funds	Var % Min. Var % Women	
6 *	2305-29 5514-08	30	TH 74 to Rushford W City Limits - Bit. Overlay	5,000,000 STPF 2319(159)  SLAFO	15% Min. 9% Women	
6	2482-78	90	Moved to 4/26/19			
6	2482-79	90	Moved to 4/26/19 and tied to 2482-78			
6 *	5507-64 55X23 55X24 55X25 2311-31 023-602-022	52	0.1 Mi N of CSAH 5 to 0.2 Mi S of TH 90 - Bit. M&O, ADA, Replace 3 Bridges	8,000,000 NHPP 0052(341)  SAFO	15% Min. 9% Women	
6	6680-116	35	Moved to 4/26/19 and tied to 2482-78			

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MARCH 22, 2019

PoDI SUBMITTAL TO FHWA: 2/5/19

PROJECTS GO ON SALE (4 WEEK AD): 2/22/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
6	<b>7903-54</b>	60	TH 63 to TH 61 - Bit. M&O, Lighting	9,000,000 STPF 7919(154)  SLAFO	15% Min. 9% Women	
7 *	<b>4010-10</b> 4008-31 40X06 6609-10	99	MN River Bridge to CSAH 38 - Grade Shoulders, Pave Supers, Guardrail, Replace Bridge, Lighting, Drainage, and fr. TH 13 to TH 21 - CIR, Turn Lanes, Culvert Replacement, Lighting From 2/22/19 Trans 12/14/18	9,500,000 STPF 4019(122)  SLAFO	15% Min. 9% Women	
7	<b>8827-314</b>	90	Moved to 3 Week Ad			
8 *	<b>1209-22</b> 12017 3701-23	40	3 Mi W of Milan - Replace Bridge (Lac Qui Parle Lake)	6,000,000 State Funds	15% Min. 9% Women	
8 *	<b>4207-57</b>	23	At CSAH 7 (Marshall) - Construct J-Turn	2,000,000 HSIP 4219(185)  SAFO	15% Min. 9% Women	
8 *	<b>4704-89</b> 4705-47 4709-32 135-010-008 135-010-009 135-117-005	12 22	4th St to Holcombe Ave (Litchfield) and on TH 22 fr. E Jct TH 12 to E Commercial St - Reconstruct	8,000,000 STPF 4719(184)  SAFO	15% Min. 12% Women	Start 6/3/19 End 6/18/21
8 *	<b>8708-12</b> 87027	68	3.6 Mi W of Canby - Replace Bridge Over Lazarus Creek and Replace 24" CMP	1,000,000 State Funds	15% Min. 9% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MARCH 22, 2019

## 3 WEEK AD

PROJECTS GO ON SALE: 3/1/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
2 *	<b>3903-30</b> 0413-41	72	2.9 Mi S of Beltrami/Lake of the Woods Co Line to 2.1 Mi N of CSAH 1 - M&O From 4 Week Ad Trans 10/23/18	2,000,000 STPF 3919(177)  Process A SLAFO	12% Min. 9% Women	
2	<b>5410-26</b>	9	Clay/Norman Co Line to 0.3 Mi S of TH 200 in Ada - M&O From 4 Week Ad Trans 10/23/18  <b>ELLA</b>	1,500,000 STPF 5420(005)  Process A SLAFO	12% Min. 9% Women	
4	<b>8824-175</b>	xxx	Districtwide - Chipseal at Various Locations  <b>IDIQ</b>	2,000,000 IDIQ 8819(163)  Process A	Var % Min. 9% Women	
M	<b>1906-70</b>	52	Moved to 4 Week Ad			
M	<b>1985-155</b>	494	Moved to 4 Week Ad			
M	<b>8825-752</b>	xxx	Metrowide - Pavement Seal Coating  <b>IDIQ</b>	900,000 State Funds  Process A	Var % Min. Var % Women	
6 *	<b>8826-215</b>	xxx	Districtwide - Conc. Pvmt. Rehab. at Various Locations  <b>IDIQ</b>	800,000 IDIQ 8819(174)  Process A	15% Min. 9% Women	
7	<b>8827-301</b>	xxx	Districtwide - Conc. Pvmt. Rehab.  <b>IDIQ</b>	250,000 State Funds  Process A	15% Min. 9% Women	
7	<b>8827-304</b>	xxx	Districtwide - Chip Plus Fog Seal  <b>IDIQ</b>	500,000 State Funds  Process A	15% Min. 9% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MARCH 22, 2019

## 3 WEEK AD

PROJECTS GO ON SALE: 3/1/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
7	<b>8827-314</b>	90	Various Location - Light Rural Intersections From 4 Week Ad Trans 1/15/19	400,000 State Funds  Process A	15% Min. 9% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: APRIL 26, 2019

PoDI SUBMITTAL TO FHWA: **3/13/19**

PROJECTS GO ON SALE (4 WEEK AD): **3/29/19**

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
1	6917-143 69020	53	NB fr. N End Pale Face Rd to 0.35 Mi S of CSAH 93 and SB fr. Metske Rd to S Moon Lk Dr - Rehab. Bridge, M&O, Anchor Lake Rest Area Pave, Rehab., ADA, Lighting From 2/22/18 Trans 11/21/18	5,000,000 NHPP 0053(325)  SAFO	12% Min. 9% Women	
1	6920-53 3608-54 6921-24 6922-60	53	At S Jct TH 1/CSAH 22 in Angora - Const. Reduced Conflict Intersection, and on TH 53 at Various Locations - Const. Passing Lanes	6,500,000 NHPP-NCIP 0053(326)  SAFO	12% Min. 9% Women	
1	6929-20 9232	73	2.5 Mi S of TH 169 - Rehab. Bridge over BNSF RR	1,000,000 State Funds  SLAFO	12% Min. 9% Women	
1	6982-328	xxx	Local Traffic Mitigation in Duluth: Garfield Ave & RR St - CPR/Intersection Improvements and 27th Ave W & 46th Ave W - Pave Rehab	2,000,000 NHPP-NHFP I350(126)	12% Min. 9% Women	
2	5406-18 5409-32 T	75	0.4 Mi S of S City Limits in Hendrum to 0.2 Mi N of N City Limits - Conc. Pvmnt Rehab. & Grade Raise and fr. 0.6 Mi S of N Jct TH 200 to 0.6 Mi N of N Jct TH 200 - Conc. Pavement Resurface	6,500,000 STPF 5419(183)  SLAFO	12% Min. 9% Women	
2	5409-32	75	Tied with 5406-18			
3	0102-25 01X10 0108-27 01X09	18	Over Morman Creek - Replace Bridge, and over Stream - Replace Bridge  <b>ELLA</b>	1,000,000 State Funds	12% Min. 9% Women	
3	1806-76	210	End of 4-Lane E of Brainerd to 0.1 Mi W of 7th Ave SW in Ironton - Full Depth Reclamation	6,500,000 State Funds	12% Min. 9% Women	
3	7301-38 3418-12	4	TH 55 to TH 94 - Full-Depth Reclamation  <b>ELLA</b>	6,500,000 STPF-RPRP 7320(007)  SLAFO	15% Min. 12% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: APRIL 26, 2019

PoDI SUBMITTAL TO FHWA: **3/13/19**

PROJECTS GO ON SALE (4 WEEK AD): **3/29/19**

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
3	<b>7314-39</b> 3410-18	55	Kandiyoki/Stearns Co Line to E Limits of Paynesville - M&O, and 0.7 MI W of TH 23 in Paynesville - Rehab. Bridge over CPRR  <b>ELLA</b>	3,000,000 STPF  SLAFO	15% Min. 12% Women	
M	<b>2782-330</b>	35W	Moved to 5/17/19			
M	<b>8219-25</b>	244	Removed from schedule (work will be done by the county)			
6	<b>2482-78</b> <b>2482-79</b> <b>6680-116</b> <b>7480-131</b> <b>T</b>	90 35	Oakland Woods Rest Area - Reconstruction and Expansion and at Hayward Rest Area - Reconstruction and Expansion and on TH 35 at Heath Creek Rest Area - Reconstruction and at Straight River Rest Area - Parking Lot Reconstruction From 3/22/19 Trans 1/11/19	8,000,000 NHFP  SAFO	Var % Min. 9% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.



# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: APRIL 26, 2019

## 3 WEEK AD

PROJECTS GO ON SALE: 4/5/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
1	8821-293	xxx	Districtwide - Pavement Rehabilitation  <b>IDIQ</b>	2,000,000 State Funds  Process A	Var % Min Var % Women	
4	8824-184	xxx	Districtwide - Nova Chip at Various Locations	4,000,000 State Funds  Process A	Var % Min 9% Women	
M	8825-579	xxx	Metrowide - Apply High Friction Treatment  <b>ELLA</b>	800,000 HSIP 8820(009)  Process A	Var % Min Var % Women	
M	8825-751	xxx	Metrowide - Conc Pvmt Rehab.  <b>IDIQ</b>	500,000 State Funds  Process A	Var % Min Var % Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MAY 17, 2019

PoDI SUBMITTAL TO FHWA: 4/3/19

PROJECTS GO ON SALE (4 WEEK AD): 4/19/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
1	0901-70 09020	23	9.5 Mi NE of S Co. Line at Deer Creek - Replace Bridge	3,500,000 STPF 0919(087)  SLAFO	12% Min. 9% Women	
1	0901-84 09841	23	1.6 Mi N of CSAH 8 - Repair Roadway and Replace Bridge at S. Fork Namadji River	1,500,000 STPF  SLAFO	12% Min. 9% Women	
1	1602-50 16X08 16X11 1603-51 016-090-004 016-610-008	61	1.8 Mi N of Cutface Creek to 0.1 Mi N of CSAH 14 in Grand Marais - Urban Reconstruction fr. Wisconsin St to Broadway Ave, ADA, Replace Box Culvert at Fall River and at Unnamed Stream, M&O	9,000,000 NHPP-STPF  SAFO	12% Min. 9% Women	
1	6912-79	135	Dropped			
1	8821-311	2 61	E Limits LaPraire to 6 Mi E of Gawan and on TH 61 fr. Homestead Rd to 0.6 Mi S of Pigeon River - Install Shoulder Rumble Strips at Various Locations	250,000 HSIP	Var. % Min. Var. % Women	
2	3602-26	1	TH 46 in Northome to 0.3 Mi E of TH 46 - Bit. Replacement, Repave Off-Road Ped/Bike Trail	1,000,000 STPF 3619(188)  SLAFO	12% Min. 9% Women	
3	7380-254	94	At Fuller Lake Rest Area - Reconstruct Parking Area, Ramps, and Expand Truck Parking	1,000,000 State Funds	15% Min. 12% Women	
4	1480-177	94	At Moorehead Weigh Station - Installation of Weigh-in-Motion From 3/22/19 Trans 1/19/18	600,000 State Funds	12% Min. 9% Women	
M	0282-42	35E	CR J in Lino Lakes to TH 35E/35W Split in Columbus - Install High Tension Cable Median Barrier  <b>ELLA</b>	1,000,000 HSIP  SAFO	22% Min. 15% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MAY 17, 2019

PoDI SUBMITTAL TO FHWA: 4/3/19

PROJECTS GO ON SALE (4 WEEK AD): 4/19/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
M	1985-148 19823 19824 19878 1982- 19899 1986-38 19897 19898 19900 1985-150 T	494	3rd Ave S in S St Paul to E End of Minnesota River Bridge in Eagan - M&O, Drainage, Rehab. 7 Bridges, Guardrail, TMS, Turn Lanes, Signals, ADA and fr. E of Concord St in S St Paul to TH 52 in Inver Grove Heights - Replace Lighting  <b>ELLA</b>	32,000,000 NHPP  SAFO	22% Min. 15% Women	
M	2750-95 2772-123	169	63rd Ave to TH 610 in Brooklyn Park - Construct Bus-Only Shoulders  <b>ELLA</b>	900,000 State Funds	32% Min. 20% Women	
M	2782-330	35W	Portland Ave to Washington Ave in Minneapolis - Bit. M&O, Conc. Pvmt Rehab., Repair Drainage Structures & Pipe, ADA, TMS From 4/26/19 Trans 12/21/18	2,000,000 NHPP  SAFO	32% Min. 20% Women	
7	1706-29	71	N Jct TH 60 in Windom to TH 30 near Jeffers - M&O  <b>ELLA</b>	4,000,000 NHPP  SAFO	15% Min. 9% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: MAY 17, 2019

## 3 WEEK AD

PROJECTS GO ON SALE: 4/26/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
6	5008-35	218	At Pershing Ave in Lyle - Bypass Lane and Right Turn Lane	300,000 State Funds  Process A	15% Min. 9% Women	
7	8827-298	xxx	District Wide - Repair Culvers  <b>IDIQ</b>	150,000 State Funds  Process A	Var. % Min., Var. % Women	
7	8827-299	xxx	District Wide - Epoxy Seal Coat on Bridges  <b>IDIQ</b>	250,000 State Funds  Process A	Var. % Min., Var. % Women	
8	3402-24 4703-30	7	TH 71 to TH 4 (Cosmos) - Micro Mill and UTBWC  <b>ELLA</b>	2,000,000 STPF  SLAFO Process A	15% Min. 12% Women	
8	3412-74 3419-12	71 971A	TH 971A to TH 23 and on SB TH 971A fr. CSAH 24 to TH 71 - Conc. Pvmt Rehab, Diamond Grinding  <b>ELLA</b>	500,000 State Funds  Process A	15% Min. 12% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: JUNE 7, 2019

PoDI SUBMITTAL TO FHWA: **4/24/19**

PROJECTS GO ON SALE (4 WEEK AD): **5/10/19**

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
1	<b>8821-296</b>	61	TH 35 in Duluth to 3 Mi E Grand Marais - Signing From 3/22/19 Trans 1/8/19	1,000,000 State Funds	Var % Min. Var % Women	
3	<b>7380-237</b>	94	At TH 23 Interchange S of Waite Park - Interchange Safety Revisions  <b>ELLA</b>	2,000,000 State Funds	15% Min. 12% Women	
M	<b>2733-92</b>	100	NB Exit Ramp to 50th St in Edina - Retaining Wall Rehab and Drainage Repair	350,000 State Funds	32% Min. 20% Women	
M	<b>2789-151</b> 27831 27831A 27831B 27831C 27831D	394	Over Dunwoody Blvd - Rehab Bridge, and Rehab 2 On-Ramp Bridges, and 1 Off-Ramp Bridge	2,500,000 State Funds	32% Min. 20% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: JUNE 7, 2019

## 3 WEEK AD

PROJECTS GO ON SALE: 5/17/19

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
6	8826-213	xxx	Districtwide - Culvert Linings at Various Locations	750,000 State Funds  Process A	15% Min. 9% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.

# TENTATIVE SCHEDULE OF LETTINGS

LETTING DATE: JUNE 28, 2019

PoDI SUBMITTAL TO FHWA: **5/14/19**

PROJECTS GO ON SALE (4 WEEK AD): **5/31/19**

D	SP No.	TH	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj. #	Goals Minority Women	Project Duration
M	<b>1917-51</b>	149 13	494 in Mendota Heights to TH 5 in St. Paul and on TH 13 fr. TH 140 to Cherokee Hgts Blvd - Landscaping	120,000 State Funds	22% Min. 15% Women	
M	<b>2781-495</b>	94	Nicollet Ave in Minneapolis to Shingle Creek Pkwy in Brooklyn Center - Landscaping	150,000 State Funds	32% Min. 20% Women	

Asterisk (\*) in column "D" indicates that plan has been turned in to CO.