

T E N T A T I V E S C H E D U L E O F L E T T I N G S

L E T T I N G D A T E : F E B R U A R Y 2 4 , 2 0 1 2

Plans Turn In Date to C.O.

Created Date:01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:12-08-2011

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:12-22-2011

AND AGREEMENTS-14 wks: 11-18-2011

PS&E SUBMITTAL TO FHWA:12-30-2011

ALL PROJECTS GO ON SALE (4 WEEK AD): 1-27-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1	0916-09001	210	Moved to 3/23/12		
1	3101-34	1	Moved to 4/27/2012		
1	3115-51	169	Moved to 3/7/12		
1	6981-9030E	535	Moved to 3/23/12		
2	0404-23	1	Moved to 3/7/12		
2	5408-28	9	Moved to 4/27/12		
3	7102-128	10	Moved to 6/8/12		
3	8823-145	xxx	Moved to 3 Wk Ad		
3	8823-148	xxx	Moved to 4/27/12		
4	1480-157	94	Moved to 3/23/12		
4	2102-60	29	Moved to 3/23/12		
M	0207-95 2710-41	65	Washington Ave. to 53 rd Ave. N in Columbia Hts. (Not Includ. 27-37 th Ave. Excpt. Profile Correction at RR, etc.), M & O, ADA, Drng. & Guardrail From:1/27/12 Trans.:1/17/12	3,860,000 State Funds	11% Min. 6% Women
*					
M	1301-98 -13001	8	W of Shoquist Lane to 0.2 Mi E of Irene Ave in Lindstrom, Rdwy Recon. & Replc. Br. #570 From:1/27/12 Trans.:1/17/12	12,800,000 HPPH-STP09- HSIP-NH H137(001)	2.9% Min. 6.9% Wmn
*				SAFO	
M	1306-40	95	Br. #13005 Over Sunrise Rvr to E T.H. 8 in Taylors Falls, M & O, ADA Ped Ramps, Etc. (Alt. Bid) From:1/27/12 Trans.:1/18/12	10,900,000 State Funds	2.9% Min. 6.9% Wmn
*				SLAFO	
M	1380-67	35	Moved to 3/23/12		

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: FEBRUARY 24, 2012

Plans Turn In Date to C.O.

Created Date:01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:12-08-2011

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:12-22-2011

AND AGREEMENTS-14 wks: 11-18-2011

PS&E SUBMITTAL TO FHWA:12-30-2011

ALL PROJECTS GO ON SALE (4 WEEK AD): 1-27-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	1982-148	35E	T.H. 110 E & W Ramps - Signal Replacement Remarks:	300,000 State Funds	11% Min. 6% Women
*					
M	2723-117	55	Moved to 5/18/12		
M	2782-294	35W	Moved to 3 Wk Ad		
M	2789-140	394	Moved to 3/7/12 3 Wk Ad		
M	6241-60	280	Moved to 3/23/12		
M	6222-165	61	Moved to 3/23/12		
M	6227-57	120	Brookview Dr. To 4rth St. In Maplewood-Intersection Mod., M & O, Signal Repl./Rev. & Aux. Lane Remarks:	1,705,000 STPX 6212(110) SLAFO	2.9% Min. 6.9% Wmn
*					
M	6285-150 -62824A	694	Lexington Ave. Over T.H. 694 in Arden Hills, Widen Trail & Br. #62824, ADA Improv., Sig. & Rmp. Mod., M & O Etc. Remarks:	750,000 State Funds	11% Min. 6% Women
*					
M	8206-41	61	Moved to 3/22/13		
M	8217-18	36	Moved to 3/23/12		
6	2804-33 -28X07	44	0.14 Mi. W Of CSAH 12 (Caledonia) To 0.2 Mi. E Of Butterfield Rd. (Hokah), M & O, Replc. Br. #8158 & Turn Lns. Remarks:	6,189,000 STPX 2813(001) SLAFO	0.6% Min. 6.9% Wmn
*					
6	7901-43 -79007	42	Moved to 3/23/12		
6	7904-40	61	Moved to 3/23/12		
6	8501-61	14	W. Jct. T.H. 74 To W End Br. #9049, Bit. M & O Remarks:	6,857,000 STPX 8513(002) SLAFO	0.6% Min. 6.9% Wmn
*					
6	8580-149	90	Moved to 6/8/2012		

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: FEBRUARY 24, 2012

Plans Turn In Date to C.O.

Created Date:01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:12-08-2011

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:12-22-2011

AND AGREEMENTS-14 wks: 11-18-2011

PS&E SUBMITTAL TO FHWA:12-30-2011

ALL PROJECTS GO ON SALE (4 WEEK AD): 1-27-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
7	0705-19	30	Moved to 3/23/12		
7	0809-12 -08007	258	8.5 Mi N of Comfrey, Replace Br. #6535 From:1/27/12 Trans.:1/17/12	2,584,000 STPX 0812(094) SLAFO	2.2% Min. 6.9% Wmn
*					
8	6404-35	19	0.3 Mi E of Swain St. to Quality Dr. (Redwood Falls), M & O, Shldrs. From:3 Wk Ad Trans.:11/28/11	602,000 NH 0019(300) SAFO	0.8% Min. 6.9% Wmn
*					
8	6408-10	68	T.H. 71 to T.H. 67, Overlay From:3 Wk Ad Trans.:12/20/11	1,002,000 STPX 6412(103) SLAFO	0.8% Min. 6.9% Wmn
*					

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 2, 2012

 8 WEEK AD Two Part Letting *

Plans Turn In Date to C.O.
 Final Processing

Created Date:01-31-12
 Rev. Date:02-08-12

PROCESS -

ALL PROJECTS GO ON SALE (8 WEEK AD): 1-6-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1 *	8821-220	35	S Dist. Ln to Duluth, ITS Travel Time Proj. to Install Chng. Message Signs to Notify Public of Travel Times During Const. Two Part Letting From:2/24/12 Trans.:12/30/11	500,000 IM 0356(300) SAFO Process A	1.0 - 2.2% Min. 6.9% Wmn

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 7, 2012

Plans Turn In Date to C.O.
Final Processing.

Created Date:01-31-12
Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:12-20-2011
TYPICAL PROCESS B- 9 wks:1-03-2012
PS&E SUBMITTAL TO FHWA:1-30-2012

FULL FEDERAL OVERSIGHT
AND AGREEMENTS-14 wks: 11-15-2011

ALL PROJECTS GO ON SALE (4 WEEK AD): 2-8-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1 *	3115-51	169	On Pokegama Ave, 1 st to 10 th St. (Grand Rapids), Widen, Turn Lanes, Etc. From:3/23/12 Trans.:1/31/12	7,500,000 NH 0169(323) SAFO	1.2% Min. 6.9% Wmn
2 *	0404-23 -28 -04028 -04015	1	0.5 Mi. E & 10.4 Mi E of Redby Over Blackduck River & Replace Br.'s #140 and #6841 From:2/24/12 Trans.:2/8/12	5,380,000 STPX 0412(085) SLAFO	2.0% Min. 6.9% Wmn

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 7, 2012

 * 3 WEEK AD *

Plans Turn In Date to C.O.
 Final Processing

Created Date: 01-31-12
 Rev. Date:02-08-12

PROCESS A- 6.5 wks:1/10/2012

ALL PROJECTS GO ON SALE (3 WEEK AD):02/15/2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	2789-140	394	T.H. 55 to 6 th St. in Minneapolis, Landscaping From:2/24/12 Trans.:1/30/12	235,000 State Funds Process A	11% Min. 6% Women
*					
6	2505-49 2506-67 5508-115	52	NB From T.H. 60 To CSAH 7, on SB From 85TH St. (Rochester) To S. T.H. 60, Conc. Pave. Rehab. From:2/24/12 Trans.:2/8/12	5,230,000 NHS 0052(328) SAFO Process A	1.4% or 2.2% Min. 6.9% Wmn
*					
6	8826-118	xxx	Var. Loc on T.H. 90, T.H. 60, T.H. 61 T.H. 74 & T.H. 35 From:2/24/12 Trans.:2/8/12	398,000 State Funds Process A	Variable
*					

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 23, 2012

Plans Turn In Date to C.O.
Final Processing.

Created Date: 01-31-12
Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:1-05-2012
TYPICAL PROCESS B- 9 wks:1-19-2012
PS&E SUBMITTAL TO FHWA:1-30-2012
ALL PROJECTS GO ON SALE (4 WEEK AD): 2-24-2012

FULL FEDERAL OVERSIGHT
AND AGREEMENTS-14 wks: 12-15-2011

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1	0916-09001 -11	210	1 Mi E of T.H. 45 Over St. Louis River, Repr. Br. #09001 From:2/24/12 Trans.:1/10/12	2,600,000 State Funds	5% Min. 6% Women
*					
1	0980-139 -09807A -09808A -09822 -09825A -09826 -09827 -09828 -09829 -09830	35	St. Louis River To The N End of RR Br. #6501 (NB & SB, Unbonded Concrete Overlay BR4M Remarks: 6933-89, 6939-19,6982-69814, 6982-69889, 6982-69890,-287	31,131,000 State Funds	5% Min. 6% Women
*					
1	0980-142	35	Moved to 6/8/12		
1	0106-29	200	Moved to 4/27/12		
1	3614-21 -36001A	217	Over the Little Fork River, Riprap Around Piers of Br. #36001 Remarks:	110,000 State Funds	5% Min. 6% Women
*					
1	6910-90	23	Moved to 4/27/12		
1	6981-9030E -24	535	Blatnik Br. #9030 Between Duluth & Superior, Deck Seal, Painting, Traffic Cont. & Lghtg. From:2/24/12 Trans.:12/27/11	9,000,000 IM I535(001) SAFO	1.0% Min. 6.9% Wmn
*					
1	8821-222	xxx	Moved to 3 Wk Ad		
2	0406-58 -04011A -04013 -04014 -04019A -04017	2	2.6 Mi. NW of to 1.6 Mi E of S T.H. 71, Bemidji Bypass, Rehab. 6 Br's Remarks: 0406-04018	2,600,000 NHS 0002(325) SAFO	2.0% Min. 6.9% Wmn
*					
2	3901-42	11	Moved to 3 Wk Ad		
2	8822-124	xxx	Moved to 3 Wk Ad		
3	3309-14	27	S. T.H. 47 (S. of Isle) to T.H. 65, M & O, Pave Shldrs. (Alt. Bid) Remarks:	1,896,000 State Funds	3% Min. 6% Women
*					

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 23, 2012

Plans Turn In Date to C.O.
Final Processing.

Created Date: 01-31-12
Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:1-05-2012
TYPICAL PROCESS B- 9 wks:1-19-2012
PS&E SUBMITTAL TO FHWA:1-30-2012
ALL PROJECTS GO ON SALE (4 WEEK AD): 2-24-2012

FULL FEDERAL OVERSIGHT
AND AGREEMENTS-14 wks: 12-15-2011

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
3	7306-95	23	N T.H. 15 to 19 ½ St. in St. Cloud, M & O (Single Lane Closures & Night Work) Remarks:	1,689,000 NH 0023(318) SAFO	0.5% Min. 6.9% Wmn
*					
4	0602-24 -06002	12	Over the Minnesota River, Replc. Br. #6456 Remarks:	1,456,000 State Funds	4% Min. 6% Women
*					
4	1480-157 -14803 -14804	94	Over the Buffalo River, Re-deck & Paint Br. # 14803 & #14804 From:2/24/12 Trans.:1/9/12	3,445,000 IM 0941(309) SAFO	0.7% Min. 6.9% Wmn
*					
4	2102-60	29	500 Ft. N of 50 th Ave. to 8 th Ave. in Alexandria, M & Inlay From:2/24/12 Trans.:1/17/12	731,000 STP SLAFO	2.2% Min. 6.9% Wmn
*					
4	4405-26	113	T.H. 59 to CSAH 4, Resurfacing Remarks:	3,860,000 STPX 4412(112) SLAFO	2.0% Min. 6.9% Wmn
*					
4	2180-21815A -21816 -21819A -21820A 5607-56022	94	District Wide, Br. Painting (6 Br.'s) Remarks: 5680-56803	688,000 State Funds	Variable
*					
4	5602-21	210	At Pebble Lake Road,Intersection Rev. & Signal Remarks:	643,000 State Funds	6% Min. 6% Women
*					
4	5607-42	10	Moved to 4/27/12		
*					
4	5618-26 -56023 -56027	59	Pelican Rapids to N Otter Tail Co. Ln., Mill & Surf., Rplc. Br's. #56004 and #56005 Remarks:	5,084,000 NH 0059(308) SAFO	2.2% Min. 6.9% Wmn
*					
4	6110-19	104	CSAH 29 to Co. Rd. 17 near Glenwood, Overlay, Guardrail, & Culv. Remarks:	2,535,000 State Funds	2.2% Min. 6.9% Wmn
*					

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 23, 2012

Plans Turn In Date to C.O.
Final Processing.

Created Date: 01-31-12
Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:1-05-2012
TYPICAL PROCESS B- 9 wks:1-19-2012
PS&E SUBMITTAL TO FHWA:1-30-2012
ALL PROJECTS GO ON SALE (4 WEEK AD): 2-24-2012

FULL FEDERAL OVERSIGHT
AND AGREEMENTS-14 wks: 12-15-2011

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	0207-93	65	At 50th Ave. In Columbia Heights, Signal Replcmnt. Remarks:	250,000 State Funds	11% Min. 6% Women
*					
M	0207-101	65	40 th Ave. NE (Columbia Hts.) to T.H. 694, Traffic ATMS Proj., F/O Cable, Cabinet, Signals, Etc. BR4M Remarks:	700,000 State Funds	11% Min. 6% Women
M	0208-132	65	Moved to 4/27/12		
M	0208-146	65	Moved to 4/27/12		
M	0217-23	610	Dropped		
M	1017-100	212	Moved to 6/08/12		
M	1301-113	8	Moved to 6/8/12		
M	1380-67	35	CSAH 22 In Wyoming, CSAH 19 In Stacy, T.H. 95, & CSAH 10, Lghtng. From:2/24/12 Trans.:1/17/12	320,000 State Funds	3% Min. 6% Women
*					
M	1901-168 1902-66	13	T.H. 35W to Cherokee Hts. Blvd. in Mendota Hts. (w Except's.), M & O, Turn Lanes BR4M Remarks:	11,400,000 STPX 1912(133)	2.9% Min. 6.9% Wmn
*				SAFO	
M	1907-73	52	Inver Grove Trl. To Concord Blvd. (Inver Grove Hts.), Const. W Frntg. Rd., Accss. Clsrs., Drainage, & Pond Remarks:	1,045,000 State Funds	11% Min. 6% Women
*					
M	2713-110	12	Moved to 3 Wk Ad		
M	2770-01	952A	3 rd Ave. Ramp Fr NW End of Br. #27816 to T.H. 94 & WB Ramp Fr. Washington Ave., Bus Shldr. Replc. Remarks:	1,020,000 State Funds	11% Min. 6% Women
*					

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 23, 2012

Plans Turn In Date to C.O.
Final Processing.

Created Date: 01-31-12
Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:1-05-2012
TYPICAL PROCESS B- 9 wks:1-19-2012
PS&E SUBMITTAL TO FHWA:1-30-2012
ALL PROJECTS GO ON SALE (4 WEEK AD): 2-24-2012

FULL FEDERAL OVERSIGHT
AND AGREEMENTS-14 wks: 12-15-2011

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	2774-21 2763-48	62	Fr. Tracy Ave. (Edina) to Under Penn Ave. Br., M & O BR4M Remarks:	4,500,000 State Funds	11% Min. 6% Women
*					
M	6215-91	51	W 7 th St. to Dayton Ave. in St. Paul, Bit. M & O, ADA Etc. Remarks:	1,970,000 State Funds	11% Min. 6% Women
M	6222-165 8206-36	61	N Of T.H. 96 To S Of T.H. 97 (Forest Lake), M & O, Replc. Sig. At Buffalo St., Drain. & Grdrl. Reprs. From:2/24/12 Trans.:1/17/12	5,888,000 STPX 8812(098) SAFO	2.9% Min. 6.9% Wmn
*					
M	6241-60 6242-75	280	Energy Park Dr. to Broadway (St. Paul to Lauderdale), Landscaping From:2/24/12 Trans.:1/17/12	50,000 State Funds	11% Min. 6% Women
M	6284-159 -62057 -62058	35W	T.H. 694 to Co. Rd. H in Arden Hills, Rplc. Br's #9585 & #9586 Approaches, Etc. Remarks:	9,555,000 State Funds	11% Min. 6% Women
*					
M	8217-18	36	St. Croix River Crossing, Load Testing for Br. #82045 From:2/24/12 Trans.:1/30/12	3,750,000 State Funds	11% Min. 6% Women
*					
M	8825-420	xxx	Metro Wide, Ped Ramp Upgrade From: 3 Wk Ad Trans.:1/23/12	200,000 State Funds	Variable
*					
6	7901-43 -79007	42	Near Elgin, Repl. Br. #5968 From:2/24/12 Trans.:1/9/12	1,500,000 BR 7912(053) SLAFO	0.9% Min. 6.9% Wmn
*					
6	7904-40 -79008	61	1.3 Mi NW of T.H. 74, Replc. Br. #6461 NB Over E Indian Creek From:2/24/12 Trans.:1/9/12	1,378,000 NH 0061(318) SAFO	0.9% Min. 6.9% Wmn
*					
6	8826-74	xxx	Moved to 5/18/12		
6	8826-116	xxx	Moved to 5/18/12		

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 23, 2012

Plans Turn In Date to C.O.
Final Processing.

Created Date: 01-31-12
Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:1-05-2012
TYPICAL PROCESS B- 9 wks:1-19-2012
PS&E SUBMITTAL TO FHWA:1-30-2012
ALL PROJECTS GO ON SALE (4 WEEK AD): 2-24-2012

FULL FEDERAL OVERSIGHT
AND AGREEMENTS-14 wks: 12-15-2011

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
6	8826-119	xxx	Moved to 3 Wk Ad		
7	0705-19 -21 -07038 -8805 0708-34 8306-11	30 60	Blue Earth Co. Line to B. Earth River, T.H. 15 to 3 Mi E, T.H. 169 to 1.4 Mi w & T.H. 60 From 0.4 Mi W of S CSAH 20 to 0.3 Mi E of N CSAH 20, Conc. Pave't. Rehab. and M & O From:2/24/12 Trans.:12/13/11	4,179,000 NH STP 0060(311) SAFO	2.2% Min. 6.9% Wmn
7	0708-35 0713-73	60	Fr. Co. Rd. 115 To N Star Br. In Mankato, M & O Remarks:	7,540,000 NH 0060(310) P S & E	2.2% Min. 6.9% Women
7	5203-85	14	At CSAH 41 in N Mankato, Intersection Improvements Remarks:	12,000,000 State Funds	4% Min. 6% Women
8	4208-55 5105-23	59	0.2 Mi. N Of N T.H. 30 to T.H. 14, Conc. Rehab. Remarks: From 3 Wk Ad Trans.:01/24/12	2,016,000 HSIP 8812(147) SLAFO	0.8% Min. 6.9% Wmn
8	5105-21 5103-89	59	0.6 Mi N of S T.H. 30 to 0.02 Mi S of N T.H. 30, M & O, & Realign T.H. 30 at T.H. 59 to 0.6 Mi E (Alt. Bid) Remarks:	4,841,000 STPX 5112(117) SLAFO	0.8% Min. 6.9% Wmn

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 23, 2012

 * 3 WEEK AD *

Plans Turn In Date to C.O.
 Final Processing

Created Date: 01-31-12
 Rev. Date:02-08-12

PROCESS A- 6.5 wks:02/06/2012

ALL PROJECTS GO ON SALE (3 WEEK AD):03/02/2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1	8821-222	xxx	On T.H. 53 & 59 For SP 6920-48 & 6936-17, Building Demolitions From:4 Wk Ad Trans.:1/30/12	50,000 State Funds	Variable
*				Process A	
2	1505-23	200	T.H. 92 to Long Lake Park, 1" Mill & 2" Overlay Remarks:	600,000 State Funds	6% Min. 6% Women
*				Process A	
2	3901-42	11	Roseau Co Line to 0.4 Mi W of Williams, M & O From:4 Wk Ad Trans.:2/6/12	675,000 State Funds	6% Min. 6% Women
*				Process A	
2	8822-124	xxx	District Wide, 6" Wd. Stiping at Var. Loc. From:4 Wk Ad Trans.:2/6/12	353,000 HSIP 8812(121)	Variable
				SAFO Process A	
3	8823-255	23	E Limits of Foley to W End of Br. #33007 Over Groundhouse River (E of Ogilvie), Surf., Turn Lanes, Pave't. Remarks:	State Funds	
*				Process A	
M	2713-110	12	E of CSAH 6 to W of Wayzata Blvd. in Orono, CL Rumble Strips, Signing, Etc. From:4 Wk Ad Trans.:2/6/12	250,000 State Funds	11% Min. 6% Women
				Process A	
M	2750-79	169	N of Hayden Rd. to S End of Br. #99142 Over Miss. In Champlin, M & O Remarks:	300,000 State Funds	11% Min. 6% Women
				Process A	
M	2785-390	494	T.H. 394 to S of Co Rd 6 in Plymouth, M & O Remarks:	725,000 State Funds	11% Min. 6% Women
				Process A	
M	8825-385	xxx	Metro Wide, Conc. Pave't. Rehab. Remarks:	630,000 State Funds	Variable
				Process A	

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MARCH 23, 2012

 * 3 WEEK AD *

Plans Turn In Date to C.O.
 Final Processing

Created Date: 01-31-12
 Rev. Date:02-08-12

PROCESS A- 6.5 wks:02/06/2012

ALL PROJECTS GO ON SALE (3 WEEK AD):03/02/2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	8825-420	xxx	To 4 Wk Ad		
M	8825-433	xxx	Metro Wide, Micro Surfacing Remarks:	700,000 State Funds Process A	Variable
6 *	2506-71	52	32179 64th Ave.E In Cannon Falls, Bldg. Removal Remarks:	100,000 State Funds Process A	4% Min. 6% Women
6	5080-159	90	Moved to 11/16/12		
6	7903-49	60	Buchman Coulee Near Br. #5827, Repair Work Remarks:	16,900 ER MN10(504) Process A	0.9% Min. 6.9% Wmn
6	8826-119	xxx	On T.H. 35 and T.H. 90, Shldr. Rmblstrps., Edgeline Strpng. With Grnd. In Reflect. Mrkngs. From:4 Wk Ad Tran.:2/3/12	650,000 HSIP Process A	Variable
7 *	8103-56 8104-39	14	CSAH 2 W of Waseca to T.H. 13 & T.H. 13 to Steele Co. Line, Seeding Remarks:	764,000 TCSP NHS SAFO Process A	2.2% Min. 6.9% Wmn.
7 *	8827-154	xxx	District Wide, "A" Sign contract Remarks:	150,000 State Funds Process A	Variable
8	4208-55	59	Moved to 4 Wk Ad		

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: APRIL 27, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:2-23-2012

AND AGREEMENTS-14 wks: 1-19-2012

PS&E SUBMITTAL TO FHWA:03-05-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 3-30-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1	0106-29 0105-11 0107-07 0117-20 1108-10 1104-24	200	D1 From T.H. 169 to T.H. 2 & in D3 T.H. 6 in Remer to to Cass/Aitkin Co. Ln., M & O, Pave Shldrs. BR4M From:3/23/12 Trans.:12/27/11	11,459,000 STP SLAFO	2.2% Min. 6.9% Wmn
1	3805-101	61	0.3 Mi. S Of Silver Creek Tunnel To 0.1 Mi. N Of Gooseberry River, Conc. Jnt. Repair Remarks:	675,000 State Funds	5% Min. 6% Women
1	6910-87	23	Prescott St. to RR Br. #7622 Under DM & IR Tracks, Accessibility Improv. In Gary New Duluth Remarks:	262,000 TEAX 6912(141) SLAFO	1% Min. 6.9% Wmn
1	6920-48	53	Moved to 5/18/2012		
1	6910-90 -6313A	23	Over the St. Louis River, Place Riprap Around Pier 1 to 5 of Br. # 6313 From:2/24/12 Trans.:2/8/12	340,000 State Funds	5% Min. 6% Women
1	6982-310 6980-58	35 535	Boundary Ave. (Proctor) to Lake Ave. & on T.H. 535 Fr. N End Br. #9030 to SB Ent. Rmp. From T.H. 35 SB, Fencing Project Remarks:	300,000 State Funds	5% Min. 6% Women
1	8821-153	61	0.4 Mi. S of N Bndry. Gooseberry State Park to CSAH 5, Bit. Overlay & Culv. Replc. Remarks:	3,500,000 NH SAFO	2.2% Min. 6.9% Wmn
1	8821-219	xxx	District Wide, Culvert Repair Remarks:	1,400,000 State Funds	Variable
2	3602-25	1	Moved to 5/18/12		
2	3509-23	75	Moved to 2/8/12		
2	3604-72	11	1 Mi. W of Co. Rd. 38 to 0.7 Mi. W of Loman, Gr. & Surface (Funded by D1) Remarks:	5,227,000 STP CBI SLAFO	1.2% Min. 6.9% Wmn

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: APRIL 27, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:2-23-2012

AND AGREEMENTS-14 wks: 1-19-2012

PS&E SUBMITTAL TO FHWA:03-05-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 3-30-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
2	4507-48 4501-21L	75	Pleasant Ave. (Warren) to 0.3 Mi. S of Tamarac Rvr. Br., Resurf. (Alt. Bid) Remarks:	4,905,000 STPX 4512(123)	2% Min. 6.9% Wmn.
*				P S & E	
2	4512-43	220	N of T.H. 1 to 14 Mi. N of T.H. 1, Armoring Inslopes Remarks:	400,000 State Funds	6% Min. 6% Women
2	5408-28	9	N End of Br. #6694 Over Marsh River to N. Limits of ADA, Gr. & Surf. From:2/24/12 Trans.:1/10/12	3,225,000 STPX 5412(104)	2.0% Min. 6.9% Wmn
*				SLAFO	
2	6001-60	2B	Moved to 12/14/12		
3	1809-88	371	Moved to 6/8/12		
3	7106-82	169	Moved to 5/18/12		
3	7321-47	15	Moved to 5/18/12		
3	8823-148	xxx	District Wide Var. Loc. , Chevron Signing From:2/24/12 Trans.:1/9/12	238,000 HSIP	Variable
				SAFO	
4	1401-166 1406-65 1411-32	10 75	Main Ave. Br.#14012 to 34th St. in Moorhead, Mill & Inlay Etc. (T.H. 75 From 40 th Ave. to E T.H. 10 , Minor Work Types) Remarks:	3,800,000 STP	0.7% Min. 6.9% Wmn
				SLAFO	
4	5607-42	10	CSAH 34 Perham Interchange, New Ramps From:3/23/12 Trans.:1/6/12	4,531,000 State Funds	6% Min. 6% Women
4	6105-20 7608-18	29	Chippewa River Br. (1 Mi. N of Benson) to Outlet Creek Br., Mill & Bit. Surf. BR4M Remarks:	5,600,000 STPX 8812(119)	2.2% Min. 6.9% Wmn.
*				P S & E	
4	8824-100	xxx	District Wide, 4 Culvert Replc. Remarks:	1,000,000 STPX 8812(122)	Variable
				SLAFO	

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: APRIL 27, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:2-23-2012

AND AGREEMENTS-14 wks: 1-19-2012

PS&E SUBMITTAL TO FHWA:03-05-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 3-30-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	0208-132	65	169th Ave. In Ham Lake, Convert Med. To ¾ Access & Add U-Turn Access From:3/23/12 Trans.:1/17/12	1,035,000 HSIP 0212(136)	2.9% Min. 6.9% Wmn
*				SLAFO	
M	0208-146	65	217 TH Ave. to Isanti Co. Line in E Bethel, Unbnd. Conc. Overlay, Drain. Repr., ADA Imprv., Turn Lanes, Etc. BR4M From:3/23/12 Trans.:12/27/11	10,031,000 NHS DPS	2.9% Min. 6.9% Women
				SLAFO	
M	1306-42	95	Dropped		
M	1306-44 -42 1306-47 1307-33	95	T.H. I35 to Grand Ave. & CSAH 30 in North Branch, M & O, Signal Replc., Channelization, Ped./Bike Imprv. Remarks:	1,774,000 State Funds	3% Min. 6% Women
M	1902-53	13	Moved to 4/26/13		
M	1906-55	52	T.H. 50 to CSAH 47 In Hampton, Frontage Rd Const., Ramps/Loops to CSAH 47 Overpass Remarks:	3,795,000 State Funds	11% Min. 6% Women
M	1912-57	156	Wentworth Ave., Signal Replacement Remarks:	200,000 State Funds	11% Min. 6% Women
M	2706-221	7	Vine Hill Rd. In Deephaven, Signal Replacement Remarks:	300,000 State Funds	11% Min. 6% Women
M	2713-88	12	Co. Rd. 83 to Boundary Ave. in Maple Plain, Grd., Surf., Channelization, Signing, & Strpg. BR4M Remarks:	1,375,000 State Funds	11% Min. 6% Women
M	2713-102	12	Old Crystal Bay Rd to Luce Line Tr. In Orono, Remove Paved Berm, Reprd. Behind Curb & Add CB's Remarks:	125,000 State Funds	11% Min. 6% Women
M	6282-62867	94	Moved to 6/8/12		.

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: APRIL 27, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date: 02-08-12

COMPLEX PROCESS B-11 wks: 2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks: 2-23-2012

AND AGREEMENTS-14 wks: 1-19-2012

PS&E SUBMITTAL TO FHWA: 03-05-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 3-30-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	7002-44	21	Mill St. (Jordan) to T.H. 169, M & O, Ramps at T.H. 169, and ADA Imprv. BR4M Remarks:	1,030,000 State Funds	11% Min. 6% Women
M	8825-277	xxx	SW Metro, Relamp Light Fixtures Remarks:	500,000 State Funds	Variable
6	2001-34 -20X02	14	1.2 Mi W of W T.H. 56, Replc. Br. #6036 Over Stream Remarks:	1,125,000 State Funds	4% Min. 6% Women
6	2513-88 2514-116	61	Near T.H. 58, 61 & 63 Intersect. In Red Wing, Traffic Flow Improve. Proj., Traffic Sig. Remarks:	116,000 State Funds	4% Min. 6% Women
6	7480-120	35	Moved to 1/25/13		
7	4002-48	13	Near Montgomery-Lonsdale High School, Const. Two-Way Left Turn Lane & 2 Rt. Turn Lanes Remarks:	600,000 STP SLAFO	4% Min. 6% Women
7	5212-26	169	At T.H. 14 Interchng., Const. Med. Accel. Lane, Etc. Remarks:	450,000 HSIP 5212(126) SAFO	2.2% Min. 6.9% Wmn
7	8304-113	15	W Jct. T.H. 60 to E Jct. T.H. 60, Conc. Overlay BR4M Remarks:	6,161,000 STP SAFO	2.2% Min. 6.9% Wmn
8	1206-89	29	T.H. 212 to N End of Br. #9287 in Montevideo, M & O BR4M Remarks:	770,000 State Funds	4% Min. 6% Women
8	6510-65	212	At T.H. 71, Modify Turn Lane Remarks:	100,000 HSIP SAFO	2.2% Min. 6.9% Wmn

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: APRIL 27, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:2-23-2012

AND AGREEMENTS-14 wks: 1-19-2012

PS&E SUBMITTAL TO FHWA:03-05-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 3-30-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
8	8828-129	xxx	15 Intersections, Red Light Confirmation Lights & EVP (10 Loc.) Remarks:	190,000 HSIP SAFO	Variable

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: APRIL 27, 2012

 * 3 WEEK AD *

Plans Turn In Date to C.O.
 Final Processing

Created Date: 01-31-12
 Rev. Date:02-08-12

PROCESS A- 6.5 wks:3/12/2012

ALL PROJECTS GO ON SALE (3 WEEK AD):04/06/2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1	8821-218	xxx	Moved to 10/26/12		
M	8825-431	xxx	Metro Wide, Longitudinal Joint Seal Remarks:	200,000 State Funds Process A	Variable
M	8825-432	xxx	Metro Wide, Crack Seal Remarks:	350,000 State Funds Process A	Variable
6	2511-47	60	CSAH 12 to T.H. 56 in Kenyon, Bit M & O Remarks:	150,000 State Funds Process A	4% Min. 6% Women
7	0704-86	22	3.7 Mi. S of T.H. 83, Le Sueur Rvr., Bank Stabilization From:1/27/12 Trans.:12/5/11	541,000 State Funds Process A	4% Min. 6% Women
7	5307-28	91	R.P. 1.8 to 2.6 and R.P. 7.2 to 9.1, Bit. Overlay Remarks:	300,000 State Funds Process A	4% Min. 6% Women
7	5380-128	90	Inactive		
7	8827-144	4	4.5 Mi. N of T.H. 30 to 8.6 Mi. N of T.H. 30, Bit. Overlay Remarks:	600,000 State Funds Process A	4% Min. 6% Women

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MAY 18, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:3-01-2012

AND AGREEMENTS-14 wks: 2-09-2012

PS&E SUBMITTAL TO FHWA:03-26-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 4-20-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1	3606-54 -36008 -36014	11	4 Mi E of Ranier (Jackfish Bay) & 5.5 Mi. E of Ranier (Over Tilson Creek), Replace Br. #6726 & #6727 Remarks:	1,300,000 STP SLAFO	1.2% Min. 6.9% Wmn
1	6920-48 -69044 -69045 6921-20	53	4.5 Mi. S Of S T.H. 1 To S Limits Of Cook, 4-Lane Expansion (Alt. Bid) From:4/27/12 Trans.:12/15/11	42,924,000 NCIP SAFO	1% Min. 6.9% Wmn
1	6936-17	169	0.1 Mi S of Co Rd 438 to S End of Br. #69087 Over Pike River, Gr & Surf. Remarks:	4,500,000 HPPH H202(002) SLAFO	1.0% Min. 6.9% Wmn
2	3508-26 -35X06	75	7.2 Mi. N of Kittson Co. Line, Replace Br. #4104 Remarks:	560,000 STP SLAFO	2.0% Min. 6.9% Wmn
2	3602-25 3101-34 3101-35 3603-13	1	Effie Urban Recon. Proj., From S T.H. 6 to T.H. 38/CSAH 5 in D2 & Northome to N T.H. 6, Effie Reconst. Proj., Pave., Drainage, C & G, ADA, & Sidewalk BR4M SP 3101 From Dist. 1 From:4/27/12 Trans.:2/7/12	8,713,000 STPX 3113(003) SLAFO	1.2% Min. 6.9% Wmn
2	6016-37	220	W Limits of Climax to E T.H. 2, (E Grand Forks), Resurfacing, Etc. Remarks:	4,900,000 STP SLAFO	1.2% Min. 6.9% Wmn
2	8822-136	xxx	District Wide Var. Loc., Chip Seal Remarks:	1,700,000 State Funds	Variable
3	1810-98 -18X04	371	0.8 Mi. S of CSAH 18 to 0.5 Mi. N of CSAH 18 in Nisswa, Grade & Surf. From:3 Wk Ad Trans.:1/13/12	5,000,000 NH 0371(309) SAFO	2.2% Min. 6.9% Wmn
3	7106-82	169	T.H. 10 in Elk River to 0.14 Mi. S of CSAH 4 in Zimmerman,. M & O, Pave Shldrs.,ADA Imprv. At Sig. Inter.'s, & Ext. Turn Lanes BR4M From:4/27/12 Trans.:1/31/12	8,924,000 NHS HSIP 0169(324) SAFO	0.5% or 2.2% or 2.9% Min. 6.9% Wmn.
*					

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MAY 18, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:3-01-2012

AND AGREEMENTS-14 wks: 2-09-2012

PS&E SUBMITTAL TO FHWA:03-26-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 4-20-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
3	7321-47 -73017	15	Interchange at CSAH 120 in Sartell & New Br. #73017 From:4/27/12 Trans.:1/31/12	14,500,000 State Funds	3% Min. 6% Women
3	7380-73804A	94	Br. #73804, Repair Railing, Approach Panel, & Deck Overlay Remarks:	427,000 State Funds	3% Min. 6% Wmn
4	2102-54 6106-21	29	T.H. 55 to 0.4 Mi S of Douglas CSAH 28, Mill & Bit. Surf. Remarks:	3,613,000 STP SLAFO	2.2% Min. 6.9% Wmn
M	0202-91 0214-42 0215-68 6243-13	10	Fair Oak Ave. to T.H. 35W, Sign Replacement Remarks:	450,000 State Funds	11% Min. 6% Women
M	1925-53 -54 1929-44	77	138 th S in Apple Valley to S End of Minn. Rvr. Br. (Eagan), Pave't. Rehab., M & O, ADA & Guardrail Upgrds. BR4M Remarks:	7,530,000 State Funds	11% Min. 6% Women
M	1925-54	77	Combined with SP 1925-53		
M	2723-117	55	Douglas Dr.(CSAH 102) in Golden Valley, Sig. Replc. From:2/24/12 Trans.:12/23/11	300,000 State Funds	11% Min. 6% Women
M	2772-83	169	22 nd St. to 23 rd St. (St. Louis Park), Close Access to 23 rd St. & Access From 22nd St. to T.H. 169 NB & Noise Wall Remarks:	555,000 State Funds	11% Min. 6% Women
M	6280-359	35E	SB From T.H. 5 Exit Ramp Nose in St. Paul, Bus Shoulders Remarks:	341,000 State Funds	11% Min. 6% Women
M	6280-62912C	35E	Moved to 3 Wk Ad		

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MAY 18, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:3-01-2012

AND AGREEMENTS-14 wks: 2-09-2012

PS&E SUBMITTAL TO FHWA:03-26-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 4-20-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	8214-114Q	36	Reloc. Historic Shoddy Mill & Warehouse in Stillwater Will be a TH Letting, if Congressional Action is taken Remarks:	1,000,000 State Funds	11% Min. 6% Women
M	8217-4654E	36	Stillwater Lift Br., Stabilization Project (Coordinate w SP 8214-114 & SP 8217-4654D) Remarks:	3,310,000 NHS SAFO	2.9% Min. 6.9% Wmn
M	8825-316	xxx	Metro Wide, DMS Replc., TMS Communications, CCTV Replc. Remarks:	800,000 State Funds	Variable
6	5510-77 -82	63	At 75th St. (CSAH 14) in Rochester, Intersection Improvements Remarks:	1,500,000 HSIP SLAFO	2.9% Min. 6.9% Wmn
6	8826-74	xxx	In Cities of Kasson, Hayfield, Holland, & Glenville, Ped. Ramps From:3/23/12 Trans.:12/13/11	339,000 STPX 8812(068) SAFO	Variable
6	8826-116	xxx	In Cities of Kenyon, Nerstrand, Blooming Prairie and Ellendale, Ped Ramps From:3/23/12 Trans.:12/13/11	208,000 State Funds	Variable
7	2212-28 -22X05 -22X06	109	T.H. 169 in Winnebago to E CSAH 17, Rclm. or White Topping, Br. Repl., Etc. (Alt. Bid} Remarks:	7,832,000 STPX 2212(118) SLAFO	2.2% Min. 6.9% Wmn
7	5204-112	15	End of Trk. Clm. Lane at New Ulm Hill to 0.3 Mi S of T.H. 19, Overlay Remarks:	7,952,000 STP SLAFO	2.0% Min. 6.9% Wmn
7	5305-59 5306-46	60	1100' Past CSAH 35 To T.H. 90 in Worthington, Reconst. 4-Ln. Exprss. Remarks:	9,156,000 State Funds	4% Min. 6% Women

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MAY 18, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:2-09-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:3-01-2012

AND AGREEMENTS-14 wks: 2-09-2012

PS&E SUBMITTAL TO FHWA:03-26-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 4-20-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
7	6703-23	23	T.H. 90 to T.H. 269, M & O, Etc. (Alt. Bid) BR4M Remarks:	4,619,000 STP SAFO	0.8% Min. 6.9% Wmn
7	7205-112	19	Moved to 3 Wk Ad		
8	8828-130	xxx	District Wide, Install Signs Remarks:	243,000 State Funds	Variable

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: MAY 18, 2012

 * 3 WEEK AD *

Plans Turn In Date to C.O.
 Final Processing

Created Date:01-31-12
 Rev. Date:02-08-12

PROCESS A- 6.5 wks:4/02/2012

ALL PROJECTS GO ON SALE (3 WEEK AD):04/27/2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
3	1810-98 -18X04	371	Moved to 4 Wk Ad		
M	6280-62912C	35E	Br. #62912 in Mendota Hts., Reblld. Fender For Br. Pier Protection From:4 Wk Ad Trans.:12/7/11	500,000 State Funds Process A	11% Min. 6% Women
7	7205-112	19	T.H. 15 to 0.75 Mi. E in Winthrop, ADA Improvements Remarks:	160,000 STP SLAFO Process A	2.2% Min. 6.9% Wmn
8	4107-18 5906-38	75	Pipestone Creek To T.H. 75 in Lake Benton, Mill & Overlay Remarks:	1,379,000 State Funds Process A	4% Min. 6% Women
8	8828-121	xxx	District Wide, Rumble Stripes Remarks:	200,000 HSIP SAFO Process A	Variable
8	8828-130	xxx	Moved to 4 Wk Ad		

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: JUNE 8, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:3-22-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:4-05-2012

AND AGREEMENTS-14 wks: 3-01-2012

PS&E SUBMITTAL TO FHWA:03-26-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 4-20-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
1	0980-142	35	Carlton Co., Sign Replacement Proj. From:3/23/12 Trans.:12/5/11	500,000 State Funds	5% Min. 6% Women
2	3509-23 -35013 3507-14 3512-35007	75	1 Mi N of Hallock & At T.H. 71 (St. Vincent), Replc. Br. #6873, Replc. Guardrl. on Br. # 35007 From:4/27/12 Trans.:2/8/12	2,160,000 STPX 3512(128) SLAFO	2% Min. 6.9% Wmn.
3	7102-128	10	At Main and Jackson Intersections in Elk River, RR Upgrades From:2/24/12 Trans.:1/31/12	300,000 State Funds	3% Min. 6% Women
3	7326-14	22	Hutcheson Ave. in Eden Valley to T.H. 23 in Richmond, M & O, Pave Shldrs. Remarks:	3,000,000 State Funds	3% Min. 6% Women
4	1480-162	94	SE Main Ave. Ramp in Moorhead, Reconstruction Remarks:	2,200,000 P S & E	0.7% Min. 6.9% Wmn.
M	0208-140	65	0.7 Mi S of CSAH 14 to 1.3 Mi N of CSAH 14 in Blaine, Landscaping Remarks:	125,000 State Funds	11% Min. 6% Women
M	1017-100	212	CSAH 11 in Chaska, Landscaping From:3/23/12 Trans.:12/23/11	50,000 State Funds	11% Min. 6% Women
M	1301-113	8	E of Grand Ave. (Center City) to T.H. 95, Bit. M & O, Turn Lanes (Alt. Bid) BR4M Remarks:	5,300,000 DPS	3% Min. 6% Women
M	2722-78	55	CSAH 116 To E of Tamarack In Medina, Signal Revisions & Med. Closure In Conj. With Work to Be Done By Medina Remarks:	500,000 State Funds	11% Min. 6% Women
M	2750-71	169	CSAH 81 & CSAH 109 in Brooklyn Park, Triangle Landscaping Proj. From: 10/28/11 Trans.:8/26/11	150,000 State Funds	11% Min. 6% Women

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: JUNE 8, 2012

Plans Turn In Date to C.O.

Created Date: 01-31-12

Final Processing.

Rev. Date: 02-08-12

COMPLEX PROCESS B-11 wks: **3-22-2012**

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks: **4-05-2012**

AND AGREEMENTS-14 wks: **3-01-2012**

PS&E SUBMITTAL TO FHWA: **03-26-2012**

ALL PROJECTS GO ON SALE (**4 WEEK AD**): **4-20-2012**

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
M	2785-364 -367 -378 -27408 -27052D -27820A -27892 -9078A -9079A	494	T.H. 100 to 34 th Ave. in Bloomington, M & O, Add WB Aux. Lane, Portland Ave Aux. Lane, Xerxes Ave. Br. & Xerxes Ave. Reconst., Noise Wall, Ped Ramps, Etc. Remarks: 2785-9080A, -9081A, -9082A, -9289A	30,180,000 NHS IM P S & E	2.9% Min. 6.9% Wmn
M	6282-62867	94	Chatsworth St. in St. Paul, Replc. Ped Br. #9736 TMS, Etc. From: 4/27/12 Trans.: 1/17/12	950,000 IM SAFO	2.9% Min. 6.9% Wmn.
M	7009-67	169	Nr Old Scott Co. Rd. 63/Lynnville Dr. in Sand Creek Twp., Regrade Ditch & Erosion Control Remarks:	85,000 State Funds	11% Min. 6% Women
M	8204-55	36	Moved to 11/16/12		
6	8580-149 -85001 -85013 -85014 -85027 -85805 -85849	90	Over Mississippi River, Dresbach Br. #9320 From: 2/24/12 Trans.: 12/15/11 8580-85850, -85801, -85802	190,480,000 IM 0903(187) P S & E	0.6% Min. 6.9% Wmn

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: JUNE 22, 2012

Plans Turn In Date to C.O.
Final Processing.

Created Date:01-31-12
Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks: **4-05-2012**

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:**4-19-2012**

AND AGREEMENTS-14 wks: **3-15-2012**

PS&E SUBMITTAL TO FHWA:04-30-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): **4-20-2012**

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
3	0102-23 -01X07	18	Seastade Creek, Replace Br. #762 W Culvert 01X07 Remarks:	265,000 State Funds	5% Min. 6% Women
M	6212-164	36	E of Snelling Ave. in Roseville, Line Culvert & Aprons Remarks:	220,000 State Funds	11% Min. 6% Women
7	8827-159	xxx	District Wide Signing Remarks:	400,000 State Funds	Variable

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: JUNE 22, 2012

 * 3 WEEK AD *

Plans Turn In Date to C.O.

Created Date:01-31-12

Final Processing

Rev. Date:02-08-12

PROCESS A- 6.5 wks:5/07/2012

ALL PROJECTS GO ON SALE (3 WEEK AD):06/01/2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
3	8823-248	95	T.H. 23 to Isanti/Chisago Co. Line, Sign Replacement Remarks:	400,000 State Funds Process A	2.9% Min. 6.9% Wmn
7	8827-151	xxx	District Wide, Signing for 2012 Remarks:	400,000 State Funds Process A	5% Min. 6% Women

T E N T A T I V E S C H E D U L E O F L E T T I N G S

LETTING DATE: JULY 27, 2012

Plans Turn In Date to C.O.

Created Date:01-31-12

Final Processing.

Rev. Date:02-08-12

COMPLEX PROCESS B-11 wks:5-10-2012

FULL FEDERAL OVERSIGHT

TYPICAL PROCESS B- 9 wks:5-24-2012

AND AGREEMENTS-14 wks: 4-19-2012

PS&E SUBMITTAL TO FHWA:06-04-2012

ALL PROJECTS GO ON SALE (4 WEEK AD): 6-29-2012

D	S.P. No.	T.H.	Location Type of Work Remarks	Prelim. Estimate Funding Fed. Proj.#	Goals Minority Women
---	----------	------	-------------------------------------	--	----------------------------

M	0205-97	47	40 th Ave. NE/CSAH 2 in Columbia Hts., Signal Replacement Remarks:	250,000 State Funds	11% Min. 6% Women
M	0208-137	65	T.H.10 to CSAH 14 in Blaine, Bus Shldrs. (Maintenance Will Install Signs Remarks:	25,000 State Funds	2.2% Min. 6.9% Wmn
M	1380-77	35	SW Quad. Of T.H. 35/Co. Rd 22 in Wyoming, Park & Ride Const., Drain., Lghts., Cam's. Remarks:	450,000 State Funds	3% Min. 6% Women
M	1913-72	61	T.H. 55 in Hastings, Signal Replc. Remarks:	175,000 State Funds	11% Min. 6% Women
M	6222-168	61	Larpernter Ave. to N Co. Rd. 9, Coord. /Timing of Message Signs & Sig., Incl. CCTV, Sig. Cab's. Remarks:	1,776,000 CMAQ	2.9% Min. 6.9% Wmn
M	8825-356	xxx	Metro Wide, ADA Signal Upgrades Remarks:	100,000 State Funds	Var.