



Weekly Construction Update S.P. 6910-89 Grand Avenue Reconstruction

DATE: November 20, 2015

The following construction activities will be worked on this week:

- **Work is concentrated near the Kingsbury Creek Bridge . Temporary paving connections are being paved to the bridge.**
- **Signal System has been activated at Raleigh Street.**
- **The bridge deck for stage 2 of the Kingsbury Bridge was poured Thursday and the curing is taking place with the area being heated to allow for good curing of the deck.**

Traffic changes expected this week:

- **No major traffic control changes are expected this week. Traffic should be placed into 4 lanes for the winter starting the week of December 1st.**

Contact information about the project:

MnDOT Project website <http://www.dot.state.mn.us/d1/projects/Hwy23grand/index.html>

You can sign up on the web site for contacts and an e mail will be sent as project changes are updated. Updates will be posted weekly or as major changes to traffic occur on the project.