

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
2	2B	6001-57	10/26/07	10/26/07	850,000	291,622	(558,378)	DEMERS & 4TH ST. N.W. TO T.H. 2 IN E. GRAND FORKS/MILL, RESURF.	District requested a reduction in estimate to \$350,000 prior to letting.
3	27	3309-13	10/26/07	10/26/07	327,718	304,994	(22,724)	1.6 MI. W. JCT. T.H. 65 OVER HAY CRK./REPL. BR.	
<b>Oct Letting Subtotal</b>					<b>1,177,718</b>	<b>596,616</b>			
2	11	3901-39 6803-37 6804-22	11/16/07		1,670,000	1,670,000	0	1.5 MI.W. TO E.LIM. OF WARROAD & 0.4 MI.W. OF W.LIM WARROAD TO 7.6 MI.W. OF T.H. 172 (W. OF BAUDETTE)/MILL.	
8	7	1003-28 1003-30	11/16/07		16,481,165	16,481,165	0	SILVER LK. TO 0.51 MI. E. CSAH 92/MILL, OVERLAY, PASSING LNS.	
8	71	6508-34	11/16/07		2,800,000	2,800,000	0	JCT. T.H. 19 TO E. JCT. T.H.	
8	12	3404-54	11/16/07		40,000	40,000	0	0.4 MI. E. T.H. 71 TO KANDIYOHI/MEEKER CO.	
8	212	6510-59	11/16/07		700,000	700,000	0	HAWK CRK. TO CSAH 6 IN RENVILLE/MILL, OVERLAY	
<b>Nov Letting Subtotal</b>					<b>21,691,165</b>	<b>21,691,165</b>			
1	210	0915-30			375,000	-	(375,000)		Moved to 1/25/08 (10/31/07)
2	197	0416-34	12/14/07		4,500,000	4,500,000	0	3RD ST. TO 23RD ST. IN BEMIDJI GRADE, SURF.	
2	75	5406-16 5409-29	12/14/07		1,950,000	1,950,000	0	CLAY/NORMAN CO. LN. TO N. LIM. HALSTAD/MILL, OVERLAY	
3	12	8602-40 8602-86012			12,005,000	-	(12,005,000)		Moved to 1/25/08 (10/31/07)
M	13	1901-150	12/14/07		815,000	815,000	0	CSAH 11 TO CSAH 30 IN BURNSVILLE/BUS SHLDR.	

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
M	952	1908-73	12/14/07			200,000	200,000	AT LOTHENBACH AV IN W ST PAUL/TRAFFIC SIGNAL	7/27/07 bid rejected. Scheduled for Dec 07 letting. (10/31/07)
M	7	2704-29	12/14/07		125,000	125,000	0	0.34 MI. E. TO 0.53 MI. E. OF KINGS PT. RD. IN MINNETRISTA EROSION REPAIR	
M	35W	6284-136	12/14/07		575,000	575,000	0	8TH S.E. IN MPLS. TO I-694/SIGN REPLACEMENT	
6	3	6612-95			3,750,000	-	(3,750,000)		Moved to 1/25/08 (10/31/07)
6	21	6613-25	12/14/07		200,000	200,000	0	AT 30TH ST. INTERSECTION IN FARIBAULT/TRAFFIC SIGNAL	
8	23,71	3405-40 3411-71	12/14/07		1,300,000	1,300,000	0	0.25 MI. W. CSAH 6 TO S. JCT. T.H. 71 T.H. 23 TO T.H. 294/BIT. OVERLAY	
<b>Dec Letting Subtotal</b>					<b>25,595,000</b>	<b>9,665,000</b>			
1	210	0915-30	01/25/08		-	375,000	375,000	ENTRANCE TO BLACK BEAR CASINO/SIGNALS	Moved from 12/14/07 (10/31/07)
1	53	3615-05	01/25/08		129,000	129,000	0	N. JCT. T.H. 11 TO RAINY R./MILL. OVERLAY	
1	53	6915-129	01/25/08		10,344,487	10,344,487	0	I-94 TO 0.25 MI. S. HAINES RD., NEW KOHL'S INTERSECT. AND MISC. ACCESS MGMT. IMPROVEMENTS/GRADE, SURE. BRSS.	
2	75	5409-27 6012-43	01/25/08		1,600,000	1,600,000	0	SHELLY TO S. END. BR. 60021 N. OF CLIMAX/ MILL. OVERLAY	

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
3	65	3004-57	01/25/08		486,000	486,000	0	AT CSAH 3 NEAR STANCHFIELD /TRN.LN., LIGHTING	
3	94	8680-157	01/25/08		2,500,000	2,500,000	0	AT MNROAD TEST SITE/RECONST. MAINLINE	Moved from 12/14/07 (10/31/07)
3	12	8602-40 8602-86012	01/25/08		-	12,005,000	12,005,000	S.E. 72ND ST. TO 0.13 MI. E. OF COUNTY LINE RD. IN DELANO GRADE, SURF., BR.	Moved from 12/14/07 (10/31/07)
3	94	7380-219	01/25/08		500,000	500,000	0	DOUGLAS/TODD CO. LN. TO T.H. 15/SIGNING	
M	8	1301-100	01/25/08		50,000	50,000	0	S. OF TAYLORS FALLS/CULV.EROSION	
M	61	1913-5895B	01/25/08		2,640,000	2,640,000	0	AT MISS. R. IN HASTINGS/REPAIR DECK	
M	494	1985-132 8285-91	01/25/08		51,100,000	51,100,000	0	HARDMAN AV. TO MAXWELL AV./CONST. BR.	
M	7	2706-218	01/25/08		1,100,000	1,100,000	0	I-494 TO T.H. 100/MICRO-SURFACING	
M	35W	2782-290	01/25/08		400,000	400,000	0	AT 94TH ST. RAMPS IN BLOOMINGTON/REBUILD SIGNL.	
M	169	7005-83	01/25/08		1,100,000	1,100,000	0	0.17 MI. S. 173RD AV. TO 0.11 MI. S. CSAH 15 BR. IN SHAKOPEE/MICRO-SURFACING	
M	61	8205-101	01/25/08		300,000	300,000	0	AT GLEN RD. INTERCHANGE & POCKET PARKS IN NEWPORT & ST. PAUL PRK./LANDSCAPING	

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
M	35E	8825-207	01/25/08		265,000	265,000	0	I-694 TO I-35/SIGN REPLACEMENT	
M	999	8825-211	01/25/08		470,000	570,000	100,000	NW QUAD. METRO AT VARIOUS LOCATIONS/RELAMP LIGHTING FIXTURES	District requested an increase in estimate to \$570,000 prior to letting.
M	999	8825-246	01/25/08		60,000	60,000	0	METROWIDE/REPL. RAMP CNTL. SGNL.	
M	999	8825-247	01/25/08		100,000	100,000	0	VARIOUS METRO LOCATIONS/RAMP METERS INSTALLATIONS	
M	36	8825-282	01/25/08		1,400,000	1,400,000	0	0.14 MI.W. CENTURY AV. TO CITY LIM. OAK PARK HTS., AT T.H. 95 AND EDGERTON TO WHITE BEAR AV./MICRO-SURFACING	
6	218	2008-06 5009-29 7408-40	01/25/08		2,600,000	2,600,000	0	W. JCT. I-90 TO 0.49 MI. N. OF DODGE/STEELE CO. LN/MILL. OVERLAY	
6	90	2481-52 2482-71	01/25/08		700,000	700,000	0	ALDEN TO T.H. 63/REPL. SIGNS	
6	76	2806-13	01/25/08		3,000,000	3,000,000	3,000,000	RECLAIM - FROM IOWA BORDER TO S JCT TH 44	Dist. Changed to ELLA 4/25/08 in response to CO's request but will not ELLA this project & will let 1/25/08
6	21	6605-35	01/25/08		1,900,000	1,900,000	0	FARIBAULT TO JCT. T.H. 99/MILL. OVERLAY	
6	3	6612-95	01/25/08		3,750,000	3,750,000	3,750,000	FARIBAULT TO DUNDAS/REPL. BRS., INTERSECT. IMPRVMTS.	Moved from 12/14/07 (10/31/07)

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
6	74	8508-33	01/25/08			1,500,000	1,500,000	BITUMINOUS MILL & OVERLAY - FROM ST. CHARLES (W. JCT. T.H. 14) TO 0.056 MI. N. OF E. LIM. OF ELBA	Dist. Changed to ELLA 4/25/08 in response to CO's request but will not ELLA this project & will let 1/25/08
8	12	3403-65	01/25/08		60,000	60,000	0	AT JCT. T.H. 12 AND T.H. 40/RT. TRN. LN	
8	19	4205-35 4308-31	01/25/08		2,500,000	2,500,000	0	T.H. 23 TO TWP.RD.205 IN MARSHALL/GRADE, SURF	
8	15	4305-24	01/25/08		1,000,000	1,000,000	0	INSTALL ROUNDABOUT AT	
<b>Jan Letting Subtotal</b>					<b>83,304,487</b>	<b>104,034,487</b>			
1	61	3805-94 3806-64	02/22/08		517,469	517,469	0	AT GOOSEBERRY FALLS STATE PARK AT SPLIT ROCK LIGHTHOUSE	
2	200	1112-09 2908-25	02/22/08		1,834,290	1,834,290	0	OVERLOOK/PRESERVATION & REPAIR WORK	
2	220, 11	4511-16	02/22/08		240,000	240,000	0	0.5 MI.E. T.H. 64 TO T.H. 371	
2	2	6004-19 6005-56	02/22/08		300,000	410,000	110,000	1.2 MI.S. T.H.1 (ALVARADO)	
3	371	1810-96	02/22/08		400,000	400,000	0	EBL & WBL ERSKINE CURVE AND RAMPS AT T.H. 59 BIT. OVERLAY	District requested an increase in estimate to \$410,000 prior to letting.
M	243	1310-13	02/22/08		100,000	100,000	0	AT JCT. CSAH 16 IN T.H. 95 TO WISC.	
M	52	1905-9425A	02/22/08		2,360,000	2,360,000	0	BORDER/BIT. SEAL COAT AT CANNON R., CSAH 88 & VERMILLION R./BR. REHAB.	
M	94	2780-74	02/22/08		85,000	85,000	0	NEAR DUNKIRK LANE IN MAPLE GROVE/CMS REPLACEMENT	

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
M	35W	2782-288	02/22/08		7,918,500	7,918,500	0	AT 76TH ST. IN RICHFIELD/REPL. BR.	
M	51	6216-116	02/22/08		2,000,000	2,000,000	0	ROSELAWN TO E.B.T.H. 36 ENT. RAMP/GRADE, SURF.	
M	61	6222-154	02/22/08		250,000	250,000	0	AT FROST AV./PARKWAY DR. IN MPLWD/REBUILD SIGNAL	
M	35E	6280-320	02/22/08		4,500,000	4,500,000	0	T.H. 5 TO KELLOGG BLVD./MILL, BIT. OVERLAY	
M	282, 25	7011-26 7209-11	02/22/08		800,000	800,000	0	T.H. 13 TO E. LIM. OF JORDAN T.H. 5 TO MINN. R. BR./BIT. SEAL COAT	
M	694	8286-60	02/22/08		725,000	725,000	0	44TH ST. N. TO 46TH ST. N. IN OAKDALE/NOISE WALL	
M	694	8286-68	02/22/08		750,000	750,000	0	0.45 MI.W. TO 0.12 MI.N. OF	
M	999	8825-208	02/22/08		75,000	75,000	0	VARIOUS LOCATIONS DISTRICTWIDE/UPDATE SIGNAL STDS.	
6	30, 42	2305-26 5514-06	02/22/08		724,154	724,154	0	T.H. 74 TO W. LIM. RUSHFORD AND ON T.H. 42	
6	14, 16, 43, 60	2801-86 6607-46 8501-66 8503-44	02/22/08		29,961	29,961	0	AT VARIOUS LOCATIONS/CLEAN AND SEAL CRKS.	
6	105	5007-31	02/22/08		749,505	749,505	0	IOWA/MN STATE LN. TO N. END. BR. 5971	
7	169	2208-41	02/22/08		900,000	900,000	0	CSAH 6 AT BLUE EARTH TO T.H. 60 CONC. REHAB.	

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
8	7, 29	1202-48 1206-52	02/22/08		5,800,000	5,800,000	0	N. END BR. 9287 TO CSAH 15, N. END. BR. 9287 TO N. JCT. T.H. 7/ GRADE, SURF.	
8	23	8701-87009	02/22/08		254,000	254,000	0	0.2 MI. N. JCT. CSAH 18 0.6 MI. N. JCT. CSAH 18/ BR.	
<b>Feb Letting Subtotal</b>					<b>31,312,879</b>	<b>31,422,879</b>			
2	1	0401-11 5702-41	03/28/08		2,500,000	2,500,000	0	CSAH 28 TO T.H. 89/PAVT. RESURF., REHAB., BR.	
2	71	2904-17	03/28/08		225,000	225,000	0	AT T.H. 87 S. OF PARK RPDS./TURN LNS., LIGHTING	
2	32	5703-43 5704-24	03/28/08		619,900	619,900	0	0.3 MI. N. GREENWOOD ST. TO 0.2 MI. N. OF THIEF R. FALLS CITY LIM./MILL, INLAY	
3	15	0509-33	03/28/08		200,000	200,000	0	TRAFFIC SIGNAL INSTALLATION AT JCT. 18TH STREET IN SAUK RAPIDS.	
3	65	3003-45	03/28/08		200,000	200,000	0	AT CSAH 5 IN ISANTI/TURN LNS.	
6	61	8506-71	03/28/08				0	OLD T.H. 61 0.2 MI. N. JCT. T.H. 61/REPL. BR.	This project will be let but since this is an ER project, it will be paid with bonds. (10/31/07)
M	10	0214-35	03/28/08		300,000	300,000	0	CO. RD. J TO I-35W IN MOUNDS VIEW/EXTENSION OF NOISE WALLS	

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
M	61	1913-61	03/28/08		319,954	319,954	0	0.27 MI. ALONG T.H. 61 IN OLD HASTINGS HISTORIC DISTRICT/REHAB. RETAINING WALL	
M	35E	1982-136	03/28/08		350,000	350,000	0	N.B. 35E TO I-494 LN. ADDITION ON EXIST RAMP	
M	36	6212-155	03/28/08		9,485,000	9,610,000	125,000	JCT. I-35W TO EDGERTON/MILL, OVERLAY, BR. REHAB.	District requested an increase in estimate to \$9,610,000 prior to letting.
7	30	0706-26	03/28/08		300,000	300,000	0	T.H. 169 TO E. LIM. AMBOY/MILL, OVERLAY	
7	14	0804-9200	03/28/08		300,000	300,000	0	OVER MINN. R. AT NEW ULM/REPAIR PIER CAPS	
7	13	4002-45	03/28/08		150,000	150,000	0	N. LIM. MONTGOMERY TO T.H. 19/CONC. REHAB.	
7	109	2212-27	03/28/08		100,000	100,000	0	0.66 MI. W. T.H. 22 TO T.H. 22/MILL, OVERLAY	
8	999	8828-77	03/28/08		200,000	200,000	0	AT VARIOUS LOCATIONS IN DIST. 8/GUARDRAIL REPLACEMENT	
<b>Mar Letting Subtotal</b>					<b>15,249,854</b>	<b>15,374,854</b>			
1	35	5880-178	4/25/08		900,000	900,000	0	INTERSTATE 35 SIGN REPLACEMENT PROJECT IN PINE COUNTY	

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAS)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
M	35, 494	0282-28	4/25/08		1,034,000	1,034,000	0	ON I-35E FROM C R E T O .09 MIN OF C R J AND ON I-494 FROM TH110EB TO CP RAIL BRIDGE/TENSION CABLE GUARDRAIL	
M	35	1980-76	4/25/08		250,000	250,000	0	CSAH 60 TO CSAH 70 IN THE CITY OF LAKEVILLE/INSTALL TMS METROWIDE/DURABLE PAVEMENT MARKINGS	
M	999	8825-296	4/25/08		800,000	800,000	0	VARIOUS HWYS AND RAMPS IN THE METRO AREA/CONCRETE PAVEMENT REPAIR	
M	999	8825-297	4/25/08		850,000	850,000	0	CHANNEL RESTORATION - SOUTH OF 48TH STREET S.W. - WEST SIDE OF HIGHWAY - ROCHESTER	Dist. Changed to ELLA 4/25/08 in response to CO's deferral request but will not ELLA this project & will let 4/25/08
6	63	5509-72	04/25/08		150,000	150,000	150,000		
7	60	8308-42	4/25/08		1,600,000	1,600,000	0	BUTTERFIELD TO ST JAMES/CONC REHAB, BIT OVERLAY ON BR 83037 OVER UPRR APPROACH PANEL WORK AND JOINT REPAIR	
<b>Apr Letting Subtotal</b>					<b>5,434,000</b>	<b>5,584,000</b>			
M	999	8825-245	5/16/08		65,000	65,000	0	METROWIDE/REFURBISHING & REPLACING ELECTRICAL SERVICE EQUIPMENT	Setaside Project added to let schedule. Encumbered from setaside.

**TABLE 2**  
**TENTATIVE SCHEDULE OF LETTINGS (NO ELLAs)**  
 October 2007 through June 2008

Dist	TH	SP#	Est. Let Date (10/12 Report)	Award Month	Preliminary Estimate (10/12/07 Report)	Current/Award Estimate	Variance Current less Preliminary Est.	Location/Type of Work	Changes (Report Date)
M	999	8825-274	5/16/08			500,000	500,000	VARIOUS LOCATIONS METROWIDE/BIT. CRACK SEAL	
<b>May Letting Subtotal</b>					<b>65,000</b>	<b>565,000</b>			
<b>OCT-JUN 2008 TOTAL</b>					<b>183,830,103</b>	<b>188,934,001</b>			