

MnDOT Master Contract Quarterly Project Report

Project Title					Quarter Ending Date
Environmental Impacts on the Performance of Pavement Foundation Layers-Phase I					12/31/2020
Contract No.	Work Order No.	MnDOT Project Coordinator	MnDOT Technical Liaison	Project Authorization Date	Project Expiration Date
1035211		Deb Sinclair	Timothy Lee Andersen	12/12/2019	2/28/2021

Principal Investigator

Name	Organization
Bora Cetin	Michigan State University
Phone / Email	
517-353-2344 / cetinbor@msu.edu	

Co- Principal Investigator

Name	Organization
Tuncer Edil	Geoengineering Consulting, LLC

Task Updates

1 Title and Description					
Initial Memorandum on Expected Research Benefits and Potential Implementation Steps					
Deliverables					
A memorandum providing initial estimates of expected research benefits, documentation of the methodology, and potential implementation steps					
Progress on Task					
Completed					
Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$3,000	1/31/2020	2/10/2020	100	3/26/2020	3/26/2020
2 Title and Description					
Field Data Collection					
Deliverables					
An interim report and webinar					
Progress on Task					
Completed					
Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$12,000	8/31/2020	8/31/2020	100	10/9/2020	10/9/2020
3 Title and Description					
Modelling Analyses					
Deliverables					
Presentation to the TAP; Interim Report					
Progress on Task					
Task 3 reports is delivered for feedback and review from TAP.					

MnDOT Master Contract Quarterly Project Report

Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$15,000	10/31/2020	1/21/2021	100	-	-

4 Title and Description

Final Report

Deliverables

Final published report

Progress on Task

On going

Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$5,000	12/31/2020	-	70	-	-

5 Title and Description

Future Plans

Revise Task 3 report after TAP's feedback and comments.

Problems Encountered and Actions Taken

A no-cost extension is requested to provide time for critical review of TAP for Task 3 deliverable and Final Report