

ATIP/STIP/Work Plan Timeline

The STIP should be reviewed and approved by the appropriate federal agencies at the end of the federal fiscal year. This schedule can be affected by changes in funding estimates at both the state and federal level.

ATIP/STIP/Work Plan Development Timeline	
(Revised November 2013)	
State & Federal Fund Forecast	November - December
Inflation Forecast	November - December
Major Projects Report due	November 1
Funding Direction for STIP/Work plans	December
Project Solicitation/ATIP Development	November - February
SPP Balancing Meeting (Materials, Bridge, Metro Mobility, Safety)	Late January
DRMP Balancing Meeting (Ops Division)	Early February
ATIP Public Review/Comment	Late February - March
District C Distribution for Year 4 of STIP (TPIC)	March
ATIPs & draft work plans due to OTSM	April 15
Impact of Draft STIP/Work Plan investments on MnSHIP Outcomes (TPIC)	May
Draft STIP Public Review/Comment (State Register)	May - June
Develop Final Work Plans	May - July
Final ATIPs & 30% Contingency List due to OTSM	July 8
Develop Final STIP	July - August
Work Plan Annual Update Report	July - August
MnDOT Approves STIP (TPIC) ROI of Program (TPIC)	August
Update database for Major Projects Report	August
STIP Submitted to FHWA	September 30
Provide Beginning SRC Budget to Districts (Monthly SRC Reports due to Districts by the 15 <sup>th</sup> of each month)	November - December
FHWA Review	October - November
FHWA Approval	November - December