

## 2017-2020 STIP/CHIP Development Timeline

(Revised December 2015)

State & Federal Fund Forecast	November - December
Inflation Forecast	November - December
Major Projects Report due	November 1
STIP/CHIP Funding Guidance (TPIC)	October - November
STIP/CHIP Funding Guidance (distributed to Districts)	December
ATIP Development	December - February
District Trade Meeting (Year 4)	Early February
STIP Year 4 SPP/DRMP Annual Balancing Meeting	February Ops meeting
ATIP Public Review/Comment	February - July
District C Distribution for Year 4 of STIP (TPIC)	March
Draft ATIP due to OTSM (April 15, 2016)	April 15
CHIP SPP/DRMP Annual Balancing Meeting	April Ops meeting
CHIP due to OTSM (May 15, 2016)	May 15
Impact of Draft STIP investments on MnSHIP Outcomes (TPIC)	May
Draft STIP Public Review/Comment (State Register)	May - June
Impact of Draft CHIP investments on MnSHIP Outcome (TPIC)	June
Final ATIP due to OTSM (July 7, 2016)	July
Final CHIP Data	July 15
Development of Final STIP	July - September
MnDOT Approves Final STIP (TPIC)	August
Update database for Major Projects Report	August
Completion of Final CHIP and District Plans (TPIC)	September
STIP Submitted to FHWA	September 30
Provide Beginning SRC Budget to Districts (Monthly SRC Reports due to Districts by the 15 <sup>th</sup> of each month)	November - December
FHWA Review/Approval of STIP	October - November