


ID	Task Name	Duration	Start	December	January	February	March	April	May	June	July
1	Initial Local Gov't Contact	20 days	Mon 1/5/09								
2	Test (RW)2 Version 0.8	1 day	Tue 2/3/09								
3	TAP Meeting	1 day	Tue 2/3/09								
4	Subsequent Local Gov't Contact	20 days	Mon 2/2/09								
5	Additional Mn/DOT Data	51 days	Wed 2/11/09								
6	Additional Local Gov't Data	51 days	Wed 2/11/09								
7	Program Additional Data to (RW)2	58 days	Wed 2/18/09								
8	TAP Meeting	1 day	Thu 3/19/09								
9	Upload (RW)2 Version 0.9	7 days	Thu 3/26/09								
10	Tap Meeting	1 day	Thu 5/7/09								
11	Upload (RW)2 Version 1.0	7 days	Fri 5/15/09								
12	Training (RW)2 Version 1.0	1 day	Fri 6/26/09								



Project: Next Steps Timeline.mpp
Date: Mon 2/2/09

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	