

# MnDOT Master Contract Quarterly Project Report

Project Title					Quarter Ending Date
Environmental Impacts on the Performance of Pavement Foundation Layers-Phase I					6/30/2020
Contract No.	Work Order No.	MnDOT Project Coordinator	MnDOT Technical Liaison	Project Authorization Date	Project Expiration Date
1035211		Deb Sinclair	Timothy Lee Andersen	12/12/2019	2/28/2021

## Principal Investigator

Name	Organization
Bora Cetin	Michigan State University
Phone / Email	
517-353-2344 / cetinbor@msu.edu	

## Co- Principal Investigator

Name	Organization
Tuncer Edil	Geoengineering Consulting, LLC

## Task Updates

1 Title and Description					
Initial Memorandum on Expected Research Benefits and Potential Implementation Steps					
Deliverables					
A memorandum providing initial estimates of expected research benefits, documentation of the methodology, and potential implementation steps					
Progress on Task					
Completed					
Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$3,000	1/31/2020	2/10/2020	100	3/26/2020	-
2 Title and Description					
Field Data Collection					
Deliverables					
An interim report and webinar					
Progress on Task					
The data is collected and processed. Draft Task 2 report will be submitted in the next quarter.					
Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$12,000	8/31/2020	-	95	-	-
3 Title and Description					
Modelling Analyses					
Deliverables					
Presentation to the TAP; Interim Report					
Progress on Task					
Modelling analyses were conducted. Brief summary of the results can be found in the attached file.					
Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved

## MnDOT Master Contract Quarterly Project Report

\$15,000	10/31/2020	-	50	-	-
4 Title and Description					
Final Report					
Deliverables					
Final published report					
Progress on Task					
On going					
Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$5,000	12/31/2020	-	-	-	-
5 Title and Description					

Future Plans					
In September – A presentation will be given to the TAP.					
It is expected to submit the Task 2 report to the TAP in August.					
Problems Encountered and Actions Taken					