

## 2018-2021 STIP/CHIP Development Timeline

(Revised December 2016)

State & Federal Fund Forecast	November - December
Inflation Forecast	November - December
STIP Funding Guidance (TPIC)	October - November
STIP Funding Guidance (distributed to Districts)	December
New CHIP Guidance Recommendations to PUW	January 20, 2016
2018-2021 ATIP Template Sent to the Districts	Late January
ATIP Development	December - February
Specialty Offices Send Draft Projects to Districts	February 1, 2017
CHIP Guidance (TPIC)	February
CHIP Guidance (distributed to Districts)	February
STIP Year 4 SPP/DRMP Annual Balancing Meeting	February Ops meeting
ATIP Public Review/Comment	February - July
Specialty Offices Send Final Projects to Districts	April 3, 2017
Draft ATIP due to OTSM (April 15)	April 14, 2017
Draft CHIP due to OTSM (May 15)	May 15, 2017
CHIP SPP/DRMP Annual Balancing Meeting	May Ops meeting
Impact of Draft STIP investments on MnSHIP Outcomes (TPIC)	May
Draft STIP Public Review/Comment (State Register)	May - June
Impact of Draft CHIP investments on MnSHIP Outcome (TPIC)	June
Final ATIP due to OTSM (July)	July 6, 2017
Final CHIP due to OTSM (July 15)	July 15, 2017
Development of Final STIP	July - September
MnDOT Approves Final STIP (TPIC)	August
Completion of Final Statewide CHIP and District Plans (TPIC)	September
STIP Submitted to FHWA	September 30
Provide Beginning SRC Budget to Districts (Monthly SRC Reports due to Districts by the 15 <sup>th</sup> of each month)	November - December
FHWA Review/Approval of STIP	October - November