ST. CROIX RIVER CROSSING PROJECT

SECTION 106 MEMORANDUM OF AGREEMENT

Summary Of Specific Properties Info, Version Dated 06/28/05

With Implementation Based on Project Milestones

	Record Of Decision NOV 2005	Lift Bridge Repair Project Ends MAY 2006	FHWA Authorization Of Funding	Letting Of Project	Begin Construction	End Construction	One Year After Construction
Visual Quality Manual, Section II	Overall Project Design w/Controlling Vision		Implement Overall Vision-Roadway & Bridge				Implement Overall Vision-Landscaping
Stillwater Lift Bridge, Section III	Stillwater Lift Bridge Advisory Committee	Condition Assessment for Operations & Maintenance Manual	Lift Bridge Management Plan				
	Minnesota Legislation for Endowment Fund, setting up Endowment Fund, Depositing $3M into Endowment Fund					$7M Capital Improvement Repair Project	Conversion to Bike/Ped Facility
Log Cabin, Section IV. A		Parking Design Plan To SHPO			Construct Parking Lot		
Bergstein Shoddy Mill & Warehouse, Section IV. B				Photo Documentation	Relocation or Demolition		
St. Croix Overlook, Section IV. C			Restoration: Design & Construction				
						Overlook Management Plan	
Stillwater Commercial Historic District, Section IV. D		Supplemental Signing in Plans			Communication Plan		
						Parking Opportunities On Chestnut	
Stillwater Cultural Landscape District, Section IV. E				Illustrative Study - Preconstruction Views - Defining Characteristics - HPC Presentation			
Hershey & Bean Archaeological Site, Section IV. F		Avoidance Protective Measures in Plans & Special Provisions					
National Register Nominations, Section V - Log Cabin - Shoddy Mill & Warehouse - Overlook - Hershey & Bean - Thelen Farmstead - Kriesel Farmstead						Prepare Nominations	
Lift Bridge Publication, Section VI. A					Develop & Publish Book		
Field Guide of Stillwater Cultural Landscape District, Section VI. B					Field Guide w/Maps, HPC Presentation & Distribution		
Riverway Research, Section VI. C					Interpretation & Research by NPS		
Planning Assistance from DOT's, Section VII. 1	On-going Basis						
Smart Growth Conference Section VII. 2					Conference Held by WisDOT		
Annual Report Section IX	Report & Presentation On March 1st.	Report & Presentation On March 1st.	Report & Presentation On March 1st.	Report & Presentation On March 1st.	Report & Presentation On March 1st.	Report & Presentation On March 1st.	

06/28/05