U.S. Highway 14 Four- Lane Expansion Project: Projected Cost and Construction Timelines



Nicollet to North Mankato
Safety Imrpovement on Two-Lane Roadway in Median
Completed Fall 2012 $2.5 M

Nicollet County Rd 6 to North Mankato
2.7 miles
EA completed 2004
Construction $16.2 M
Eng. Est. $1.7 M
R/W $4 M
Const. 2012-2013
Completed Nov. 2013

* Estimate includes local costs

Mankato to State Highway 60
(east of Eagle Lake)
8.0 miles
Construction $18.5 M
Completed 1997

Owatonna to Kasson
EIS completed 1993
25 miles

Kasson to Rochester (Segment F)
13 miles
$5.5 million
Completed in 1960s and 1970s

Interchange Study 2004
New Corridor Analysis 2019-2020

New Ulm to Nicollet County Rd 6
22 miles
EIS Complete 2011

Mankato By-pass
Completed 1979
7.6 miles
$25 M

State Highway 60 to I-35 at Owatonna 32.1 miles
EIS Completed 1999

I-35 to Dodge Center By-Pass
17.9 miles
EIS Completed 2010

Dodge Center to Kasson (Segment E)
9.0 miles
$24.2 million
Completed Sept. 2001

New Ulm - Broadway St to
Hwy 14/Hwy 15/CR 21 Interchange *
Construction Est. $31.5 M
R/W Cost $0.1 M
Eng. Est. $6 - $7 M
Construction 2018-2019

MN 15 to West Nicollet *
12.5 miles
Construction $70 - $85 M
R/W Cost $7 - $9 M
Eng. Est. $8 - $10 M
Other Construction $3 - $4 M
UNSCHEDULED/UNFUNDED

West Nicollet to North Mankato
Construction $32 M
R/W Cost $5 M
Eng. Est. $4 M
Const. 2015 - 2016

Segment A (Highway 60 to County Road 60)
4.8 miles
Construction $13.4 M
R/W $1.6 M
Poor soil excavation $4 M
Completed Nov. 2003

Segment B (County Road 60 to County Road 2)
9.8 miles
Construction $34.4 M
R/W $4 M
Completed Sept. 2006

Segment C-D (Waseca bypass &
Waseca to Owatonna
17.5 miles
Construction $108 M
R/W $16.2 M
Utilities $11.1 M
Const. 2008 - 2012
Completed Nov. 2012

Segment A (East of I-35 to Co Rd 6)
Mainline 14 Bridges Replaced as part of
Steele County Bridges Design Build
Completed Fall 2018
Construction $13 M

Segment B (Co Rd 6 to Hwy 218)
2.0 miles
$10.2 M
Completed Sep. 2003

Segment C - AKA seg. 1
(Hwy 218 to Co Rd 43)
2.6 miles
Construction $12.1 M
Completed Fall 2015

Segment D - AKA seg. 2 & 3
(Co Rd 43 to Hwy 56, West
junction) *,**
12.5 miles
Const. Est. $95 - $125 M
R/W Est. $15 - $25 M
Eng. Est. $10 - $20 M
SCHEDULED/FUNDED
Letting: August 21, 2019

* Based on 2018 Construction Costs
** Cost range includes expressway or freeway construction

July 2019 - MnDOT Information -- Subject to Change
Estimates will continue to change as more information
is obtained and will reflect inflation as necessary.

S:\GIS\prj\Highway Projects\2015\hwy14_4lane_expansion_July_2019.mxd