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P6 Threshold Criteria for ADA Requirements Work Package 
ADA should be included on all projects that involve construction with pavement resurfacing, 
pavement rehabilitation, signals, trails, sidewalks, rest areas, intersection modifications 
(roundabouts, turn lanes, reduced conflict intersections, curbed channelization, etc.), bridges with 
walks, and/or all urban bridges.  
 
ADA Requirements Work Package Activities 
There are six ADA Activities under the ADA Requirements Work Package. Whenever the ADA 
P6 Threshold Criteria is met on a project, all six ADA Activities should be used in the project 
schedule. If the project involves a reconstruction of a roadway and/or sidewalk, please contact 
the ADA Unit so they can evaluate and recommend alternate activities depending on the project 
specifics. No modifications of the ADA Requirements Work Package should be made without 
approval from the ADA Unit. The defaults for durations and Resource Loading should be 
appropriate for the majority of MnDOT projects. Contact the ADA Unit if you would like your 
project evaluated to determine if the durations or Resource Loading hours can be altered to better 
fit your project. 
 

ADA1000 Schedule ADA Field Walk [ADA Owned] 
The ADA Unit will coordinate with the District and Designer to schedule the ADA Field 
Walk. The ADA Design Field Walk should occur 2.5-3 years prior to letting to 
accommodate Right-of-Way needs. Districts need to submit to the ADA Unit by April 1st 
of each year, a list of all projects in the next four years that will include ADA work. The 
ADA Unit will schedule, coordinate, and conduct the field walks with the goal of 
maximizing staff travel, time, and efficiency and to meet project and District timelines.  
 
ADA1010 Conduct ADA Field Walk and Prepare Draft Recommendations [ADA 
Owned] 
The ADA Unit will conduct an ADA Field Walk to examine the existing pedestrian 
facility infrastructure and to identify existing utilities, structures, building, etc, that will 
affect the recommended design. 
Attendance for Field Walk: The ADA Unit will conduct the ADA Field Walk along with 
the Project Manager, Design Engineer, and Design Technician. If any of the Project 
Manager, Design Engineer, or Design Technician is unable to attend the field walk, it 
will need to be rescheduled as decision making and communication continuity are 
imperative. It is also ideal for District Traffic, Land Management, and local agencies to 
participate when traffic, Right-of-Way, or local agency collaboration is needed.  
What is needed prior to Field Walk: The final project scope need to be known and 
communicated to the ADA Unit. The Designer needs to provide 20-scale in-place 
topography sheets showing both the Trunk Highway and intersection streets Right-of-
Way lines, surface utilities, curb and sidewalk lines, and buildings and structures. 
Scoping documents, topography sheets, and local agencies comprehensive plans needs to 
be submitted to the ADA Unit two weeks prior to the scheduled ADA field walk. 
Recommendations: The ADA Unit will prepare Draft ADA Recommendations to the 
District within two weeks of completing the field walk. 
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ADA1020 District Review of ADA Field Walk Recommendations [District Owned] 
The District will review the ADA Field Walk Recommendations and discuss the 
recommendations with the ADA Unit. The District and ADA Unit will work together to 
come up with the best solutions for the ADA improvements on the project. 
 
ADA1030 Finalize ADA Field Walk Recommendations [ADA Owned] 
The ADA Unit will finalize the ADA Field Walk Recommendations following 
discussions with the District. The District needs to document all instances where the 
ADA Unit’s recommendations are not followed with explanations and documentation 
needs to be sent to the ADA Unit and kept in the District’s project file.  
 
ADA2000 ADA Plan Review #1 [ADA Owned] 
The ADA Unit will review the District’s ADA design between the 30% and 60%. The 
Designer needs to make sure all criteria on the Plan Review Checklist are met for ADA 
Plan Review Stage #1prior to submitting it for the ADA Unit’s review. Plan Reviews 
need to be submitted electronically to Todd Grugel and cc’ed to Joe Zilka and Tara Olds. 
All design changes (ie. from functional group reviews) need to be communicated to the 
ADA Unit. 
 
ADA3000 ADA Review Plan #2 [ADA Owned] 
The ADA Unit will review the District’s ADA designs between the 60%  and 90% plan. 
The Designer needs to make sure all criteria on the Plan Review Checklist are met for 
both ADA Plan Review Stage #1 and ADA Plan Review Stage #2 prior to submitting it 
for the ADA Unit’s review. Plan Reviews need to be submitted electronically to Todd 
Grugel and cc’ed to Joe Zilka and Tara Olds. All design changes (ie. from functional 
group reviews) need to be communicated to the ADA Unit. 

 
 
Non- ADA Requirements Work Package Activities 
The ADA Unit plays a role in other activities not in the ADA Requirements Work Package. The 
ADA Unit should be included as Resources for the following activities. Contact the ADA Unit to 
determine the appropriate hours to be used for Resource Loading. 
 

FDB1140 Identify Potential Scope Items by Others 
The ADA Unit will help identify the scope of ADA work on a project and help identify 
where the scope needs to include additional areas dues to ADA construction impacts; this 
ideally should happen 5 years prior to the letting date. The ADA Unit is available for on-
site reviews for complex projects (ie. urban sidewalk reconstruction projects or if the 
ADA estimate accounts for a signification percentage of the scoping-level estimate). 
SMART Board reviews or teleconferences are an alternate option when pre-STIP ADA 
Unit input is desirable. All scopes for ADA projects need to be approved by the ADA 
Unit. For all projects with ADA improvements, districts must approximate the right-of-
way lines prior to establishing the baseline project development schedule to determine the 
appropriate time for the ADA Field Walk. 
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LAY1060 GDSU Review of Geometric Layout 
The Project Manager should send the ADA Unit the geometric layout & profile for 
review and approval to ensure all pedestrian facility designs planned will meet ADA, 
PROWAG, and MnDOT requirements. This should happen concurrently with GDSU 
Layout Review so comments can be coordinated. 
 
PSP1070 Conduct CO Plan Review & Revisions 
The ADA Unit will review all final ADA designs. This review may be performed 
concurrently with the Central Office turn-in review; however, it is ideal to submit the 
final plan set to the ADA Unit prior to the Central Office turn-in incase changes to the 
plan are necessary. Any sheet/design changes (ie. from functional group reviews) need to 
be communicated to the ADA Unit. 

 
 
Non-P6 Activities 
The ADA Unit plays a role in other areas that are not represented by existing P6 Activities nor 
Schedules.  Additional activities can be added to the ADA Requirements Work Package at the 
discretion of the ADA Unit.   

 
Constructability Review (No P6 activity) 
Complex projects may need a second field walk to verify that designs are constructible, 
maintainable, and usable. Constructability Reviews need to include the Design Engineer, 
Design Technician, Construction Project Staff, and the ADA Unit. A Constructability 
Review may be requested by either the District or the ADA Unit. 
 
Continuous dialog with ADA and District Design (No P6 activity) 
The ADA Unit and the District need to have continuous dialog throughout the design of 
the ADA improvements (ie. over-the-shoulder reviews). The ADA Unit and District need 
to ensure that all ADA related decisions are properly documented. 



# Activity ID Activity Name Owner MnDOT Functional Group Original
Duration

1 ADA RecommeADA RecommendationsADA RecommendationsADA RecommendationsADA Recommendations
2 Dissolvable MDissolvable Milestones (Dissolve After Relationship is Linked & RemDissolvable Milestones (Dissolve After Relationship is Linked & Remove Node FDissolvable Milestones (Dissolve After Relationship is Linked & Remove Node From WBS)Dissolvable Milestones (Dissolve After Relationship is Linked & Remove Node From WBS)
3 ZZZLAY1040 Pred: Prepare Preliminary Geometric Layout & Profile (FS) (Project Templa 0d
4 ZZZLIM1000 Succ: Prepare Preliminary Cross Sections (FS) (Project Template) 0d
5 ZZZMS_175 Pred: Scoping Document Complete (FS) (Scoping Template) 0d
6 ZZZPLN3500 Pred: Conduct 30% Plan Review (SS) (Project Template) 0d
7 ZZZPLN6500-1 Succ: Conduct 60% Plan Review (FS) (Project Template) 0d
8 ZZZPLN6500-2 Pred: Conduct 60% Plan Review (SS) (Project Template) 0d
9 ZZZPLN9000 Succ:  Prepare 90% Plan (FS) (Project Template) 0d
10 ADA Field WaADA Field Walk RecommendationsADA Field Walk RecommendationsADA Field Walk RecommendationsADA Field Walk Recommendations
11 ADA1000 Schedule ADA Field Walk Chng2Dic Maint. Build Serv..ADA Unit 10d
12 ADA1010 Conduct ADA Field Walk and Prepare Draft Recommendations Chng2Dic Maint. Build Serv..ADA Unit 10d
13 ADA1020 District Review of ADA Field Walk Recommendations Districts.Project Manageme 10d
14 ADA1030 Finalize ADA Field Walk Recommendations Chng2Dic Maint. Build Serv..ADA Unit 10d
15 ADA Plan RevADA Plan Review #1ADA Plan Review #1ADA Plan Review #1ADA Plan Review #1
16 ADA2000 ADA Plan Review #1 Chng2Dic Maint. Build Serv..ADA Unit 10d
17 ADA Plan RevADA Plan Review #2ADA Plan Review #2ADA Plan Review #2ADA Plan Review #2
18 ADA3000 ADA Plan Review #2 Chng2Dic Maint. Build Serv..ADA Unit 10d
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