SAMPLE CHANGE ORDERS DOCUMENTING CHANGES TO (P) PLAN                   

                                             QUANTITY ITEMS.
Note:  Prior to making any changes to a (P) Plan Quantity Item you should first review all guidelines included in the Contract Administration Manual Section 5-591.410 under (P) Plan Quantity Documentation. 
SAMPLE CHANGE ORDER NO. 1 – Documenting a Computed Only change to a (P) Plan Quantity Item to arrive at a New (P) Plan Quantity.
SAMPLE CHANGE ORDER NO. 2– Documenting an Actual Field Measurement  change to a (P) Plan Quantity - [ (P) Plan Quantity Plus ]


                                               CHANGE ORDER NO. 1





The Statement of Estimated Quantities designates Common Excavation. as a (P) Plan Quantity Item of 36,790 Cu Yds.  





The Engineer has determined that the breakdown tabulation of Common Excavation quantities shown on sheet 16 of the Plan is in error, as it does not include a quantity for Ramp “B” from Station 0+43 to 18+89.  





As per Standard Specification 1901 the Engineer has computed the additional Common Excavation required for Ramp “B”  and determined the volume to be 3,245 Cu.Yd. arriving at a New (P) Plan Quantity of 40,035 Cu. Yds.





Computations supporting this change will remain in the Project Engineers files.


                                          


                                                ESTIMATE OF COST 


INCREASE  ITEMS:                                                 


                                                                        Contract


Item No.             Item                           Unit   Unit Price   Quantity         Amount                      





2105.501   Common Exc. New (P)   Cu. Yd.    $7.25       40,035        $ 290,253.75





DECREASE  ITEMS:                                               


                                                                        Contract


Item No.             Item                            Unit     Unit Price  Quantity           Amount                      





2105.501   Common Exc.(P)              Cu. Yd.     $7.25       36,790      $ 266,727.50


                                                                           


                                                                                  Total Increase  =  $   23,526.25


Group Dist. = Group 3 = 100% 











                                               CHANGE ORDER NO. 2





The Statement of Estimated Quantities designates Common Excavation. as a (P) Plan Quantity Item of 36,790 Cu Yds.  





The Engineer has determined that the breakdown tabulation of Common Excavation quantities shown on sheet 16 of the Plan is in error, as it does not include a quantity for Ramp “B” from Station 0+43 to 18+89.  





As per Standard Specification 1901 the Engineer has determined that the additional Common Excavation required for Ramp “B” will  be measured and computed separately by the cross-section / end area (E.V.) method and added to the (P) Plan Quantity of 36,790 Cu. Yd. . 





Measurements and computations supporting this change will be submitted with the Final project records.


                                          


                                                ESTIMATE OF COST 


INCREASE  ITEMS:                                                 


                                                                           Contract


Item No.             Item                           Unit     Unit Price   Quantity         Amount                      





2105.501   Common Exc.(E.V.)        Cu. Yd.    $7.25         3,500        $  25,375.00


                                                                                                     ___________


                                                                                                


                                                                        Total Increase  =  $  25,375.00    


Group Dist. = Group 3 = 100% 














