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THIS WORK MAY CONTINUE INTO STAGE 2, BUT MUST BE COMPLETED PRIOR TO STAGE 3A.

CONSTRUCT THE AUXILIARY LANES FOR BOTH T.H. 94 E.B. AND T.H. 94 W.B. BETWEEN THE RAMPS FOR T.H. 75 AND 20TH STREET.

ON T.H. 75 N.B. BETWEEN 24TH AVENUE NORTH AND T.H. 75 N.B. STA. 1506+00.00, CONSTRUCT THE EASTERN THROUGH LANE. 

TO 24TH AVENUE SOUTH.

ON T.H. 75 S.B. BETWEEN 24TH AVENUE SOUTH AND T.H. 75 S.B. STA. 1500+00.00, CONSTRUCT THE RIGHT TURN LANE

TURN LANE, AND THE ACCESS TO 32ND AVENUE SOUTH.

ON T.H. 75 S.B. BETWEEN 30TH AVENUE SOUTH AND 35TH AVENUE SOUTH, CONSTRUCT THE WESTERN THROUGH LANE/RIGHT 

 

ON THE WEST SIDE OF T.H. 75 BETWEEN 35TH AVENUE SOUTH TO 30TH AVENUE SOUTH, CONSTRUCT THE PEDESTRIAN TRAIL.

STAGE 1 CONSTRUCTION 
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.
 

S
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TRAFFIC CONTROL PLANS FOR DETAILS.

THE INTERSECTION OF 20TH STREET AND 28TH AVENUE SOUTH SHALL BE MODIFIED INTO A RIGHT IN RIGHT OUT CONDITION. SEE

20TH STREET. SEE SPECIAL PROVISIONS FOR ACCEPTABLE CLOSURE TIMES.

T.H. 94 E.B. WILL BE REDUCED TO A SINGLE THROUGH LANE BETWEEN THE ON RAMP FROM T.H. 75 TO THE EXIT RAMP FOR 

FOR T.H. 75. SEE SPECIAL PROVISIONS FOR ACCEPTABLE CLOSURE TIMES.

T.H. 94 W.B. WILL BE REDUCED TO  A SINGLE THROUGH LANE BETWEEN THE ON RAMP FROM 20TH STREET TO THE EXIT RAMP 

A SINGLE LANE OF TRAFFIC WILL BE OPEN ON T.H. 75 N.B. FROM 24TH AVENUE SOUTH TO T.H. 75 N.B. STA. 1506+00.00.

AT 24TH AVENUE SOUTH, T.H. 75 S.B. WILL MAINTAIN A LEFT TURN LANE, THROUGH LANE/RIGHT TURN LANE.

A SINGLE LANE OF TRAFFIC WILL BE OPEN ON T.H. 75 S.B. FROM STA. 1503+00.00 TO 24TH AVENUE SOUTH. 

PROVISIONS FOR ACCESS RESTRICTIONS.

ACCESS FROM T.H. 75 N.B. AND T.H. 75 S.B. TO 32ND AVENUE AND 30TH AVENUE SOUTH SHALL BE MAINTAINED. SEE SPECIAL 

THE LEFT TURN LANE ON T.H. 75 N.B. TO 30TH AVENUE NORTH WILL REMAIN OPEN. 

LANES ON T.H. 75 S.B. BETWEEN 30TH AVENUE SOUTH AND 35TH AVENUE SOUTH WILL REMAIN OPEN.

A SINGLE LANE OF TRAFFIC WILL BE OPEN ON T.H. 75 S.B. FROM 30TH AVENUE SOUTH TO 35TH AVENUE SOUTH. LEFT TURN 

DURING STAGE 1 FOR USE IN STAGE 2.

SOUTH AND AT THE INTERSECTION OF 24TH AVENUE AND 20TH STREET. THE TEMPORARY SIGNAL SYSTEMS SHALL BE PLACED 

TEMPORARY SIGNAL SYSTEMS WILL BE LOCATED ON T.H. 75 AT THE INTERSECTIONS OF 32ND AVENUE SOUTH AND 24TH AVENUE 

STAGE 1 TRAFFIC.

THE EXISTING SIGNAL SYSTEM AT THE INTERSECTION OF T.H. 75 AND 30TH AVENUE SOUTH SHALL BE REVISED TO ACCOMODATE 

STAGE 1 TRAFFIC
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