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2012 2013 2014 2015 2016

On-going Meetings with Key Agency Stakeholders

Project Scoping  (1)

Alternatives 
Development  (2)

Preliminary Design

Detail Design

Construction

Prime Period Diminishing Opportunity for Public Infl uence

Selection of Preferred Alternatives*

(1)  Identify and Analyize Issues and Defi ne Palette of Potential Solutions

(2)  Evaluate and Compare Top Tier Alternative Solutions

Note:  All dates are approximate and subject to change without notice

Increasing Opportunity for 
Public Infl uence

US 75 & I-94 InterchangeUS 75 & I-94 Interchange
PROJECT TIMELINE


