
Meeting Minutes 
 

US 52 Predesign 
PMT Meeting #2 

Goodhue County Maintenance Facility 
Cannon Falls 

1 PM, July 20, 2010 
 
 

Attendees: Ken Bjornstad, Goodhue County 
  Greg Isakson, Goodhue County 
  Jeff Bunch, Mn/DOT 
  Kevin Snook, Mn/DOT 
  Craig Lenz, Mn/DOT 
  Charleen Zimmer, Zans Associates 
  Bill Klingbeil, HR Green 
  Jack Broz, HR Green 
 
Note: Minutes are in italics. 

Action Items and Important Notes are in Bold Type Italics 
 
 
1. Introductions 
 
2. Review of Meeting Minutes and Action Items 
 

Action Item #1: Mn/DOT to provide HRG culvert data. 
Update: Jeff provided culvert data on 7/23/10  
 
Action Item #2: HR Green will contact Mn/DOT for state rail plan near the project site. 
HR Green checked the Mn/DOT Comprehensive State Wide Freight and Passenger 
Rail Plan. Between Rochester and the Twin Cities, a high-speed passenger rail line is 
in Phase 1 planning (15 years). The two alternatives are along US 52 and west of US 
52. HR Green will follow up with Dave Christiansen of Mn/DOT to see what the status of the 
project is and to see if he or someone from Mn/DOT would be available for the open house. 

 
Action Item #3: HR Green will coordinate date with Goodhue County to schedule the 
open house to ensure County Commissioner attendance.  
Update: Open house scheduled for Wednesday August 25th, 5-6:30PM at a location to be 
determined. 
 

 
3. Project Update 

a. Data received or retrieved since last meeting 
i. Crash Data – Received from Mn/DOT for TH 57 intersection 
ii. Goodhue County Comp Plan 

b. Data Needed  
i. Parcel Information 
ii. Pavement Conditions 



iii. Soils – USGS? 
iv. DTM/LIDAR 
v. CAPX 2020 – Jeff sent HR Green the Route Maps and contact 

information for the project 
Grant Stevenson 
Xcel Energy  | CapX2020 
Senior Project Manager 
Mail and Packages: 414 Nicollet Mall - MP8A,  
Minneapolis, MN  55401 
Office:  250 Marquette Avenue, 8th Floor, Minneapolis, MN 
P: 612.330.6330   C: 612.751.0520   F: 612.573.0520 
E: grant.stevenson@xcelenergy.com 
 

Action Item #4: HR Green to contact Xcel to see if the could provide a fact 
sheet or attend public involvement meeting 

 
c. Public Meeting 

i. Verify date with Goodhue County Commissioner 
August 25th, 2010 5-6:30 PM, Location TBD 

ii. Approach and tools for first public meeting. 
See Public Involvement discussion at #5 below 

iii. Time, location, website update, list of residents, method of contact, etc. 
 

Location considerations: Goodhue County Maintenance Facility, Wastedo 
School, Erland Church 

  Action Item #5: Ken to check with school and church for availability.  
 
4. Schedule 
 

a. Next Meeting – August 17, 2010 – Location TBD 
b. Public Involvement Meeting – August 25, 2010 Location TBD 
c. Preliminary Geometric Layout – September 1, 2011 
d. EA/EAW Documents – September 1, 2011 
e. Final Geometric Layout – December 1, 2011 
f. Final Delivery of all Project Documents – February 1, 2012 

 
5. Project Work Plan: 
 

Public Involvement meeting discussion: 
 

• Project Title: Highway 52 Access Study: Hader to Cannon Falls 
• Open House Notices: Charleen to develop text, HR Green to do graphics 
• Invitees include: school districts, emergency response, trucking company, township 

officials, residents. 
• Format: Formal Presentation at 5:15 PM 
• Project Website: Action Item #6: Jeff to coordinate setup of Mn/DOT website for 

project.  
• HR Green will review TZD website and look to use the format for this project. 

 
• HR Green will submit text in word and graphics in pdf format. 



 
• Action Item #7: Mn/DOT to invite R/W representative to open house 

 
• Action Item #8: HR Green to get parcel data from Sarah at Goodhue County. 

UPDATE: HR Green received Data 8/5/10 
 

• Action Item #9: HR Green to develop brochure for Hwy 52 Partnership that 
includes purpose and need, safety, and safe access 

 
 

 
6. Project Management:  

a. Invoice #2 being finalized and will be submitted asap. 
b. Next meeting 8/17/10, 1-3 PM, at the Open House site which is to be determined. 


