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Changes to the ATP 8 2021 – 2024 ATIP from March Draft to April Final Draft 

Highway SP Project Description FY Change & Reason 

2021 ATIP Changes 

Countywide 047-070-
013 

COUNTYWIDE, INTERSECTION LIGHTING 
21 Added project 

MN 7 133-010-
006 

MONTANA STREET, JCT OF MN 7/22 & MONTANA STREET (HUTCHINSON), 
INSTALL A HAWK SIGNAL (THE MATCH FOR THIS PROJECT WILL COME 
FROM MNDOT, SP 4308-35) 

21 Project moved forward from 2022 
to 2021 due to coordination with 
the City of Hutchinson 

MN 19  6403-37 
MN 19, 0.2 MILES W. OF W. JCT US 71, SCARIFY & LOW SLUMP OVERLAY 
ON BRIDGE 5133 (REDWOOD RIVER X-ING) 

22 Project moved back from 2021 to 
2022 to maintain fiscal constraint; 
planned as an ELLA to construct in 
the 2021 construction season 

MN 68 4210-49 
MN 68, MINNEOTA TO MARSHALL, SHOULDER WIDENING (27+00.029 TO 
37+00.987) & CULVERT/BRIDGES (5324 (NEW BRIDGE 42X09), 5629 (NEW 
BRIDGE 42X08), 8323 (NEW BRIDGE 87X07), 6220 (NEW BRIDGE 41X01), 
& 6222 (NEW BRIDGE 87X06)) PLUS CULVERTS @ 15+00.29 

22 Project moved back from 2021 to 
2022 to maintain fiscal balance 

US 75 3703-25 
US 75, 0.1 MILES N. OF US 212 TO MN 7 (EXEMPT IN MADISON), CIR & 
OVERLAY PLUS PAVE SHOULDERS,  SEALCOAT, ADA, CULVERT LINERS, 
AND GUARDRAIL 

21 Project moved forward from 2022 
to 2021, as planned in last year’s 
STIP due to additional funds 

US 212 8712-34 
GRANITE FALLS OVERLOOK REHABILITATION: REPOINT 
OVERLOOK, RESTORE BENCHES, REPAIR WALKWAYS, SURFACING 
AND STONE CURB/BORDERS, PLANT NEW TREES, RIVERBANK 
STABILIZATION, AND INTERPRETATION (HISTORIC PROPERTY - 
DISTRICT C FUNDED). 

21 Added project as a centrally 
programmed project 
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Highway SP Project Description FY Change & Reason 

2022 ATIP Changes 

Countywide 
047-070-
014 

COUNTYWIDE, 6" LATEX EDGELINE STRIPING (MEEKER COUNTY) 
22 Added project from central office 

HSIP solicitation 

 
41-00107 RCPE RR, INSTALL GATES AND FLASHING LIGHTS AT CSAH 1, VERDI TWP, 

LINCOLN COUNTY 

22 Added project from central office 
rail solicitation 

 
42-00125 DME RR, INSTALL GATES AND FLASHING LIGHTS AT CSAH 14, 310TH AVE, 

TRACY, LYON COUNTY 

22 Added project from central office 
rail solicitation 

 
42-00126 BNSF RR, INSTALL GATES AND FLASHING LIGHTS AT CR 73, 290TH AVE, 

COTTONWOOD, LYON COUNTY 

22 Added project from central office 
rail solicitation 

 
43-0019 TCWR RR, INSTALL GATES AND FLASHING LIGHTS AT CSAH 9, MCLEOD 

AVE S, PLATO, MCLEOD COUNTY 

22 Added project from central office 
rail solicitation 

 
34-00129 BNSF RR, INSTALL GATES AND FLASHING LIGHTS AT CSAH 5, 30TH ST NW, 

WILLMAR, KANDIYOHI COUNTY 

22 Added project from central office 
rail solicitation 

US 12 
3403-70 
 

US 12, 0.5 MI E OF CSAH 1 (PENNOCK) TO 1.1 MILES E. OF CSAH 5 (W. 
END BR #5526), MILL & OVERLAY (EXEMPT IN WILLMAR WYE LOCATION) 
(TIED TO SP 3403-81) 

22 Project moved forward from 2023 
to 2022; shifted back to where it 
was in the previous STIP 

US 12 3403-81 
US 12, 6TH STREET EAST TO 24TH STREET (WILLMAR), MEDIUM MILL & 
OVERLAY (TIED TO SP 3403-70) 

22 Project moved forward from 2023 
to 2022; shifted to where it was in 
the previous STIP 

MN 19  6403-37 
MN 19, 0.2 MILES W. OF W. JCT US 71, SCARIFY & LOW SLUMP OVERLAY 
ON BRIDGE 5133 (REDWOOD RIVER X-ING) 

22 Project moved back from 2021 to 
2022 to maintain fiscal constraint; 
planned as an ELLA to construct in 
the 2021 construction season 

MN 19 4204-41 
BNSF RR, UPGRADE EXISTING SIGNAL SYSTEM AT MN 19, 
MARSHALL, LYON COUNTY 

21 Added project as a centrally 
programmed project 
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Highway SP Project Description FY Change & Reason 

MN 40 / US 
75 

3701-92 
MN 40 - E. JCT US 75 TO WESTERN AVENUE & US 75 - N. JCT MN 40 TO 
8TH STREET (MADISON), MEDIUM MILL & OVERLAY PLUS ADA 

23 Project moved back from 2022 to 
2023; shifted to where it was in the 
previous STIP 

US 59 4208-60 
US 59, 0.3 MILES N. OF N. JCT MN 30 TO US 14 & 0.3 MILES N. OF CSAH 6 
TO MN 23, MAJOR CPR & DIAMOND GRINDING 

22 Project moved forward from 2023 
to 2022; shifted to where it was in 
the previous STIP 

MN 68 4210-49 
MN 68, MINNEOTA TO MARSHALL, SHOULDER WIDENING (27+00.029 TO 
37+00.987) & CULVERT/BRIDGES (5324 (NEW BRIDGE 42X09), 5629 (NEW 
BRIDGE 42X08), 8323 (NEW BRIDGE 87X07), 6220 (NEW BRIDGE 41X01), 
& 6222 (NEW BRIDGE 87X06)) PLUS CULVERTS @ 15+00.29 

22 Project moved back from 2021 to 
2022 to maintain fiscal balance 

US 75 3703-25 
US 75, 0.1 MILES N. OF US 212 TO MN 7 (EXEMPT IN MADISON), CIR & 
OVERLAY PLUS PAVE SHOULDERS,  SEALCOAT, ADA, CULVERT LINERS, 
AND GUARDRAIL 

21 Project moved forward from 2022 
to 2021, as planned in last year’s 
STIP due to additional funds 

US 212 4310-94 
US 212 & CHANDLER AVENUE (MN 22) IN GLENCOE, RCI 

22 Added project selected through 
central office HSIP solicitation 

2023 ATIP Changes 

MN 7 043-070-
020 

MN 7 & MCLEOD CSAH 1, ROUNDABOUT (ASSOCIATED TO SP 4302-96) 
SECT 164 FUNDS 

23 Added project selected through 
central office HSIP solicitation; tied 
with 4302-96 (below) 

MN 7 4302-96 
MN 7 & MCLEOD CSAH 1, ROUNDABOUT 

23 Added project selected through 
central office HSIP solicitation; tied 
with 043-070-020 (above) 

US 12 
3403-70 
 

US 12, 0.5 MI E OF CSAH 1 (PENNOCK) TO 1.1 MILES E. OF CSAH 5 (W. 
END BR #5526), MILL & OVERLAY (EXEMPT IN WILLMAR WYE LOCATION) 
(TIED TO SP 3403-81) 

22 Project moved forward from 2023 
to 2022; shifted back to where it 
was in the previous STIP 

US 12 3403-81 
US 12, 6TH STREET EAST TO 24TH STREET (WILLMAR), MEDIUM MILL & 
OVERLAY (TIED TO SP 3403-70) 

22 Project moved forward from 2023 
to 2022; shifted to where it was in 
the previous STIP 
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Highway SP Project Description FY Change & Reason 

MN 19 6506-91 
ON MN 19, TWO INSLOPE FAILURES EAST OF MORTON 

23 Added project to fix urgent need 

MN 40 / US 
75 

3701-92 
MN 40 - E. JCT US 75 TO WESTERN AVENUE & US 75 - N. JCT MN 40 TO 
8TH STREET (MADISON), MEDIUM MILL & OVERLAY PLUS ADA 

23 Project moved back from 2022 to 
2023; shifted to where it was in the 
previous STIP 

US 59 5104-42 
29TH & 30TH STREET IN SLAYTON, LEFT TURN/BYPASS LANES 

23 Added project selected through 
central office HSIP solicitation 

2024 ATIP Changes 

 065-612-
020 

CSAH 12, REPLACE BRIDGE 65504 OVER CHETAMBA CREEK (NEW BRIDGE 
65573), 2.5 MILES S. OF KANDIYOHI/RENVILLE COUNTY LINE 

24 Added project 

US 212 4310-95 
US 212 & MORNINGSIDE DRIVE (GLENCOE), ROUNDABOUT 

24 Added project selected through 
central office HSIP solicitation 

 


