
 
 
 

Report on the 

Taxpayers’ Transportation Accountability Act 

Prepared by the Minnesota Department of Transportation 

September 1, 2012 



This report is issued to comply with Minnesota Statutes 2008, section 161.3203, subdivision 4 

(Laws 2008, Chapter 287, Article 1, Section 16). 

 

The cost of preparing this report is $4,863.54 
 



Contents 
 

 

Summary 

 

 

Appendices 

 

A. Spreadsheet of contract details 

B. Contract descriptions 

C. Additives used 

 



Summary 

 
This report includes data on 49 contracts executed between July 1, 2011 and June 30, 2012 

(fiscal year 2012) that met the definition of “Privatization Transportation Contracts” in the 

Taxpayers’ Transportation Accountability Act (TTAA).  Appendix A provides a detailed 

breakdown for each contract.  

 

 49 contracts have a total value of $31,096,015. 

 18 of the contracts have a value greater than $250,000. Those contracts have a total value 

of $25,085,635. 

 31 of the contracts have a value between $100,000 and $250,000. Those contracts have a 

total value of $6,010,380. 

 

 

Of the 25 contracts in last year’s report, executed in FY 2011, 

 Five have been completed and closed 

o Four closed at less than Estimate B* 

o Two closed at less than Estimate A 

 One is completed and in audit 

 19 remain active 

 

 

Of the 31 contracts in FY 2010, 

 12 have been completed and closed 

o Nine closed at less than Estimate B 

o Nine closed at less than Estimate A 

 Two are completed and in audit 

 17 remain active 

 

 

Of the 46 contracts in FY 2009, 

 38 have been completed and closed 

o 27 closed at less than Estimate B 

o 23 closed at less than Estimate A 

 Two are completed and in audit 

 Six remain active 

 

 

 

 

 

* Estimate A refers to the agency’s comprehensive estimate, estimate B is the contractor’s 

comprehensive estimate. 



CONTRACT DETAILS                                             Appendix A   

Contract details

TAXPAYERS' TRANSPORTATION ACCOUNTABILITY ACT

FY 2012 Analysis

Transportation contracts executed between July 1, 2011 through June 30, 2012
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98142 D6 Red Wing US Highway 63 Bridge and Approach Roadways Short Elliot Hendrickson, Inc. Active 12/23/2011 1/15/2015 03:00:23 3,089,103$     $   5,864,504  $    3,246,843  $    7,500  $   5,644,612  $108,194  $   9,007,149  $     3,089,103  $        53,541  $   3,142,645 0

98553 D4 SP 0301-60 TH 10 Jacobs Engineering Group, Inc. Active 5/7/2012 12/31/2016 04:07:24 906,127$        $      616,493  $    1,099,007  $      528,930  $   1,627,937  $        906,358  $      105,086  $   1,011,444 0

99122 D7 Design SP 6703-23 Yaggy Colby Associates Closed 10/28/2011 6/9/2013 01:07:12 271,000$        $             237  $       253,839  $  38,121  $      291,960  $        271,000  $        20,723  $      291,723 0

99341 Metro TH 13 Better Roads Project - Mill and Overlay, SP 1901-168 TKDA, Inc. In Audit 10/7/2011 6/30/2012 00:08:23 675,892$        $      223,015 900,829$       68,809$   969,638$       675,873$         70,750$         746,623$       0 495,826$     HFI

99621 D8 Design Services for State Project 4710-27 WSB & Associates, Inc. Active 10/28/2011 12/1/2012 01:01:03 293,349$        $        40,729 315,632$       22,224$   337,856$       293,349$         3,778$           297,127$       0

99829 D4 SP 1406-66  TH 75 (I-94) Stantec Consulting Services, Inc. Active 6/13/2012 12/31/2016 04:06:18 889,936$        $      574,569 819,590$       750,000$       1,569,590$    889,935$         105,086$       995,021$       0

99830 D4 SP 2102-58 TH 29 Short Elliot Hendrickson, Inc. Active 4/11/2012 12/31/2016 04:08:20 909,138$        $      873,607 1,158,434$    737,675$       1,896,109$    909,138$         113,364$       1,022,502$    0

00115 D3 SP 7106-74 & 82 (T.H. 169) Milling Overlay, and Signal Rev WSB & Associates, Inc. Active 4/26/2012 11/30/2013 01:07:04 348,843$        $          9,719 339,805$       21,733$   361,538$       348,842$         2,977$           351,819$       0

00214 Metro TH 77 BETTER ROADS, SP 1925-53 & -54 Stonebrooke Engineering, Inc. Expired 1/9/2012 6/30/2012 00:05:21 349,012$        $          4,875 362,138$       362,138$       348,512$         8,751$           357,263$       0

00360 D6 TH 26 Mill and Overlay Short Elliot Hendrickson, Inc. Active 5/17/2012 5/14/2014 01:11:27 280,731$        $     (289,901) 280,731$         9,170$           289,901$       0

00429 D8 TH 68 Public Land Surveys Bonnema Surveys, Inc. Active 3/27/2012 5/15/2013 01:01:18 315,072$        $        73,854 386,480$       15,068$   401,548$       315,072$         12,622$         327,694$       0

00585 D4 TH 78 SP 5621-23 - BR Bolton & Menk, Inc. Active 4/9/2012 2/28/2014 01:10:19 258,455$        $        32,366 329,351$       329,351$       258,455$         38,530$         296,985$       0

00610 Bridge Final Design St Croix River Crossing HDR Engineering, Inc. Active 6/25/2012 6/30/2014 02:00:05 14,215,106$   $ 20,729,174 8,232,127$    26,800,000$  35,192,127$  14,181,521$    281,432$       14,462,953$  0

00644 Metro I94 Video Inspection North Mpls Visu-Sewer Clean & Seal, Inc. Active 3/3/2012 9/30/2012 00:06:27 401,552$        $      116,776 523,281$       523,281$       401,552$         4,953$           406,505$       0

00740 Bridge Final Design  Bridge 62920 & 62921 WSB & Associates, Inc. Active 4/26/2012 2/28/2013 00:10:02 265,497$        $        59,990 351,960$       351,960$       265,497$         26,473$         291,970$       0

00877 Metro CPM Scheduling Cayuga HDR Construction Control Active 6/29/2012 12/31/2015 03:06:02 391,806$        $        11,378 407,369$       17,211$   424,580$       391,806$         21,396$         413,202$       0

00909 Bridge Bridge 62924 - Final Design HDR Engineering, Inc. Active 6/13/2012 2/28/2013 00:08:15 644,787$        $        29,946 684,384$       684,384$       644,787$         9,651$           654,438$       0

00910 Bridge Bridge 62925 - Final Design Michael Baker Jr., Inc. Active 6/13/2012 2/28/2013 00:08:15 580,229$        $        10,647 595,701$       595,701$       580,229$         4,825$           585,054$       0

CONTRACT AMOUNT GREATER THAN $100,000 AND UP TO $250,000

98587 D4 T.H. 59 5618-26 TKDA, Inc. Active 9/14/2011 7/5/2013 01:09:21 199,718$        $     (126,637) 85,147$         85,147$         199,718$         12,066$         211,784$       0

98611 D3 SP 7321-47 TH15 Divergent Diamond Interchange HDR, Inc. Expired 8/25/2011 6/30/2012 00:10:05 199,038$        $     (138,881) 79,368$         5,418$     84,786$         199,038$         24,629$         223,667$       0

98643 D4 T.H. 10 SP 0304-46 SRF Consulting Group, Inc. Active 8/16/2011 7/15/2013 01:10:29 207,159$        $       (16,063) 207,011$       207,011$       207,159$         15,915$         223,074$       0

98862 Bridge Structual Stabilization of Stillwater Lift Bridge HNTB Corporation Active 8/18/2011 8/31/2012 01:00:13 200,792$        $       (80,160) 133,284$       133,284$       200,792$         12,652$         213,444$       1 14,432$    

99333 Metro TH 12 Better Roads Project Yaggy Colby Associates Expired 10/7/2011 6/30/2012 00:08:23 200,349$        $      110,984 356,411$       356,411$       200,350$         45,078$         245,427$       0

99343 Metro Better Roads Mill and Overlay - 2774-21 Stonebrooke Engineering, Inc. In Audit 10/11/2011 6/30/2012 00:08:19 240,700$        $        44,726 240,730$       240,730$       181,379$         14,625$         196,004$       3 14,250$    188,620$     

99513 Bridge Final Design -- Bridges 62057 & 62058 Parsons Transportation Group, Inc. Active 10/28/2011 10/31/2012 01:00:03 209,778$        $      142,254 363,426$       363,426$       209,778$         11,394$         221,172$       1 20,213$    

99554 Bridge Olso Bridge Rehab Study URS Corporation Active 11/22/2011 10/31/2012 00:11:09 202,095$        $       (81,778) 154,586$       154,586$       202,095$         34,269$         236,364$       0

99610 D4 SP 0304-32, TH 59 Willow Roundabout Howard R Green Company Active 3/1/2012 9/1/2014 02:06:00 222,790$        $       (93,130) 199,355$       199,355$       222,790$         69,695$         292,485$       0

99741 Metro Bridge Inspection Ground Penetrating Radar Infrasense Corporation Active 3/1/2012 6/30/2013 01:03:29 100,000$        $        95,812 158,555$       158,555$       58,398$           4,345$           62,743$         1 100,000$  

99818 D7 SP 1704-27, TH 62 Surveys Kramer Leos DeLeo Active 11/8/2011 6/9/2013 01:07:01 149,391$        $       (23,350) 108,042$       19,510$   127,552$       149,391$         1,511$           150,902$       0

00178 D1 Unbonded Overlay Inspection Assistance Krech Ojard and Associates Active 4/3/2012 11/30/2012 00:07:27 166,632$        $       (48,875) 113,515$       5,148$     118,664$       166,632$         907$              167,539$       0

00179 D1 Plant Inspection for Unbonded Overlays Better Roads American Engineering Testing Active 4/16/2012 11/30/2013 01:07:14 234,358$        $        13,694 230,384$       19,936$   250,319$       234,358$         2,267$           236,625$       0

00188 D6 TH 16 Mill and Overlay Yaggy Colby Associates Active 3/22/2012 2/15/2014 01:10:24 243,588$        $       (16,696) 222,434$       11,488$   233,922$       242,231$         8,387$           250,618$       0

00189 D6 TH 19 Mill and Overlay Bolton & Menk, Inc. Active 3/21/2012 2/15/2014 01:10:25 241,344$        $       (24,056) 216,704$       8,972$     225,676$       241,344$         8,387$           249,732$       0

00190 D6 WRE US 52 & CSAH 24 Interchange Cannon Falls TKDA, Inc. Active 3/30/2012 3/30/2014 02:00:00 234,902$        $       (29,436) 213,777$       213,777$       234,900$         8,313$           243,213$       0

00217 Metro Bridge Inspection Ground Penetrating Radar Resource International Expired 3/1/2012 6/30/2012 00:03:29 100,000$        $          1,194 100,000$       100,000$       94,461$           4,345$           98,806$         0

00298 D1 Scanlon to Boundary Grading & Base Inspection LHB, Inc. Active 4/26/2012 10/31/2013 01:06:05 219,180$        $        28,872 230,384$       19,936$   250,319$       219,180$         2,267$           221,447$       0

00384 Bridge SPMT Oversight for Maryland Ave Bridge Jacobs Engineering Group, Inc. Active 3/28/2012 2/28/2013 00:11:00 196,834$        $       (75,766) 129,551$       129,551$       196,884$         8,434$           205,317$       0

00402 D7 Better Roads SP 1704-27 Stonebrooke Engineering, Inc. Active 6/29/2012 3/22/2013 00:08:21 249,744$        $        21,735 224,698$       39,832$   264,531$       223,145$         19,651$         242,796$       0

00508 D1 Pokegama Avenue Grading & Base Inspection Widseth Smith Nolting Active 3/30/2012 11/30/2012 00:08:00 155,009$        $       (11,209) 138,047$       6,659$     144,706$       155,009$         907$              155,915$       1 -$          

00528 D1 Unbonded Overlay Inspection Assistance URS Corporation Active 4/9/2012 11/30/2012 00:07:21 221,210$        $     (103,453) 113,515$       5,148$     118,664$       221,210$         907$              222,117$       0

00586 D4 SP 0607-20, TH 75 Mill and Overlay Isthmus Engineering Active 4/23/2012 2/28/2014 01:10:05 203,771$        $       (71,561) 169,699$       169,699$       203,771$         37,489$         241,260$       0

00658 D6 TH 30 Mill and Overlay Stonebrooke Engineering, Inc. Active 6/22/2012 2/28/2014 01:08:06 190,281$        $       (15,742) 173,028$       9,898$     182,926$       190,281$         8,387$           198,668$       0

00695 D4 Construction Inspection for 2 BR Projects Widseth Smith Nolting Active 3/22/2012 3/9/2014 01:11:15 132,807$        $       (14,325) 124,948$       124,948$       132,807$         6,466$           139,273$       0

00737 Bridge Final Design Bridge 62608 SRF Consulting Group, Inc. Active 4/23/2012 2/28/2013 00:10:05 149,235$        $        18,545 184,155$       184,155$       149,235$         16,375$         165,610$       0

00738 Bridge Final Design Bridge 62609 TKDA, Inc. Active 4/24/2012 2/28/2013 00:10:04 162,268$        $          8,026 196,767$       196,767$       162,268$         26,473$         188,741$       0

00739 Bridge Final Design Bridge 62610 URS Corporation Active 4/17/2012 2/28/2013 00:10:11 179,413$        $         (9,119) 196,767$       196,767$       179,413$         26,473$         205,886$       0

00741 Bridge Final design Bridge 62926 LHB, Inc. Active 4/24/2012 2/28/2013 00:10:04 223,625$        $       (31,801) 218,297$       218,297$       223,625$         26,473$         250,098$       0

00952 D8 Better Roads Design for 4208-53,8711-89,6510-64 HZ United Active 3/3/2012 5/15/2013 01:02:12 162,268$        $         (2,798) 140,497$       30,300$   170,797$       162,262$         11,333$         173,595$       0

01111 D8 Pre-Design & Detailed Design of SPs 5901-25 and 6406-22 Widseth Smith Nolting Active 5/14/2012 5/27/2013 01:00:13 212,101$        $       (78,726) 115,947$       24,984$   140,931$       212,101$         7,556$           219,657$       0

HFI = Holding for Information

CONTRACT AMOUNT GREATER THAN $250,000
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Contract details Appendix A

TAXPAYERS' TRANSPORTATION ACCOUNTABILITY ACT

FY 2011 Analysis

Transportation contracts executed between July 1, 2010 through June 30, 2011
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CONTRACT AMOUNT GREATER THAN $250,000

96309 D6
Elk Run Interchange Design-Build: Construction 

Oversight
HDR, Inc. Active 11/15/10 11/30/12 2:0:15 1,826,191$    293,338$      2,140,643$  2,140,643$    1,826,191$  21,114$    1,847,305$   None

97011 D1 TH 53 Mining Replacation EIS CH2M Hill, Inc. Active 12/13/10 07/31/14 3:7:18 1,008,958$    18,912$        1,048,662$  1,048,662$    1,008,958$  20,791$    1,029,750$   None

97023 Metro
Preliminary Design - T.H. 610 from Elm Creek 

Boulevard to I-94
SRF Consulting Group, Inc. Active 03/19/11 09/28/12 1:6:9 2,015,112$    1,010$          2,025,816$  2,025,816$    2,015,202$  9,604$      2,024,806$   1 123,670$     

97093 Bridge
Construction engineering and Inspection - Hastings 

Bridge
HNTB Corporation Active 11/15/10 10/01/14 3:10:16 1,414,767$    574,242$      2,026,573$  2,026,573$    1,414,767$  37,564$    1,452,331$   None

97324 Metro TH 5, Victoria to Chanhassen, Mill & Overlay design SRF Consulting Group, Inc. 175,174$      239,339$     239,339$       410,990$     3,522$      414,513$      

97139 Metro Cayuga & Maryland Bridge Replacement HDR, Inc. Active 12/17/10 02/28/13 00:01:00 6,057,271$    6,265,340$   7,115,782$  4,803,941$  11,919,723$  5,645,233$  9,150$      5,654,383$   1 527,683$     

97359 D6
S.P. 8580-149, I90 Dresbach Approach Roadways & 

Intchg.
SRF Consulting Group, Inc. Active 11/19/10 12/31/14 4:1:12 6,321,929$    2,000,549$   4,099,024$  3,278,498$  228,563$  7,606,085$    5,543,763$  61,773$    5,605,536$   1 778,166$     

97368 Bridge Final design Bridge 85801 and 85802 Figg Bridge Engineers, Inc. Active 01/26/11 06/30/12 1:5:4 2,745,914$    3,894,410$   3,081,241$  3,518,400$  145,415$  6,745,056$    2,745,870$  104,776$  2,850,646$   None

97602 Metro BNSF Railroad Bridge Replacement TKDA, Inc. Active 05/10/11 06/30/13 2:1:20 694,848$       712,253$      1,416,296$  1,416,296$    694,848$     9,196$      704,043$      None

98352 D7 TH 60 Gaps Supplemental EIS Short Elliot Hendrickson, Inc. Active 04/18/11 11/30/12 1:7:12 285,527$       5,088$          297,196$     18,230$    315,426$       285,527$     24,812$    310,338$      None

CONTRACT AMOUNT GREATER THAN $100,000 AND UP TO $250,000

96495 Metro
Construction Inspection for re-assemby of Bridge 

5721
URS Corporation Active 07/01/10 11/30/11 1:4:29 190,371$       43,914$        231,280$     10,425$    241,706$       190,373$     7,418$      197,791$      1 80,766$       

96785 Bridge Final Bridge Design 62719 Short Elliot Hendrickson, Inc. Active 09/01/10 06/30/11 0:9:29 179,928$       (42,811)$       143,552$     143,552$       179,928$     6,434$      186,363$      None

96786 Bridge Final Bridge Design 62720 TKDA, Inc. Active 08/26/10 06/30/11 0:10:4 114,060$       1,044$          121,538$     121,538$       114,060$     6,434$      120,494$      1 9,721$         

96787 Bridge Final Bridge Design 62052
Kimley Horn and Associates, 

Inc.
Closed 08/26/10 06/30/11 0:10:4 178,615$       (20,818)$       164,231$     164,231$       178,615$     6,434$      185,050$      1 4,066$         189,472$  182,681$  18,450$               (2,369)$               

97008 D1 T.H. 1 Eagles Nest Lake EA Short Elliot Hendrickson, Inc. Active 01/04/11 07/31/12 1:6:27 249,372$       20,020$        279,959$     279,959$       250,177$     9,762$      259,939$      1 16,465$       

97016 Metro
Concrete Rehab and Bus Shoulders Reconstruction 

Inspection
SRF Consulting Group, Inc. Closed 07/23/10 08/31/11 1:1:8 232,728$       129,982$     7,802$      137,784$       232,743$     2,585$      235,328$      2 112,205$     340,740$  2,533$     343,273$  205,489$             107,945$             

97018 Metro 35E/494 Storm Water Video Inspection Visu-Sewer Clean & Seal, Inc. Closed 10/01/10 06/30/11 0:8:29 152,210$       (16,017)$       138,764$     138,764$       152,210$     2,571$      154,781$      1 -$             113,735$  113,735$  (25,029)$              (41,046)$             

97019 Metro 35W Storm Water Inspection Visu-Sewer Clean & Seal, Inc. Closed 09/24/10 06/30/11 0:9:6 189,835$       (34,941)$       157,465$     157,465$       189,835$     2,571$      192,406$      None 188,526$  188,526$  31,061$               (3,880)$               

97149 Metro 35W Storm Tunnel Rehab Barr Engineering Co. Active 10/11/10 05/01/12 6:6:20 247,102$       (100,112)$     149,891$     149,891$       247,102$     2,901$      250,003$      1 -$             

97152 D6 US 61 - Gilmore Ave Intersection in Winona SRF Consulting Group, Inc. Active 12/15/10 11/30/12 1:11:15 138,372$       (58,234)$       84,550$       84,550$         138,372$     4,412$      142,784$      None

97769 D3
Construct 4-Lane From Jct. TH 95 to Jct. TH 25 in 

Foley
Braun Intertec Corporation Active 06/20/11 11/01/12 1:4:12 142,087$       24,569$        171,905$     171,905$       142,087$     5,249$      147,336$      None

98090 D8 Construction Engineering for SP 8707-51 Yaggy Colby Associates In Audit 04/27/11 12/01/11 0:7:4 186,098$       (65,077)$       124,049$     6,765$      130,814$       186,098$     9,793$      195,891$      None 144,303$  

98148 D1 South Construction Inspection Assistance URS Corporation Active 04/07/11 11/30/11 0:7:23 175,243$       (57,320)$       114,657$     5,104$      119,762$       175,610$     1,471$      177,081$      None

98278 D3
SP 3311-09 TH 107 in Kanbec and Pine Counties 

from the Kanabec /Isanti County Line to TH 23

Westwood Professional Svcs, 

Inc.
Active 04/18/11 11/30/12 1:7:12 275,479$       8,439$          266,241$     22,904$    289,145$       275,479$     5,227$      280,706$      None

98317 D4
TH 10 Perham Interchange (4 new ramps & 0.5 mi 

co. rd. grading)
Short Elliot Hendrickson, Inc. Active 03/25/11 03/15/13 1:11:18 213,004$       (95,022)$       144,935$     144,935$       213,004$     26,953$    239,957$      None

98503 Metro Video Inspection 35E - TH 120 Hydro-Klean, Inc. Closed 05/04/11 11/30/11 0:6:26 239,500$       182,142$      423,900$     423,900$       239,500$     2,258$      241,758$      None 189,642$  189,642$  (234,258)$            (52,116)$             

Contracts under $100,000 are exempt from this law and are therefore not included.
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Contract details Appendix A

TAXPAYERS' TRANSPORTATION ACCOUNTABILITY ACT

FY 2010 Analysis

Transportation contracts executed between July 1, 2009 through June 30, 2010
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CONTRACT AMOUNT GREATER THAN $250,000

93865 D6 Pre and Detail Design for Winona Bridge SRF Consulting Group, Inc. Active 07/28/09 07/29/11 02:00:01 3,556,742$       4,871,951$  2,862,281$  219,324$  5,553,794$  8,635,399$  3,556,742$  206,707$  3,763,449$  None

94102 Metro MetroDistrict Ohead Sign Inspection SRF Consulting Group, Inc. Closed 07/22/09 06/30/10 00:11:08 1,405,959$       315,842$     1,464,385$  106,356$  1,570,740$  1,218,959$  35,939$    1,254,898$  1 (397,992)$  905,427$    8,970$      914,397$    (656,343)$            (340,501)$           

94104 Metro I35W Hot Lane Extension SRF Consulting Group, Inc. Active 07/09/09 08/30/11 02:01:21 1,128,232$       694,715$     1,626,251$  376,133$  2,002,384$  1,128,285$  179,384$  1,307,669$  3 23,613$     

94208 D3 Signal Coordination of 10 Corridors
Westwood Professional Svcs, 

Inc.
In Audit 08/26/09 04/27/11 01:08:01 413,094$          9,167$         354,618$     79,785$    434,403$     413,094$     12,142$    425,236$     None 408,739$    HFI

94321 Bridge Final design for Bridges 62017 & 62018 - Steel Parsons Transportation Group Active 08/10/09 10/31/11 02:02:21 4,035,444$       1,804,091$  2,669,934$  3,342,000$  6,011,934$  4,035,444$  172,399$  4,207,843$  2 450,590$   

94444 D6
Bridges of Mower Co. Design Verification Rev. 

and CA

HDR Construction Control 

Corp.
Active 07/28/09 04/30/11 01:09:02 1,331,941$       224,786$     1,443,271$  151,148$  1,594,419$  1,346,717$  22,916$    1,369,633$  1 -$           

95307 Metro 35/95 Interchange Reconstruct in North Branch Short Elliot Hendrickson, Inc. Active 12/23/09 12/15/11 01:11:22 1,406,360$       476,619$     1,730,045$  103,416$  81,896$    1,915,357$  1,406,360$  32,378$    1,438,738$  None

95617 D3
Construction Inspect. SP 4810-17, Replace Bridge 

5822 and 48533 over Rum River
WSB & Associates, Inc. Active 04/26/10 11/30/11 01:07:04 456,318$          310,066$     599,840$     200,000$     799,840$     456,318$     33,456$    489,774$     None

95924 Metro I94 Managed Lanes Sign Structure Design Jacobs Engineering Group, Inc. Closed 05/11/10 12/28/11 01:07:17 283,292$          1,179$         286,421$     286,421$     283,292$     1,950$      285,242$     2 23,624$     324,185$    3,832$      310,865$    24,444$               25,623$              

95986 D1
Pokegama Avenue Reconstruction in Grand 

Rapids
URS Corporation Active 06/17/10 01/31/12 01:07:14 370,919$          456,286$     797,842$     -$              -$                 42,335$    840,177$     370,919$     12,971$    383,891$     None

96082 Metro Lafayette Bridge CPM Schedule URS Corporation Active 05/11/10 11/30/13 03:06:19 369,425$          216$            387,480$     387,480$     369,425$     17,839$    387,264$     None

96488 Metro
TH 36 and Rice Street Interchange Construction 

Inspection

Kimley-Horn and Associates, 

Inc.
Active 6/29/2010 12/29/11 01:06:00 2,016,326$       198,993$     2,169,914$  -$              -$                 63,081$    2,232,994$  2,025,219$  8,783$      2,034,001$  1 2,228$       

CONTRACT AMOUNT GREATER THAN $100,000 AND UP TO $250,000

94408 Metro 494 North of 394 EA SRF Consulting Group, Inc. In Audit 07/09/09 12/31/10 01:05:22 154,071$          230,076$     230,200$     161,274$  391,474$     156,105$     5,294$      161,399$     2 82,450$     236,689$    

94443 D6 Bridges of Mower Co. Design Verification and CI TKDA, Inc. Closed 07/08/09 04/30/11 01:09:22 124,990$          23,796$       105,482$     53,218$    158,700$     124,990$     9,913$      134,903$     None 116,676$    284$         116,960$    (41,740)$              (17,943)$             

94610 Bridge
Pre/Final Design -rehab, replace, relocate Bridge 

4930

Olson & Nesvold Engineers, 

P.S.C.
Active 07/24/09 05/31/10 00:10:07 238,120$          (74,834)$      159,864$     159,864$     221,120$     13,578$    234,698$     2 -$           

95078 Metro TH 169 Lighting - Const. Inspect. Short Elliot Hendrickson, Inc. Closed 07/29/09 08/31/10 01:01:02 187,764$          (14,483)$      132,273$     41,617$    173,889$     187,764$     609$         188,373$     1 -$           180,342$    355$         180,697$    6,807$                 (7,676)$               

95130 Bridge Suspender cable removal and investigation PB Americas, Inc. Closed 09/16/09 08/01/11 01:10:16 205,490$          (103,731)$    114,690$     114,690$     205,490$     12,930$    218,420$     None 174,590$    394$         174,984$    60,294$               (43,436)$             

95204 D6
Design of US 52: TH 57 - 323rd Street in Cannon 

Falls
Howard R Green Company Active 04/30/10 02/24/12 01:09:25 385,000$          10,306$       368,750$     23,749$    11,292$    403,791$     385,000$     8,485$      393,485$     None

95328 D1 Boundary to Scanlon Surveys LHB, Inc. Closed 09/23/09 04/30/10 00:07:07 171,350$          104,552$     215,663$     61,799$    277,462$     171,350$     1,560$      172,910$     1 -$           166,120$    6,622$      159,498$    (117,964)$            (13,412)$             

95473 D6 Elk Run Design Review and Verification Bonestroo, Inc. Active 03/22/10 02/10/12 01:10:19 129,500$          (5,317)$        131,163$     5,601$      136,763$     129,938$     12,142$    142,080$     None

95660 D6 Gilbert Creek Bridge No 6773 Replacement on 61 Bonestroo, Inc. Active 12/18/09 11/01/11 01:10:14 147,022$          96,722$       124,646$     130,000$     254,646$     147,022$     10,902$    157,924$     2 23,288$     

95583 Bridge Bridge 53008 Pre and Final Design HDR Engineering, Inc. Active 02/23/10 01/31/11 00:11:08 171,516$          (107,895)$    71,617$       71,617$       171,516$     7,996$      179,512$     3 779,162$   

95921 D1 TH 70 West Experimental Reclaim EVS, Inc. Closed 01/14/10 07/31/10 00:06:17 151,593$          55,937$       215,575$     215,575$     151,593$     8,045$      159,638$     None 149,755$    16,875$    166,627$    (48,948)$              6,989$                

96022 D1 0980-139 Thick Overlay LHB, Inc. Active 02/08/10 07/31/10 00:05:23 241,524$          (2,937)$        231,542$     15,337$    246,879$     241,524$     8,292$      249,815$     2 200,692$   

96024 D4 SP 1480-151 Unbonded Overlay Ulteig Engineers, Inc. Closed 02/04/10 01/27/12 01:11:23 107,406$          (4,225)$        118,194$     118,194$     107,400$     15,019$    122,419$     None 107,406$    107,406$    (10,788)$              (15,013)$             

96087 Metro Gateway Trail Ped Bridge over TH 120 at TH 36
Westwood Professional Svcs, 

Inc.
Active 05/06/10 06/15/11 01:01:09 218,304$          (65,767)$      149,616$     7,847$      157,463$     218,304$     4,926$      223,230$     1 52,751$     

96095 D1 Sandstone Thick Overlay TKDA, Inc. Closed 02/12/10 09/30/10 0:7:18 143,451$          142,747$     276,702$     19,101$    295,803$     143,451$     9,605$      153,056$     1 18,847$     156,773$    156,773$    (139,030)$            3,717$                

96313 D1 District One Inspection Assistance #1 LHB Engineers and Architects Closed 05/04/10 01/31/11 00:08:27 140,819$          73,864$       213,527$     -$              -$                 11,865$    225,392$     149,970$     1,559$      151,528$     None 136,630$    3,039$      139,669$    (85,723)$              (11,860)$             

96314 D1 District One Inspection Assistance #2
Widseth Smith Nolting & Assoc, 

inc.
Closed 05/11/10 01/31/11 00:08:20 230,020$          25,665$       238,894$     -$              -$                 18,350$    257,244$     230,020$     1,559$      231,579$     1 -$           193,414$    193,414$    (63,830)$              (38,165)$             

96496 Metro
Construction Inspection TH Roundabout, SP 8214-

145
URS Corporation Closed 06/22/10 06/15/11 00:11:24 199,646$          8,082$         201,824$     -$              -$                 7,144$      208,969$     199,646$     1,241$      200,887$     None 178,424$    1,275$      179,699$    (29,270)$              (21,188)$             

96539 D4
Signals and Pedesrian Facilities through 

Moorhead
SRF Consulting Group, Inc. Active 05/19/10 05/14/12 01:11:25 249,839$          (29,021)$      237,014$     -$              -$                 -$              237,014$     249,839$     16,195$    266,034$     1 188,175$   

20,371,476$        HFI = Holding for Information
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CONTRACT AMOUNT GREATER THAN $250,000

92530 St Croix Prelim Eng Criteria PB Americas, Inc. Active 02/05/09 01/31/12 02:11:26 2,079,252$  8,322,197$  1,359,584$      132,971$  8,928,000$  10,420,555$  2,079,252$    19,105$   2,098,357$  3 Zero

93165 494/35W Interchange Pre-design
Short Elliot Hendrickson, 

Inc.
Closed 02/13/09 11/30/10 01:09:17 663,230$     376,731$     891,305$         154,184$  1,045,489$    663,300$       5,459$     668,759$     None 661,066$    2,529$      658,536$     (386,953)$             (10,222)$                

93195 Hastings Bridge Pre Eng Visual Quality CH2M Hill, Inc. Active 11/24/08 12/31/12 04:01:07 3,107,792$  6,351,202$  1,564,506$      100,513$  8,000,000$  9,665,019$    3,128,128$    185,690$ 3,313,818$  6 1,359,077$  

93773 TH 95 Mill Overlay URS Corporation Closed 03/12/09 12/20/10 01:09:08 315,960$     36,226$       274,472$         93,301$    367,773$       315,960$       15,587$   331,547$     None 430,984$    5,337$      339,002$     (28,771)$               7,455$                   

93892 Metro Roadway Lighting Inspection
American Engineering 

Testing, Inc.
Closed 04/27/09 09/15/10 01:04:19 1,186,106$  908,837$     2,113,161$      2,113,161$    1,186,106$    18,218$   1,204,324$  1 23,201$       1,057,284$ -$          1,057,284$  (1,055,877)$          (147,040)$              

94018 Pre and Detail Design  US 14 M & O
Widseth Smith Nolting & 

Assoc., Inc.
Closed 04/23/09 03/10/11 01:10:15 287,266$     6,754$         192,041$         112,868$  304,910$       287,266$       10,890$   298,156$     2 124,508$     411,739$    7,202$      418,941$     114,031$              120,785$               

94034 I94 Managed Lanes Env Doc HNTB Corporation Closed 06/12/09 08/31/10 01:02:19 379,310$     15,971$       323,409$         76,691$    400,100$       379,614$       4,515$     384,129$     1 39,549$       414,298$    11,265$    403,032$     2,932$                  18,903$                 

94103 Metro Sign Inventory SRF Consulting Group, Inc. Closed 06/01/09 08/20/11 02:02:19 2,218,016$  5,254,177$  6,713,888$      779,361$  7,493,249$    2,218,016$    21,056$   2,239,072$  None 1,982,381$ 36,490$    2,018,871$  (5,474,378)$          (220,201)$              

94108
Mill & Overlay Const. Plans-Rosemount, 

Inver grove Hts & Hampton Township

Jacobs Engineering Group, 

Inc.
Closed 03/12/09 09/15/09 00:06:03 345,941$     38,487$       213,861$         173,063$  386,925$       345,942$       2,496$     348,438$     2 44,398$       391,344$    4,377$      386,967$     42$                       38,529$                 

94153 CA, Inspection, testing SP 4203-42 WSB & Associates, Inc. In Audit 03/25/09 12/15/09 00:08:20 359,984$     12,718$       312,697$         61,799$    374,496$       359,984$       1,794$     361,778$     1 Zero 361,135$    1,151$      HFA

94193 I35E Storm Water Tunnel Rehab
CNA Consulting Engineers, 

Inc.
Closed 05/18/09 05/31/10 01:00:13 418,224$     75,769$       406,819$         89,679$    496,497$       418,233$       2,496$     420,729$     1 Zero 398,117$    3,103$      401,221$     (95,277)$               (19,508)$                

94281
Pre and Final Design-Bridge 4175 - ped 

bridge
HDR Engineering, Inc. Active 06/05/09 09/30/10 01:03:25 371,547$     235,009$     218,674$         400,000$     618,674$       371,547$       12,117$   383,664$     1 17,300$       386,129$    

94317 Detail Design Phase I - TH 60, SP 5305-56
Stonebrooke Engineering, 

Inc.
Closed 05/18/09 12/31/10 01:07:13 371,927$     86,557$       411,306$         82,176$    493,481$       371,927$       34,997$   406,924$     1 28,073$       487,049$    17,049$    470,000$     (23,481)$               63,076$                 

94318 Pre and Detail Design Mill and Overlay TH13 WSB & Associates, Inc. Closed 06/17/09 05/31/11 01:11:14 268,454$     39,320$       205,896$         112,868$  318,764$       268,454$       10,990$   279,444$     268,454$    -$              268,454$     (50,310)$               (10,990)$                

94510
Storm Water System Inspection I94 Mpls -St 

Paul
Hydro-Klean, Inc. Closed 05/12/09 10/30/09 00:05:18 299,652$     152,299$     396,525$         58,431$    454,956$       299,652$       3,005$     302,657$     1 99,765$       399,392$    -$              399,392$     (55,564)$               96,735$                 

CONTRACT AMOUNT GREATER THAN $100,000 AND UP TO $250,000

92958 Mill Overlay in Rosemount
Jacobs Engineering Group, 

Inc.
Closed 09/23/08 06/01/09 00:08:09 189,338$     (44,390)$      154,100$         154,100$       189,338$       9,152$     198,490$     None N/A 189,739$    3,257$      186,482$     32,381$                (12,009)$                

93103W01
Hastings Bridge Design Build-Env Doc, Anti-

Icing, Traffic Calming Recommendations".
HNTB Corporation Closed 02/24/09 03/16/10 01:00:20 245,157$     206,673$     313,333$         126,407$  439,740$       208,309$       24,759$   233,068$     None 127,451$    4,394$      124,979$     (314,761)$             (108,089)$              

93251 Bridge Inspection Ground Penetrating Radar Infrasense Corporation Closed 01/21/09 06/30/11 02:05:09 250,000$     60,631$       312,426$         312,426$       250,000$       1,795$     251,795$     2 120,000$     370,000$    -$              370,000$     57,574$                118,205$               

93376 Bridge Inspection Ground Penetrating Radar Penetradar Corporation Closed 01/15/09 06/30/11 02:05:15 250,000$     102,516$     354,311$         354,311$       250,000$       1,795$     251,795$     2 117,000$     366,560$    -$              366,560$     12,249$                114,765$               

93582 Final Bridge Design 27R14 TKDA, Inc. Closed 12/30/08 10/31/10 01:10:01 125,714$     (29,272)$      106,097$         106,097$       125,714$       9,654$     135,368$     98,640$      7,244$      105,884$     (213)$                    (29,484)$                

93796 Pre and Final Design Bridge 58819 WSB & Associates, Inc. Closed 04/02/09 12/31/10 01:08:29 134,016$     (57,554)$      85,011$           85,011$         134,016$       8,548$     142,564$     1 28,771$       162,788$    3,787$      166,575$     81,564$                24,011$                 

93976 Rating & load posting analysis of TH bridges
Short Elliot Hendrickson, 

Inc.
Closed 05/18/09 12/15/10 01:06:27 104,390$     (22,356)$      85,647$           85,647$         104,390$       3,612$     108,002$     2 24,903$       130,689$    1,396$      129,293$     43,646$                21,291$                 

94024 PD and DD for Bridge 25022 TKDA, Inc. Closed 02/13/09 01/31/10 00:11:18 166,559$     (29,642)$      103,518$         47,150$    150,668$       166,559$       13,751$   180,310$     None N/A 166,559$    -$              166,559$     15,891$                (13,751)$                

94044 Bridge 9487 Approach Design TKDA, Inc. Closed 02/11/09 02/04/11 01:11:24 118,303$     40,245$       108,488$         69,165$    177,654$       118,303$       19,105$   137,408$     111,817$    299$         112,116$     (65,538)$               (25,292)$                

94046 Chisholm Subsidence Detail Design LHB, Inc. Closed 02/13/09 07/31/09 00:05:18 163,364$     (99,269)$      71,319$           71,319$         163,364$       7,224$     170,588$     149,849$    10,148$    139,701$     68,383$                (30,886)$                

94064 Final Design Bridge 48030 (also roadway) Bonestroo, Inc. Closed 03/09/09 09/30/10 01:06:21 137,440$     60,065$       145,416$         67,333$    212,749$       137,440$       15,244$   152,684$     1 4,014$         141,454$    -$              141,454$     (71,294)$               (11,230)$                

94065
Pre and Final Design Bridge 30010 (also 

roadway)
Bloom Consultants, LLC Closed 03/09/09 09/30/10 01:06:21 156,291$     19,079$       143,464$         47,150$    190,614$       156,291$       15,244$   171,535$     None N/A 156,291$    -$              156,291$     (34,323)$               (15,244)$                

94066
Pre and Final Design Bridge 33002 (also 

roadway)

Parsons Transportation 

Group, Inc.
Closed 03/09/09 09/30/10 01:06:21 207,365$     (26,461)$      148,997$         47,150$    196,147$       207,365$       15,244$   222,609$     None N/A 207,365$    -$              207,365$     11,218$                (15,243)$                

94137 HARN Leveling
Coleman Engineering 

Company
Closed 03/13/09 07/31/09 00:04:18 225,000$     (31,518)$      199,989$         199,989$       225,000$       6,506$     231,506$     None N/A 225,000$    -$              225,000$     25,011$                (6,506)$                  

94199 Elk Run Interchange EA Update SRF Consulting Group, Inc. Closed 03/02/09 03/04/11 02:00:02 199,227$     22,338$       173,878$         90,600$    264,478$       199,227$       42,912$   242,140$     1 18,424$       217,652$    9,159$      226,811$     (37,666)$               (15,329)$                

94203 Land Surveys TH 60 Gaps Bolton & Menk, Inc. Closed 04/22/09 03/16/11 01:10:22 237,341$     43,159$       287,894$         20,182$    308,076$       239,866$       25,051$   264,917$     None N/A 159,238$    133$         159,104$     (148,972)$             (105,813)$              

94252 Pre and Final Design Bridge 4342 HDR Engineering, Inc. Closed 04/17/09 09/30/10 01:05:13 135,940$     (51,448)$      95,057$           95,057$         135,940$       10,564$   146,504$     None N/A 134,098$    -$              134,098$     39,041$                (12,406)$                

94284 SP 7380-227 Const. Inspection WSB & Associates, Inc. Closed 04/27/09 12/01/09 00:07:04 124,667$     30,623$       117,389$         40,365$    157,754$       124,667$       2,463$     127,130$     None N/A 105,724$    410$         106,134$     (51,620)$               (20,996)$                

94331 Const Inpec for SP 3006-35, TH 95 SRF Consulting Group, Inc. Closed 05/26/09 12/01/10 01:06:05 191,822$     43,506$       184,326$         63,051$    247,378$       191,822$       12,049$   203,871$     None N/A 138,856$    2,662$      141,518$     (105,860)$             (62,353)$                

94333 Const Inpec for SP 3311-10, TH 107 HDR Engineering, Inc. Closed 05/18/09 12/01/10 01:06:13 163,883$     75,094$       188,558$         63,051$    251,609$       163,883$       12,632$   176,515$     None N/A 150,771$    5,048$      145,723$     (105,886)$             (30,792)$                

94335 Const Inpec for SP 4801-20, TH 23
Westwood Professional 

Svcs, Inc.
In Audit 06/09/09 12/01/10 01:05:22 218,491$     12,498$       179,190$         63,051$    242,242$       218,491$       11,252$   229,743$     None N/A 178,726$    HFI

94402
TH 13 Signal Optimization of 43 

Intersections
Albeck Gerken, Inc. Closed 05/26/09 10/31/09 00:05:05 130,512$     104,251$     171,813$         66,851$    238,663$       130,512$       3,900$     134,412$     None N/A 130,344$    18,584$    148,927$     (89,736)$               14,516$                 

94418 HARN Leveling
Coleman Engineering 

Company
Closed 05/04/09 07/31/09 00:02:27 200,000$     (32,976)$      172,717$         172,717$       200,000$       5,693$     205,693$     None N/A 200,000$    -$              200,000$     27,283$                (5,693)$                  

94452 Rating & load posting analysis of TH bridges LHB, Inc. Active 05/18/09 06/30/11 02:01:12 228,059$     (76,745)$      154,925$         154,925$       228,059$       3,612$     231,671$     4 32,511$       

94453 Rating & load posting analysis of TH bridges PBS & J, Inc. Active 05/26/09 12/15/10 01:06:19 125,254$     (38,493)$      90,373$           90,373$         125,254$       3,612$     128,866$     None N/A
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94454 Rating & load posting analysis of TH bridges HDR Engineering, Inc. Closed 05/18/09 12/15/10 01:06:27 170,560$     (45,068)$      129,104$         129,104$       170,560$       3,612$     174,172$     None N/A 183,054$    12,494$    170,560$     41,456$                (3,612)$                  

94455 Rating & load posting analysis of TH bridges WSB & Associates, Inc. Active 05/20/09 12/02/11 02:06:12 208,695$     (83,203)$      129,104$         129,104$       208,695$       3,612$     212,307$     2 91,126$       299,821$    

94509 Storm Water System Inspection I94 NW
Visu-Sewer Clean & Seal, 

Inc.
Closed 05/27/09 10/30/09 00:05:03 163,015$     126,432$     234,020$         58,431$    292,451$       163,015$       3,005$     166,020$     None N/A 61,513$      -$              61,513$       (230,939)$             (104,507)$              

94575 TH 53 Construction Inspection
Widseth Smith Nolting & 

Assoc., Inc.
Closed 05/28/09 01/31/10 00:08:03 209,445$     44,262$       204,002$         40,365$    244,366$       196,984$       3,120$     200,104$     None N/A 186,088$    2,258$      188,347$     (56,020)$               (11,757)$                

94605 Onion River Construction Support LHB, Inc. Closed 05/26/09 01/31/10 00:08:05 123,994$     23,360$       130,292$         20,182$    150,474$       123,994$       3,120$     127,114$     None N/A 84,905$      5,814$      79,090$       (71,384)$               (48,024)$                

94630
SP 8285-93 and 8286-70 Construction 

Inspect and CA
WSB & Associates, Inc. Closed 05/22/09 01/15/10 00:07:24 177,299$     25,671$       166,881$         40,365$    207,246$       177,299$       4,276$     181,575$     None N/A 131,294$    1,185$      132,419$     (74,827)$               (49,156)$                

HFI = Holding For Information.  In all cases where it’s shown, we are pending an overhead rate. 

HFA = Holding For Approval.  The one shown has additional allowable costs, so the amt shown is a plus. 

Contracts under $100,000 are exempt from this law and are therefore not included.
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Contract Descriptions 
(FY 12 contracts, in order listed in Appendix A) 

 

98142 US Highway 63 bridge and approach roadways (District 6 – Rochester) 

 US 63 in City of Red Wing, state project (SP) 2515-21 

 Preliminary design 

 Outsource rationale:  Expertise, long span bridge expert needed. 

 

98553  US 10 and frontage road in Detroit Lakes (District 4 – Detroit Lakes) 

 US 10, SP 0301-60 

 Preliminary and detail design 

 Outsource rationale: No staff available, workload peaked due to accelerated projects for 

bonding and Better Roads. Project can’t be delayed due to commitments to local 

agencies. 

 

99122  Mill and overlay project on Highway 23 from I-90 to 269 (District 7 – Mankato) 

TH 23, SP 6703-23 

 Detail design and design/location survey 

 Outsource rationale: No staff available, advanced Better Road project. 

 

99341 Mill and overlay with ADA upgrades (Metro District) 

I-35W in Burnsville to Cherokee Heights Blvd in Lilydale, SP 1901-168 

 Detail design 

 Outsource rationale: Work load beyond planned program – Better Roads project. 

 

99621 Reconstruction of TH 4 through Cosmos (District 8 – Willmar) 

 TH 4, SP 4710-27 

 Preliminary design, detail design and surveys 

 Outsource rationale: Workload beyond planned program – Better Roads project. 

 

99829 Reconstruction of US 75 interchange at I-94 in Moorhead (District 4 – Detroit Lakes) 

 TH 75, SP 1406-66 

 Preliminary design, detail design and surveys 

 Outsource rationale: Workload within program, no staff available due to acceleration of 

bond and Better Roads projects.  

 

99830 Interchange reconstruction, 4 lane expansion in Alexandria (District 4 – Detroit Lakes) 

 TH 29, SP 2102-58 

 Preliminary design, detail design and public involvement 

 Outsource rationale: Staff turnover, due to retirement incentive, no personnel with 

experience level for this project complexity. 

 

00115 Mill, overlay and signal revision from Elk River to Zimmerman (District 3 – Baxter) 

 TH 169, SP 7106-74 

 Construction support, material testing 

 Outsource rationale: No staff available due to work load and operating budget limitations. 
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00214 Mill, overlay and concrete rehab, Apple Valley to Eagan (Metro District) 

 TH 77, SP 1925-53 

 Detail design 

 Outsource rationale: Workload beyond regular program, Better Roads project. 

 

00360 Mill, overlay Northfield to Cannon Falls (District 6 – Rochester) 

 TH 26, SP 2802-66 

 Detail design 

 Outsource rationale: No staff available, advanced project time, Better Roads program. 

 

00429 Public land surveys Canby to Marshall (District 8 – Willmar) 

 TH 68, SP 4210-49 

 Land surveying 

 Outsource rationale: No staff available, workload unusual for this district. 

 

00585 Mill and overlay Battle Lake to Perham (District 4 – Detroit Lakes) 

 TH 78, SP 5621-23 

 Detail design 

 Outsource rationale: Beyond planned program, Better Roads project. 

 

00610 St. Croix River Crossing Bridge (Bridge Office) 

 TH 36, SP 8214-82045 

 Bridge design 

 Outsource rationale: Specialized expertise required. 

 

00644 Storm sewer inspection 35W to I-694 in North Minneapolis (Metro District) 

 On I-94, SP 2781-432 

 Storm sewer cleaning, video inspection, Global Positioning System  

 Outsource rationale: No staff available, this project is about 110,000 feet of sewer and 

1,200 structures and would take night work and about 25 weeks away from other duties. 

 

00740 Cayuga interchange reconstruction (Bridge Office) 

 I-35E, SP 6280-308 

 Bridge design for bridges 62920 & 62921 

 Outsource rationale: No staff available to meet November letting. 

 

00877 Cayuga bridge schedule (Metro District) 

 I-35E, SP 6280-350 

 Pre-letting Critical Path Management  

 Outsource rationale: Specialized expertise required. 

 

00909 Cayuga interchange reconstruction (Bridge Office) 

 I-35E, SP 6280-308 

 Bridge design for bridge 62924 

 Outsource rationale: No staff available to meet November letting. 
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00910 Cayuga interchange reconstruction (Bridge Office) 

 I-35E, SP 6280-308 

 Bridge design for bridge 62925 

 Outsource rationale: No staff available to meet November letting. 

 

98587 Mill and overlay in Pelican Rapids to north county line (District 4 – Detroit Lakes) 

 TH 59, SP 5618-26 

 Preliminary design, detail design 

 Outsource rationale: No staff available, going through new hires, gap in experience. 

 

98611 Traffic control plans for divergent diamond interchange at CR 120 (District 3 – Baxter) 

 TH 15, SP 7321-47 

 Detail design of traffic plans 

 Outsource rationale: Staff not available due to other project priorities. 

 

98643 Unbonded concrete overlay Boyer Lake to Detroit Lakes (District 4 – Detroit Lakes) 

 TH 10, SP 0304-46 

 Detail design 

 Outsource rationale: Staff unavailable due to staff turnover 

 

98862 Structural stabilization for Stillwater Lift Bridge (Bridge Office). 

 TH 36, SP 8217-4654 

 Stabilization plan, design, special provisions and estimate 

 Outsource rationale:  Expertise required for festoon cable and electric lift. 

 

99333 Mill and overlay CR 83 to Boundary Avenue in Maple Plain (Metro District) 

 TH 12, SP 2713-88 

 Detail design 

 Outsource rationale: Staff unavailable, Better Roads project beyond planned workload. 

 

99343 Mill and overlay, ADA enhancements, Tracy Avenue to Penn Avenue (Metro District) 

 TH 62, SP 2774-21 

 Detail design 

 Outsource rationale: Staff limitations. 

 

99513 Bridge replacement of bridges 62057 & 62058 over 35W in Arden Hills (Bridge Office) 

 TH 10, SP 6284-159 

 Detail bridge design 

 Outsource rationale: Staff unavailable due to shutdown and project acceleration. 

 

99554 Oslo bridge rehabilitation alternatives, bridge 9100 over the Red River (Bridge office) 

 TH 1, SP 4509-05 

 Assessment report 

 Outsource rationale: North Dakota historical criteria requires rehab assessment. 
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99610 Willow St roundabout at Long Lake Rd in Detroit Lakes (District 4 – Detroit Lakes) 

 TH 59, SP 0304-32 

 Detail design plans 

 Outsource rationale: Understaffed for current program, new hires coming. 

 

99741 Bridge inspection using ground penetrating radar (Metro District) 

 District wide 

 Bridge inspection 

 Outsource rationale: Specialized equipment and expertise. 

 

99818 Land surveys (topography, alignment) from Fulda to Windom (District 7 – Mankato) 

 TH 62, SP 1704-27 

 Surveying 

 Outsource rationale: Better Roads project, staff already dedicated to other projects. 

 

00178 Unbonded concrete overlay South of Duluth (District 1 – Duluth) 

 I-35, SP 5880-173 

 Construction inspection assistance (one, certified inspector) 

 Outsource rationale: Insufficient number of staff, record construction year. 

 

00179 Unbonded concrete overlay, plant inspector (District1 – Duluth) 

 I-35, SP: multiple 

 Concrete plant inspection (one, certified inspector) 

 Outsource rationale: No staff available, Better Roads project beyond normal program. 

 

00188 Bituminous mill and overlay from TH 63 to US 52 (District 6 – Rochester) 

 TH 16, SP 2315-15 

 Detail design of construction plan 

 Outsource rationale: Better Roads project, staff committed to other projects. 

 

00189 Mill and overlay Northfield to Cannon Falls (District 6 – Rochester) 

 TH 19, SP 2501-08 

 Detail design 

 Outsource rationale: Better Roads project, staff committed to other projects. 

 

00190 US 52 at CSAH 24 interchange in Cannon Falls (District 6 – Rochester) 

 TH 52, SP 2506-52 

 Water resources engineering, hydraulics 

 Outsource rationale: Project advanced, staff committed to other projects. 

 

00217 Bridge inspection using ground penetrating radar (Metro District) 

 District wide 

 Bridge inspection 

 Outsource rationale: Specialized equipment and expertise. 
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00298 Unbonded concrete overlay between Scanlon & Boundary Ave (District 1 – Duluth) 

 I -35, SP 0980-139 

 Grading and base inspection (one certified inspector) 

 Outsource rationale: Better Roads project, beyond program workload, no staff available. 

 

00384 Maryland Ave bridge in St. Paul (Bridge Office) 

 I-35E, SP 6280-353 

 Design and construction oversight for Self-Propelled Modular Transporter 

 Outsource rationale: New technology, no expertise. 

 

00402 Mill and overlay Fulda to Windom (District 7 – Mankato) 

 TH 62, SP 1704-27 

 Detail design, surveys 

 Outsource rationale: No staff available, changes in personnel, Better Roads project. 

 

00508 Pokegama Ave reconstruction in Grand Rapids (District 1 – Duluth) 

 TH 169, SP 3115-51 

 Grading and base inspection (one certified inspector) 

 Outsource rationale: No staff available, peak workload. 

 

00528 Unbonded overlay on I-35 (District 1 – Duluth) 

 I-35, SP 5880-173 

 Inspection assistance (one certified inspector) 

 Outsource rationale: No staff available, peak workload. 

 

00586 Mill and overlay from TH 12 to TH 7/75 split (District4 – Detroit Lakes) 

 TH 75, SP 0607-20 

 Detail design 

 Outsource rationale: No staff available, going through a series of new hires.  

 

00658 Bituminous mill and overlay TH 56 to TH 63 (District 6 – Rochester) 

 TH 30, SP 2004-20 

 Preliminary and detail design 

 Outsource rationale: Better Roads project, no staff available. 

 

00695 Construction inspection for two bridges (District 4 – Detroit Lakes) 

 TH 28, SP 6104-11 and TH 59, SP 7505-21 

 Construction inspection, material testing 

 Outsource rationale: Work beyond program, Better Roads project, no staff available. 

 

00737 Cayuga interchange reconstruction (Bridge Office) 

 I-35E, SP 6280-308 

 Design for bridge 62608 

 Outsource rationale: No staff available to meet November letting. 
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00738 Cayuga interchange reconstruction (Bridge Office) 

 I-35E, SP 6280-308 

 Design for bridge 62609 

 Outsource rationale: No staff available to meet November letting. 

 

00739 Cayuga interchange reconstruction (Bridge Office) 

 I-35E, SP 6280-308 

 Design for bridge 62610 

 Outsource rationale: No staff available to meet November letting. 

 

00741 Cayuga interchange reconstruction (Bridge Office) 

 I-35E, SP 6280-308 

 Design for bridge 62926 

 Outsource rationale: No staff available to meet November letting. 

 

00952 Three bituminous overlays for pavement preservation (District 8 – Willmar) 

 TH 59, SP 4208-53 (Marshall); TH 75, SP 8711-89 (Canby); TH 212, SP 6510-64 

(Olivia) 

 Preliminary and detail design 

 Outsource rationale: No staff available, Better Roads project, beyond program. 

 

01111 Two bituminous overlay projects (District 8 – Willmar) 

 TH 67, SP 6406-22 (Redwood Falls to Morgan); TH 23, SP 5901-25 (Pipestone) 

 Preliminary and detail design 

 Outsource rationale: Better Roads projects, beyond programmed work, no staff available. 
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Additives Used 

 

Taxpayers’ Transportation Accountability Act 

Calculation of MnDOT Labor and Overhead Cost 

FY 12 

 

Labor Cost Group Calculation or Percentage 

Used 

Types of Costs Included 

Salaries Estimated hours by 

employee job class and 

work activity per project 

manager, multiplied by 

salary rate. 

 Average salary rate per hour for all 

MnDOT employees at each 

employee job class. 

Payroll Taxes & 

Benefits 

Average of all MnDOT 

employees at each job class 

– ranges from 20% to 40% 

of salaries. 

 FICA – Employer portion of social 

security taxes. 

 INSURANCE – Employer portion of 

group health insurance. 

 RETIREMENT – Employer portion 

of retirement benefit costs. 

Indirect Labor 

Additive 

27.2% - Audited labor 

additive rate. 
 WORKERS COMP LEAVE TIME – 

Absences due to work-related injury 

or illness. 

 VACATION – Absences due to 

vacation time taken, donated or 

transferred to deferred compensation. 

 HOLIDAY – Absences due to 

designated holidays and use of 

floating holiday. 

 SICK LEAVE – Absences due to 

employee sickness, dependent illness 

or medical/dental appointments. 

 PREMIUM TIME – Cost of 

overtime premium (the half-time 

portion of time-and-a-half). 

 MISCELLANEOUS BENEFITS 

AND LEAVES – Cost of retroactive 

salary adjustments, achievement 

awards, grievance awards, first day 

of injury, death benefit, absences due 

to voting, jury duty, military leave, 

snow days, etc. 

 WORKERS COMPENSATION – 

Cost of workers compensation, e.g. 

medical invoices. 

 GROUP INSURANCE – State’s cost 

of group insurance. 
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 UNEMPLOYMENT – State’s cost 

of unemployment compensation 

premiums. 

Indirect Overhead 

Additive 

19.5% - Overhead additive 

rate calculated to include 

expenses from MnDOT 

overhead organizations such 

as: 

 Commissioner’s Office 

 Financial Management 

Office 

 Employee and Corporate 

Services Division 

 Modal Planning and 

Program Mgmt. 

Division 

 FULL TIME AND PART TIME – 

Salaries, FICA, group insurance and 

retirement expenses for full-time and 

part-time employees. 

 OVERTIME PAY – Overtime salary 

and FICA. 

 PREMIUM PAY – Premium salary 

(the half-time portion of time-and-a-

half) and FICA. 

 OTHER BENEFITS – Separation 

expense, relocation expense, 

unemployment comp, workers comp, 

etc. for “overhead” employees. 

 SPACE RENTAL, 

MAINTENANCE AND UTILITY – 

Facilities space rental, misc. rental, 

utility services and building 

maintenance services (janitorial, 

mowing, security, etc.). 

 REPAIRS, ALTERATIONS AND 

MAINTENANCE – Repairs and 

alterations to equipment, furniture 

and buildings, and maintenance 

contracts. 

 PRINTING AND ADVERTISING 

 PROF/TECH SERVICES OUTSIDE 

VENDORS – Primarily in 

Information Resources and Facilities. 

 COMPUTER AND SYSTEMS 

SERVICES – Mainframe processing, 

software license fees, software 

purchases and maintenance and 

system access fees. 

 COMMUNICATIONS 

 TRAVEL & SUBSISTENCE 

 EMPLOYEE DEVELOPMENT 

 SUPPLIES – Primarily office 

supplies. 

 EQUIPMENT – Primarily 

Information Resources and Facilities 

equipment. 

 BUILDINGS AND LAND 
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IMPROVEMENTS 

 OTHER OPERATING COSTS 

 ATTORNEY GENERAL AND 

OTHER STATEWIDE INDIRECT 

COSTS 

 STATE AGENCY 

REIMBURSEMENTS 

Specific Overhead 

Additive 

21.5% - Audited billing 

overhead additive rate.  

Primarily Operations 

Division supervisory, 

administrative and 

miscellaneous costs. 

 FULL-TIME AND PART-TIME 

SALARIES AND BENEFITS 

 OVERTIME AND PREMIUM PAY 

 OTHER BENEFITS 

 SPACE RENTAL, 

MAINTENANCE AND UTILITY 

 REPAIRS, ALTERATIONS AND 

MAINTENANCE 

 PRINTING AND ADVERTISING 

 PROF/TECH SERVICES OUTSIDE 

VENDORS 

 COMPUTER AND SYSTEMS 

SERVICES 

 COMMUNICATIONS 

 TRAVEL AND SUBSISTENCE 

 SUPPLIES 

 EQUIPMENT 

 EMPLOYEE DEVELOPMENT 

 OTHER OPERATING COSTS 

 STATE AGENCY 

REIMBURSEMENTS 

 AGENCY PROVIDED 

PROF/TECH SERVICES 

 AGENCY DIRECT COST 

WORKERS 

Total Labor 

Calculations 

Total overhead % of direct 

salaries: 122% - 158% 
 (1+ Indirect Labor Additive) X 

(Salary + Payroll Taxes and 

Benefits) = Subtotal 

 1+Sum of Two Overhead Additives) 

X Subtotal = Total Labor & 

Overhead Cost 

Premium Overtime  One half of the average 

salary rate per hour for 

employees eligible for 

premium, or time and a 

half, overtime. 

 OVERTIME and FICA 

New Employee 

Additive 
 Estimated cost to hire one 

average MnDOT 

 New Employee Costs: 

1. Recruiting costs-HR, hiring 



Appendix C 

C-4 
 

 employee - $7,500 

 Estimated non-productive 

hours in first six months 

of bringing on a new 

employee: 400 hours for 

most employee classes, 

120 hours for highly 

skilled new employees. 

 Multiplied by average 

salary rate per hour 

 Total New Employee 

Additive per Employee: 

$16,000 - $22,000 

department’s time, advertising, 

etc. 

2. Non-department training, new 

equipment, employee set-up 

costs 

 Standard non-productive fraction of 

month: 

     Month 1:     75% 

     Month 2-3: 50% 

     Month 4-6: 25% 

Total = 2.50 months or 400 hours 

non-productivity. 

Construction Delay 

Inflation Factor 
 Factor equals: 

Estimated construction 

cost X Length of Delay X 

Inflation Rate 

 Most recent estimated cost of project 

construction, per project manager 

 Inflation factor per Office Capital 

Programs and Performance 

Measures. Use same rate each time. 
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