
2013 MnROAD Reconstruction 
Engineer’s Update 

For the Week of July 1, 2013 
 

 
The transitions for Cell 40 and the shoulders for Cells 13 and 60-63 were paved on Monday, July 1, 2013. 
 

 
Cell 40 East Transition 

Grading was completed on Wednesday, July 3.  Sweeping and general cleanup are scheduled to be 
finished on Friday, July 5. 
 
Erosion Control is scheduled for Monday, July 8, and bituminous fog sealing is planned for Monday, July 
8 or Tuesday, July 9. 
 
Dynamic sensors, noise, texture, deflections, and other testing began  this week and will continue next 
week. 
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