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2782‐327 Hennepin County, I‐35W from 46th Street 
to downtown Minneapolis

Chapter 152 bridge replacements, transit station 
in median, two new access points to the 
Interstate, PDSL to HOT lane conversion and 
extension

$285M 08/16/17 ‐ Construction start 8/21/17 06/28/17 
‐ letting (apparent low bid
$240M)

State Planned Letting: June 2017
State POC:  Nariman Vanaki (construction) State 
POC: Scott Pedersen (Project manager)
FTA POC: William Wheeler 4/2017 Reggie Arkell

Hixson Metro
Steve Pederson (PM) Nariman Vanaki 
(Construction)

2782‐347 Hennepin County, I‐35W from 42nd Street 
to just north of 39th Street in Minneapolis

Stormwater detention facility Option 1 (pump):
$24M

Option 2 (gravity):
$33.5M

Option 3 (gravity, facility in 
bedrock):$33.3M

CMGC Delivery
(Expected contractor selection in May 2018
Expected consultant selection for independed 
estimating in June 2018)

State 04/23‐25/18 ‐ MnDOT CMGC evaluations 03/2018 ‐ 
CMGC RFP posted
03/2018 ‐ RFP for Independent Cost Estimate and 
Engineer's Estimating Services for I‐35W Stormwater 
Storage Facility CMGC Project posted

Hixson Metro Kevin Hagness (PM)

6284‐180 Anoka and Ramsey County, I‐35W from 
Highway 36 to Sunset Avenue

New HOT lane facility (MnPass), and pavement 
replacement

$225M 04/2018 ‐ FONSI and FOF&C signed 11/2017 ‐ 
Draft FOF&C for FHWA review 9/2016 ‐ EA 
comment period

State Planned Letting:  August 2018 State POC: Jerome 
Adams Hixson Metro Jerome Adams

2772‐113 Hennepin County, TH 169 from MN 62 to 
MN 55

2772‐113:  Nine Mile Creek Bridge replacement 
with causeway (Bren Rd to 7th St)
2772‐104:   Remove ramps on southbound TH 
169 at 16th Street in St. Louis Park and install a 
visual barrier 2772‐105: concrete pavement 
repair and medium bituminous mill and overlay 
between TH 62 and TH 55
2772‐110:  Add accel and decel lantes along TH 
169 at Cedar Lark Road Interchange

$62M 9/27/17 ‐ Road open, substantially complete
08/16/17 ‐ Construction
Award (State requesting concurrance by 
8/30/16)

State Construction complete; waiting for MnDOT request 
to close out project.
08/16/17 ‐ NEPA question resolved.
Four separate projects combined into one contract.  
Not clear if all projects have NEPA clearance from 
this office as of 8‐23‐16.
Originally not a PODI.  Federal funds increased from 
$8.61M to $46.67M August 15, 2016 (FMIS date) 
after letting on August 5, 2016.

Hixson Metro Jerome Adams

8280‐47 Anoka and Washington, I35E, I35W and 
I‐35 from 80th St E on I‐35 E and from N of 
Main St on I‐35W to North of US 8

Road resurfacing and replacement of three 
bridges

$60.6M (Award)
$58M (EE)

06/02/17  ‐ Letting
07/21/17 ‐ MnDOT Award Date 08/16/17 ‐ 
Federal Authorization to Award

State 04/2018 ‐ Construction starting 08/16/17 ‐ Cost 
share agreement with Anoka County for DDI.  
Funding secure.
Funding status uncertain at TH 97.  Anoka County 
preferred alternative at this location is a DDI.  
MnDOT building wider bridge to accommodate.  
Additional funding may be available by Sept 2018 for 
DDI Constrcution

Hixson Metro Ryan Coddington

6223‐20 Dakota County Hwy 149 High
Bridge

Bridge Deck replacement, Post Tention
Tied Arch

$ 39,000,000.00 Under Construction State CMGC delivery Campbell Metro Steve Kordosky

I‐694/I‐494/I‐94, Bridge Reconstruction Bridge replacement of 694/494 over 94, 
Auxiliary Lane and the addition of buffer
lanes

$ 28,500,000.00 CATEX/EAW(voluntary) State Maintaining traffic and interchange Campbell Metro Ryan Coddington

0905‐53 Carlton County, MN 33 MN 33 from I‐35 to CSAH 7 in Cloquet, 
Pavement removal & replacement, signal 
replacement at Dodridge Ave

$ 6,000,000.00 Substantially Complete State In MnDOT Closeout Process Campbell D1

0916‐23 Carlton County, MN 210 Hwy 210 CSAH 151 to Hwy 23 in Jay Cook
State Park

$ 21,300,000.00 Substantially Complete State In MnDOT Closeout Process Campbell D1 Aaron Gunderson

6918‐86 St. Louis County, TH 53 US 53 Between Virginia and Eveleth $ 156,600,000.00 Under Construction State CMGC delivery Campbell D1 Pat Huston
????‐?? District 1 I‐35/I‐535 Can of Worms Twin 

Ports Interchange
Bridge replacements and interchange 
reconstruction for Freight needs

$ 275,000,000.00 CATEX/EAW(voluntary) State CMGC delivery, INFERA Grant Applicant Campbell D1 Duan Hill or Roberta 
Dwyer

5880‐191 Pine County, I‐35 I‐35 Bridge Replacement $ 22,346,000.00 Under Construction State Added 11.8 miles of Mill and Concrete
overlay original amount $5.7 M

Campbell D1 Andrew Deming
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6904‐46 St. Louis County, Hwy 1/169 (Eagles Nest) 
Six Mile Lark Rd to
Brabach Road

Reconstruction of Roadway with Geometric Imp
rovements

$ 18,000,000.00 PE/NEPA State Removed from PODI list.  Remaining Project has Low
 Risk

Campbell D1 Michael Kalnbach

4503‐14 Marshall County, MN 32 Thief
River Falls to Middle River

Roadway Reconstruction $ 8,800,000.00 Substantially Complete State In MnDOT Closeout Process Campbell D2

6018‐02 Polk County, US 2 Replacement of Kennedy Bridge $ 25,000,000.00 Under Construction State Campbell D2 Joseph McKinnon

$ 45,000,000.00 NEPA State Removed from PODI list.  Remaining Project
has Low Risk

Campbell D2 Joseph McKinnon

3006‐36 Isanti County, MN 95 Replacement of Bridge # 9173 $ 5,800,000.00 Substantially Complete State Project Complete and  Closed in FMIS Campbell D3
0502‐103 Benton County, CSAH 4 Concrete Overlay $ 11,925,000.00 Substantially Complete State Project Complete and  Closed in FMIS Campbell D3
7108‐23 Sherburne County, MN 24 Replacement of Bridge #6557 $ 17,400,000.00 Substantially Complete State In MnDOT Closeout Process Campbell D3 Kirk Allen
0305‐31 Becker County, US 59 Alternate Bid ‐ Bituminous Overlay $ 7,992,500.00 Substantially Complete State In MnDOT Closeout Process Campbell D4
2103‐35 Douglas County, MN 29 Mill & Overlay $ 9,351,100.00 Substantially Complete State In MnDOT Closeout Process Campbell D4
1406‐66 Clay County, I‐94, TH 75 Interchange Reconstruction $ 13,653,800.00 Substantially Complete State In MnDOT Closeout Process Campbell D4 Jesse Miller ‐ Const.

7005‐121 Scott County, TH 169/ TH 41/ CSAH 78 Intersection improvements at TH 169/41 and 
grade separation at TH 169/CR 14, access mgmt.

Final design State/Local TIGER 8 Mandatory PODI.  Metro District is involved 
in project development phase but this will be 
locally‐let.

Ginsberg MS Lisa Daniels ‐ Metro State Aid, Diane 
Langenbach, Metro Craig Jensen, 

Scott Co

2515‐21 Goodhue County, TH 63 Red Wing Bridge Rehabilitation or Replacement of Bridge 
#9040 over Mississippi River and Bridge #9103 
over TH 61

Construction State Ginsberg D6 Mark Anderson

8503‐5900E Winona County, TH 43 Winona Br
CMGC WP 5

Br 5900 rehab and demo approach spans Construction State Ginsberg D6 Mark Anderson

8503‐46C Winona County, TH 43 Winona Br
CMGC WP 6

Br 5900 approach spans and project
completion

Construction State Ginsberg D6 Mark Anderson

8816‐2461 Statewide TPIMS Truck Parking (Kansas TIGER) Construction State Kansas TIGER Mandatory PODI McCarthy/Gin
sberg

OTST Mark Watson

1703‐69 TH 60 from Windom to West of
Mountain Lake

New Four Lane Construction, Existing
Two Lane

Construction State Ginsberg D7 Bob Williams

0804‐81 TH 14 over MN River Bridge replacement, interchange $ 42,000,000.00 Construction State Ginsberg D7 Peter Harff, Zak Tess
1981‐124 I‐35W over MN River Bridge replacement $ 170,000,000.00 Procurement State Ginsberg MS Liz Benjamin, Scott Pedersen

3905‐09 Lake of the Woods Replacement of Baudette Bridge
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