
Activity ID Activity Name Start Finish Activity
Count

SP 5906-40 Control SchSP 5906-40 Control Schedule 14-Jan-13 15-Dec-17 154
Project ManagementProject Management 29-Jan-13 15-Dec-17 19
Pre DesignPre Design 11-Apr-13 09-Jul-14 35
SurveySurvey 12-Apr-13 31-Oct-13 11
DesignDesign 11-Oct-13 24-Mar-15 29
MaterialsMaterials 14-Jan-13 14-May-13 9
Right of WayRight of Way 11-Mar-14 18-Mar-15 33
Letting (12 Weeks)Letting (12 Weeks) 10-Jul-15 18-Sep-15 18
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