
Winona Bridge Project 
City Council Briefing 
November 10, 2014 



Purpose of Briefing 
  

o Update City Leadership on the Winona Bridge Project. 
 

o Review the Visual Quality Recommendations as we continue 
our Cooperative Agreement efforts. 
 

o Outline any necessary course corrections for Work Package #4 
and beyond. 
 

o No formal council actions requested. 
 

o Feedback encouraged. 



Outline 
 

o Project Scope  
o Project Status 
o Visual Quality Committee  
o Work Package #4 Cost/Ownership/Maintenance 
o WP #5 Preview 
o Construction Staging 
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Project Status 
 

o Start Construction on the New Mississippi River Bridge as 
Expeditiously as Possible  
 (July 2014 to March 2015) – started in July 2014 

 
o Move Traffic to the New Bridge as Expeditiously as Possible to 

Minimize the Likelihood of Detours Related to Bridge 
Maintenance Work on the Existing Structure. 
 Fall of 2016 (currently on schedule) 

 
o Keep the River Crossing Open During Construction. 

 
 



Project Status 
 

o Work Package #1 
 

• 42” OEP Piling Procurement 
• Letting: May 1st 
• $2.2 million 
• No City Elements 



Project Status 
 

o Work Package #2 
 

• Contractor Temporary Access  
• Letting: May 15th 
• Approx. $3.45 million 
• No City Elements 

 



Project Status 
  

o Work Package #3 
 

• Bridge 85851 River Substructures 
• Letting: July 15th 
• $17.9 million 
• No City Elements 



Project Status 
 

o Work Package #4 
 

• Bridge 85851 Completion and Roadway 
• Letting: January 23, 2015 
• Start Work – Spring 2015 
• Cost Estimate: $45-$55 million 
• Cooperative Agreement Required 
• Detour Agreement Required 

 



Project Status 
 

o Work Package #5 
 

• Bridge 5900 Rehabilitation and Reconstruction 
• Site Plans 
• Letting: Winter 2015-2016 
• Start Work – Fall 2016 
• Cooperative Agreement Required. 



Visual Quality Committee 
 

MnDOT and 
Consultant 
Staff 
Facilitating 



Visual Quality Committee Recommendations 
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Visual Quality Committee 
 • 11 Meetings 

• Worked with 2 Consultant Teams 
• Recommendations to City Staff/Council 
• Voting by Consensus / Group Feedback  

 
• Cost / Ownership / Maintenance - NOT CONSIDERED 



W.P. #4 Cost / Ownership / Maintenance Elements 

 • Cooperative Agreement Between MnDOT and 
City Required. 

• Prepared by MnDOT District 6. 
• Submitted to MnDOT C.O. for Final Approval. 
• What is Presented is MnDOT D6 Efforts. 
• Subject to C.O. Final Review and Approval. 
• Three Main Areas:  

1) Bridge Aesthetic Elements 
2) Roadway Aesthetic Elements 
3) Non-Aesthetic and/or Operational Elements 
 



Bridge Aesthetic Elements 
 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Bridge Aesthetic Elements 
 

• MnDOT D6 Staff Feel all Bridge Aesthetic 
Elements will fit within the Cooperative 
Agreement Guidelines and be Paid for by 
MnDOT as Part of the Project Costs. 
 

• Handouts 
 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Organic Nature 
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 Organic Nature 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Overlooks 
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W.P. #4 Cost / Ownership / Maintenance Elements 

 Pilasters 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Abutment Treatments 
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W.P. #4 Cost / Ownership / Maintenance Elements 

 Lighting Bridge 85851 (Deck and Trail) 
 

Aviation and 
Navigational Lighting – 
MnDOT Systems 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Lighting Bridge 85851 (Deck and Trail) 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Lighting Bridge 85851 (Deck and Trail) 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Lighting Bridge 85851 (Deck and Trail) 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Lighting Bridge 85851 (Deck and Trail) 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Lighting Bridge 5900 (Deck) 
 

Plus Lights in 
Through Truss 
Vertical Members 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Lighting Bridge 5900 (Aesthetic – WP #5) 
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 Lighting Bridge 85851 (Aesthetic) 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 

Roadway Aesthetic Elements 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 • Enhanced Railing off Bridge along Retaining 
Walls. 
 
 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 • Non-Bridge Retaining Wall Treatments. 
 
 
 



W.P. #4 Cost / Ownership / Maintenance Elements 

 
Roadway Non-Aesthetic or Operational Elements 

 



W.P. #4 Cost / Ownership / Maintenance Elements 

  
• Signal at TH 43 / 4th/ Winona (50/50 Cost Split) 
• Signal at 4th – Huff (75/25 Cost Split) 
• 4th Street Roadway Reconstruction 
• Parking Spaces along TH 43 

 
 

MnDOT D6 Staff feel the City can use State Aid 
Funding for most, if not all, of the above items. 
 

 



W.P. #4 Cost / Ownership / Maintenance Elements 

 



W.P. #4 Cost / Ownership / Maintenance Elements 

  
• Sidewalks, Storm Sewer, Sanitary and Water 
• South Side Stormwater Ponds 
• Sand Revenue Generation 

 
 

 



W.P. #4 Cost / Ownership / Maintenance Elements 

 Operational Items 
 
• Bridge Bike Trail 

Potential 
Maintenance 

Exchange  
 

Trail vs. Aesthetic 
Lighting 



W.P. #5 Preview 

• Staircase (Operational Element) 
• Site Plans 
• Latsch Island Trail Fencing 
• Latsch Island Bike Segment 
• State Entry Signing / Site Elements 
• Color 

 



W.P. #5 Preview 
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o WP 



W.P. #5 Preview 

 



W.P. #5 Preview 

 



WP #5 Preview  
 
 
 
 



W.P. #5 Preview 

 



W.P. #5 Preview 

 



W.P. #5 Preview 

 



W.P. #5 Preview 

 



W.P. #5 Preview 

 



W.P. #5 Preview 

 



Construction Staging 
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Construction Staging 
 

Parking Under Existing Bridge to stop on March 1, 2015 



Questions? 
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