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Task Updates

	1 Title and Description

	
Literature Review and Recommendations

	Deliverables

	Task report summarizing the literature review and list of recommendations were submitted for TAP to review. Presentation is provided. 

	Progress on Task

	
Complete

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$9,479
	4/30/2018
	4/4/2018
	100
	4/30/2018
	4/30/2018

	2 Title and Description

	Tech Transfer “State of Practice”

	Deliverables

	Completed state of the practice report and the webinar  


	Progress on Task

	
Completed

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$7,233
	5/31/2018
	5/11/2018
	100%
	5/11/2018
	6/30/2018

	3 Title and Description

	Construction Monitoring and Reporting

	Deliverables

	Presentation to the TAP and interim Report


	Progress on Task

	
Completed

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$13,658
	8/30/2018
	9/30/2018
	100%
	9/30/2018
	1/18/2019

	4 Title and Description

	Laboratory Testing

	Deliverables

	Presentation to the TAP and interim Report


	Progress on Task

	
Completed

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$101,054
	8/30/2019
	9/12/2019
	100%
	9/12/2019
	11/5/2019

	5 Title and Description

	Performance Monitoring and Reporting

	Deliverables

	Presentation to the TAP and Task Report


	Progress on Task

	
Completed

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$28,634
	10/31/2019
	2/16/2020
	100%
	4/27/2020
	4/27/2020








	6 Title and Description

	Instrumentation

	Deliverables

	Presentation to the TAP and Task Report


	Progress on Task

	
Completed

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$18,229
	10/31/2019
	
	100%
	4/27/2020
	4/27/2020

	7 Title and Description

	Determine Pavement Design Criteria

	Deliverables

	Presentation to the TAP and Task Report


	Progress on Task

	
A detailed presentation was given to the TAP and all NRRA members for this task. Draft task report will be delivered in August.

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$21,132
	7/31/2020
	
	85%
	
	

	8 Title and Description

	Draft Final Report

	Deliverables

	Presentation to the TAP and Task Report (please see attached comprehensive presentation delivered at the NRRA meeting)


	Progress on Task

	
In progress

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$13,377
	9/30/2020
	
	
	
	

	9 Title and Description

	Final Report

	Deliverables

	Presentation to the TAP and Task Report


	Progress on Task

	
In progress

	Budget
	Due Date
	Date Delivered
	% Task Complete
	Date Approved
	Task Approved

	$12,204
	11/30/2020
	
	
	
	




	Future Plans

	-Submitting the Task 7 report
-Prepare the draft final report


	Problems Encountered and Actions Taken

	



