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Levee Park 
Bike Trail Closed 
Under Bridge

Levee Park 
Bike Trail 
Detour

Levee Park 
Bike Trail 
Detour

LEVEE PARK BIKE TRAIL

LEVEE PARK BIKE TRAIL DETOUR

Bridge Milestones

June 2014
Construction begins 
(one month earlier 
than originally 
planned). 
Begin construction 
of temporary access 
facilities on both 
sides of the river.  

Aug. 2014 
Begin construction 
of river piers with a 
goal of raising pier
elements above 
2015 spring flooding 
levels.

January 1, 2015
MnDOT possession 
of Right-of-Way.
Demolition of 
acquired buildings 
begins.

March 2015
Roadway work on 
both sides of the 
river proceeds, 
Remainder of bridge 
construction work 
continues.

Fall 2016
Completion and 
opening of new 
bridge. Old bridge 
closes—rehab and 
reconstruction 
begins.

Fall 2019
Spring 2020
Overall completion. 
Both bridges open to 
traffic.

LEGEND
Paved Roadways
Mill and Overlay
Bridges and Retaining Walls
Raised Medians and Curbs
Paved Shoulders
Bituminous Paths and Bikeways
Concrete Walks
Concrete Barrier
Ponding Location
Infiltration System
Rehabilitate Existing Bridge
Reconstruct Existing Bridge
Existing Traffic Signals
Proposed Traffic Signals

Winona Bridge Project
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