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Minnesota Department of Transportation 

Project Development Process 
 
Project development – steps that must occur before construction – takes five to eight years for major projects that encounter relatively few obstacles. Projects that require extensive 
environmental reviews or that involve a variety of challenges and conflicting interests can take many more years as with Hiawatha Avenue reconstruction (25 years) and the Stillwater 
replacement bridge (40 years and counting.)  The project development process is not necessarily linear and phases may overlap or occur simultaneously. 
 

 
Planning/      Project Scoping   Preliminary Design     Detail Design and Right-of-Way Contract Letting         Construction 
Programming      (About 12 months)      and Environmental Studies     Property Purchase                and Award                     (12-48 months)*   
(Varies)                                   (24-26 months)*       (About 24 months)          (15 weeks)      

                                     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*      Highly variable depending on project specifics – complexity, 
        impacts, funding, approvals/permits, controversy, etc. 

Coordination with local 
plans and programs is 
required. Public and 
agency involvement 
begins. 
 
Consultant contracting 
process is highly 
regulated by law and by 
the Department of 
Administration. 
 
 
 
 

Regulations 
limit 
purchase of  
right-of-way  
property 
until late in 
the process.  

Environmental review and 
approval process is 
extensive, potentially 
involving: 
 
- 49 federal & 25 state  

environmental laws 
- 19 federal & state 

agencies 
- Regional and local 

agencies 
- 26 subject/impact areas 
- About 10 permits 
 
Municipal consent gives 
cities the power to delay a 
project significantly. 
 
State noise standards are 
more restrictive than federal 
standards. 
 
 
 
 
 
 

Right-of-way 
property acquisition 
process is highly 
regulated and 
sequential. 
 
Numerous permits 
must be obtained. 
Agreements must be 
negotiated with 
cities, counties and 
utilities. 
 
Laws limit use of 
design/build project 
delivery methods. 

All construction bids 
must be submitted in 
paper format to 
Mn/DOT’s St. Paul 
office. Electronic 
bidding is not yet 
available.  
 
 

Length of 
construction 
phase varies 
depending on 
complexity of 
traffic and 
availability of 
funding. 
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