

TABLE OF CONTENTS

CONTRACT ADMINISTRATION MANUAL

5-591

GENERAL INFORMATION 5-591.000

5-591.010 Abbreviations

5-591.020 Reference Manuals

PROJECT ORGANIZATION 5-591.100

5-591.110 Construction Organization

5-591.120 Federal Aid Projects

Full Federal Oversight (FFO formerly FAP)

State Administered Federal Oversight (SAFO formerly MAP)

State/Local Administered Federal Oversight (SLAFO
formerly MTP)

5-591.130 Partnering

PROJECT SUPERVISION 5-591.200

5-591.200 Project Authority

Authority to Suspend Contract

Authorized Signatures

5-591.210 Extra Enforcement

Extra Enforcement Policy

Truck Inspections

Planned vs. Immediate Requests

Procedure / Responsible Organization

Sample Memo for Request for Extraordinary

Enforcement Funds

5-591.220 Worker and Work Zone Safety

Personal Injury and Motor Vehicle Accidents

Construction Site Safety

Reporting Fatalities on Construction Projects

Work Zone Traffic Control

ADMINISTRATION 5-591.300

5-591.310 Pre-Construction Conference

Participants

TABLE OF CONTENTS

CONTRACT ADMINISTRATION MANUAL

5-591

| | |
|-----------|--|
| | Minutes of Meeting |
| | Agenda |
| 5-591.320 | Labor |
| | Regulations |
| | Wage Classifications |
| | Requirements / Compliance |
| 5-591.330 | Civil Rights |
| | General Policy |
| | Regulations |
| | Compliance |
| | Reports |
| | Forms |
| 5-591.340 | Contract Time |
| | Working Day Charges |
| | Weekly Construction Diary |
| | Change in Construction Status |
| | Revision of Working Day Memo |
| | Contract Time Extensions |
| | Liquidated Damages |
| | Forms & Samples |
| 5-591.350 | Contract Changes |
| | Change Orders |
| | Work Order-Minor Extra Work |
| | Supplemental Agreements |
| | Commissioner's Equipment Rental Schedule |
| | Force Account Records & Payments |
| | Negotiated Contracts |
| | Claims |
| | Third Party Resolution - Materials Testing |
| 5-591.360 | Subcontracts |

TABLE OF CONTENTS
CONTRACT ADMINISTRATION MANUAL

5-591

| | |
|--------------------------------|--|
| | Request to Sublet |
| 5-591.365 | Municipal Agreements |
| | Definitions |
| | Types of Agreements |
| | Contract Changes |
| | Local Let Projects – Levels of Oversight |
| 5-591.370 | Payment Provisions |
| | Fund Encumbrance |
| | Partial Payments |
| | Backsheets |
| | Contractor Produced Materials on Hand |
| 5-591.380 | Overweight Policies |
| | General |
| | Method for determining Allowable Gross Weights |
| | Additional Policies and Procedures |
| | Gross Weight Table |
| 5-591.390 | Project Diary |
| | Daily Diary |
| | Engineer's Diary |
| | Inspector's Diary |
| | Survey Chief's Diary |
| | CPM Projects |
| | Photography as Documentation |
| DOCUMENTATION 5-591.400 | |
| 5-591.410 | Documentation of Pay Item Quantities |
| | General Responsibilities |
| | Item Record Accounts |
| | Distribution of Pay Quantities by Group |
| | Change in Method of Measurement |
| | Supporting Documentation |

TABLE OF CONTENTS

CONTRACT ADMINISTRATION MANUAL

5-591

| | |
|------------------|---|
| | Source Documentation |
| | Data Collection Forms (aka FRDs) |
| | (P) Plan Quantities |
| | Secondary Documentation |
| | Special Notes |
| 5-591.420 | Documentation and Method of Measurement |
| 5-591.430 | Materials Certification |
| | Purpose |
| | Background |
| | Definitions |
| | Material Certification Process |
| | Project Compliance Reviews |
| | Independent Assurance |
| | Memo |
| 5-591.500 | Finals |
| 5-591.510 | Finals |
| | Final Estimate & Payment Process |
| | Producing Final Voucher Package for Contractor |
| | 90-day Clock |
| | Final Voucher Recall |
| | Special Contract Requirements – Contractor |
| | Credit on Final Procedures |
| | Special Contract Requirements – Engineer |
| | Labor Holds |
| | Final Documentation Submittal/Assembly of Final Package |
| | Bridge Reporting Requirements |
| | Storing of Final Records |
| | Sample Forms |
| | Checklist for Doing Final in Field |