



Weekly Construction Update S.P. 6910-89 Grand Avenue Reconstruction

Week 12

DATE: August 27, 2015

The following construction activities will be worked on this week:

- New storm sewer and curb north of 71st ave.
- Installation of 72" storm sewer at Redruth street
- Deck pour for stage one of the Kingsbury Creek bridge
- Intersection work on south end of project.
- water main extension at 62nd ave west.
- **Please drive with caution in the construction zone as activity will be ramping up daily including more construction trucks and equipment at numerous locations.**

Traffic changes expected this week:

On Friday August 29th in the evening traffic will be moved around near the DMV building to allow the completion of the storm sewer at that location.

On Tuesday September 2nd traffic will be flagged at 62nd ave west to allow an extension of a city water main across the roadway. This will delay traffic as it will be down to one lane .

East bound traffic should take Raleigh Street to avoid the traffic delay.

Contact information about the project:

MnDOT Project website <http://www.dot.state.mn.us/d1/projects/Hwy23grand/index.html>

You can sign up on the web site for contacts and an e mail will be sent as project changes are updated. Updates will be posted weekly or as major changes to traffic occur on the project.



Weekly Construction Update
S.P. 6910-89
Grand Avenue Reconstruction