

2016 Interstate 94/Highway 75 Interchange Project


Project Staging

Stage 1

Late April to early June

Key Elements:

- I-94 - Overnight lane closures/daytime shoulder closures for auxiliary lane construction
- Hwy 75/8th Street – Lane closures for work between 22nd Ave South and 24th Ave South and 30th Ave South and Belsly Blvd/35th Ave South
- Both I-94 and Hwy 75 remain open






Stages 2, 3a, 3b

Early June through mid-August

Key Elements:

- Hwy 75/8th Street – Closed to thru-traffic between 24th Avenue South and 30th Avenue South
- Ramps open to right turns when not under construction
- 30th Avenue intersections with Hwy 75 will close for two weeks on each side
- I-94 remains open






Stage 4

Mid-August to late October

Key Elements:

- Diverging Diamond open to traffic
- Hwy 75/8th Street – Lane closures for remaining work
- I-94 remains open



Detours

Phases 2, 3a, 3b

Key Elements:

- Hwy 75/8th Street thru-traffic detours to 40th Ave South, 20th Street South, and 12th Ave. South
- Road and ramp closures will require various alternate detours in certain phases
 - 20th St. South ramps
 - 34th St. South ramps to Village Green Blvd and 12th Ave. South



For More Information

Visit: mndot.gov/d4/projects/moorhead

Sign up for weekly email updates on the right hand column

Contacts

Jerimiah Moerke, MnDOT Public Affairs, 218-846-3609, jerimiah.moerke@state.mn.us

Jesse Miller, MnDOT construction engineer, 218-846-3625

For questions related to traffic on local roads, you may also contact Jonathan Atkins,

City of Moorhead traffic engineer, 218-299-5390, Jonathan.atkins@ci.moorhead.mn.us