



**Minnesota Department of Transportation
District 6
Rochester, Owatonna and Winona**

2011 Highway and Bridge Maintenance Projects

NOTE: Mn/DOT maintenance project dates are more fluid than construction project dates because of the ever-changing, immediate needs of maintenance on state highways. The following list includes the major projects District 6 expects to complete in 2011. Additional projects that do not affect traffic flow and other minor projects across southeastern Minnesota are not included on this list. All project durations are weather permitting.

Highway Maintenance Projects

1. Highway 3 in Rice County

Description: Patch potholes on Hwy 3 from Faribault to Northfield.

Tentative Dates: June-July 2011

Duration: 4 weeks

Traffic Impacts: Daily lane closures with flaggers.

2. Highway 13 in Freeborn County

Description: Repair paved shoulders on 4-lane section of Hwy 13 from I-90 to Hwy 69.

Tentative Dates: July 2011

Duration: 2 weeks

Traffic impact: Daily lane closures.

3. Highway 16 in Fillmore County

Description: Fill outside wheel tracks on Hwy 16 from Spring Valley to Hwy 52.

Tentative Dates: June-July 2011

Duration: 2 weeks

Traffic Impacts: Daily lane closures with flaggers.

4. Highway 19 in Rice and Goodhue Counties

Description: Patch potholes on Hwy 19 from Northfield to Hwy 56.

Tentative Dates: August 2011

Duration: 2 weeks

Traffic Impacts: Daily lane closures with flaggers.

5. Highway 19 in Goodhue County

Description: Patch potholes on Hwy 19 from Cannon Falls to Red Wing.

Tentative Dates: June-July 2011

Duration: 4-5 weeks

Traffic Impacts: Daily lane closures with flaggers.

6. Highway 19 in Goodhue County

Description: Repair culverts on Hwy 19 from Northfield to Red Wing.

Tentative Dates: June-September 2011

Duration: 2 months, as weather permits

Traffic Impacts: Daily lane closures with flaggers.

7. Highway 21 in Rice County

Description: Patch potholes on 4-lane section of Hwy 21 in Faribault.

Tentative Dates: August-September 2011

Duration: 3 weeks

Traffic Impacts: Daily lane closures.

2011 Highway and Bridge Maintenance Projects

8. Highway 30 in Olmsted County

Description: Seal cracks in Hwy 30 road surface east of Stewartville.

Tentative Dates: April 2011

Duration: 2 weeks

Traffic Impacts: Daily lane closures with flaggers.

9. Interstate 35 in Rice and Steele Counties

Description: Patch potholes on I-35 from Owatonna to Highway 19.

Tentative Dates: May-June and September 2011

Duration: 8 weeks

Traffic Impacts: Daily lane closures.

10. Interstate 35 in Freeborn County

Description: Seal cracks in shoulder joints on northbound I-35 and patch potholes on southbound I-35 from Hwy 30 to I-90.

Tentative Dates: June-August 2011

Duration: 7-8 weeks

Traffic impacts: Daily lane closures.

11. Highway 43 in Winona County

Description: Fill-in wheel tracks and seal cracks near bridge on Hwy 43 south of Winona.

Tentative Dates: July 2011

Duration: 1 day

Traffic Impacts: Daily lane closures with flaggers.

12. Highway 44 in Fillmore & Houston County

Description: Apply thin layer of asphalt on Highway 44 to prepare for future overlay projects in 2011 and 2013.

Tentative Dates: April-May 2011

Duration: 3-4 weeks

Traffic Impacts: Daily lane closures with flaggers.

13. Highway 52 in Olmsted County

Description: Seal expansion joints and smooth bumps on Hwy 52 entrance ramp from 41st Street NW.

Tentative Dates: July-August 2011

Duration: 2 days

Traffic Impacts: Minor delays in turn lanes, with flaggers.

14. Highway 52 in Fillmore County

Description: Seal cracks in Hwy 52 driving lanes and shoulders between the Iowa border and Harmony.

Tentative Dates: May 2011

Duration: 3 days

Traffic Impacts: Daily lane closures with flaggers.

15. Highway 56 in Mower County

Description: Patch potholes on Hwy 56 from I-90 to Leroy.

Tentative Dates: July-August 2011

Duration: 4 weeks

Traffic Impacts: Daily lane closures with flaggers.

16. Highway 56 in Goodhue, Dodge and Mower Counties

Description: Patch potholes on Hwy 56 from West Concord to Kenyon and from I-90 to Hwy 63.

Tentative Dates: April-September 2011

Duration: Daily work, as time permits.

Traffic Impacts: Slow down and safely pass crews working.

2011 Highway and Bridge Maintenance Projects

17. Highway 58 in Goodhue County

Description: Repair paved shoulders on Hwy 58 from Zumbrota to Goodhue.

Tentative Dates: July-August 2011

Duration: 3 weeks

Traffic Impacts: Daily lane closures with flaggers.

18. Highway 60 in Wabasha County

Description: Patch centerline on 2-mile stretch of Hwy 60 west of Dumfries.

Tentative Dates: July 2011

Duration: 1 week

Traffic Impacts: Daily lane closures with flaggers.

19. Highway 60 in Wabasha County

Description: Repair and seal gravel shoulders on Hwy 60 from Zumbro Falls to Wabasha

Tentative Dates: August 2011

Duration: 2 weeks

Traffic Impacts: Daily lane closures with flaggers, pilot car.

20. Highway 61 in Winona County

Description: Pave bridge approach panels on northbound and southbound Highway 61 bridges over Trout Creek.

Tentative Dates: August 2011

Duration: 4 days

Traffic Impacts: Daily lane closures with flaggers.

21. Highway 61 in Winona County

Description: Clean and seal longitudinal cracks on Highway 61 from Dakota to Homer.

Tentative Dates: August 2011

Duration: 3-4 weeks

Traffic Impacts: Daily lane closures.

22. Highway 61 in Goodhue and Wabasha Counties

Description: Mill and pave multiple bridge approaches on Hwy 61 from Lake City to Red Wing.

Tentative Dates: June-July 2011

Duration: 2 weeks

Traffic Impacts: Daily lane closures with flaggers.

23. Highway 61 in Goodhue County

Description: Patch potholes on Hwy 61 from Red Wing to Hwy 316.

Tentative Dates: July-August 2011

Duration: 4 weeks

Traffic Impacts: Daily lane closures.

24. Highway 63 in Olmsted County

Description: Fill cracks on Hwy 63 driving lanes and shoulders from Highway 52 to Highway 14.

Tentative Dates: April-May 2011

Duration: 4 weeks

Traffic Impacts: Daily lane closures with flaggers.

25. Highway 63 in Fillmore and Mower Counties

Description: Extensive patching on Hwy 63 from Hwy 16 to Stewartville.

Tentative Dates: July 2011

Duration: 2 weeks

Traffic Impacts: Daily lane closures with flaggers.

2011 Highway and Bridge Maintenance Projects

26. Highway 65 in Freeborn County

Description: Replace railroad crossing on Hwy 65 in downtown Albert Lea at Front Street.

Tentative Dates: May 2011, depending on the railroad's schedule

Duration: 1 week

Traffic Impacts: Detour on Hwy 65 using Newton Ave. and Front St.

27. Highway 65 in Freeborn County

Description: Patch potholes/repair shoulders on Hwy 65 from the Iowa border to Albert Lea.

Tentative Dates: July-August 2011/September 2011

Duration: 2 weeks/2 weeks

Traffic Impacts: Daily lane closures with flaggers.

28. Highway 69 in Freeborn County

Description: Patch potholes/repair shoulders on Hwy 69 from the Iowa border to Albert Lea.

Tentative Dates: July-August 2011/September 2011

Duration: 3 weeks/2 weeks

Traffic Impacts: Daily lane closures with flaggers.

29. Highway 80 in Fillmore County

Description: Extensive patching on Hwy 80 from Wykoff to Fountain.

Tentative Dates: June 2011

Duration: 3 days

Traffic Impacts: Daily lane closures with flaggers.

30. Interstate 90 in Freeborn County

Description: Seal cracks on I-90 roadway joints from I-35 to Exit 166 (Freeborn County Road 46).

Tentative Dates: April-May 2011

Duration: 3 weeks

Traffic Impacts: Daily lane closures.

31. Interstate 90 in Mower County

Description: Replace broken concrete panels and repair shoulders on I-90 through Austin.

Tentative Dates: July-September 2011

Duration: 9 weeks

Traffic Impacts: Slow down for crews working.

32. Interstate 90 in Winona County

Description: Pave bridge approach panels on westbound I-90 bridge over Winona County Road 17.

Tentative Dates: August 2011

Duration: 3 days

Traffic Impacts: Daily lane closures.

33. Highway 218 in Steele County

Description: Seal cracks in pavement on Hwy 218 from Blooming Prairie to Owatonna.

Tentative Dates: April-May 2011

Duration: 3 weeks

Traffic Impacts: Daily lane closures with flaggers.

34. Highway 218 in Mower County

Description: Patching on Hwy 218 from Austin to the Iowa border.

Tentative Dates: April-June 2011

Duration: Daily work, as time permits.

Traffic Impacts: Daily lane closures.

35. Highway 246 in Rice County

Description: Seal cracks in pavement on Hwy 246 from Nerstrand to Hwy 56.

Tentative Dates: May 2011

Duration: 3 weeks

Traffic Impacts: Daily lane closures with flaggers.

- more -

2011 Highway and Bridge Maintenance Projects

36. Highway 246 in Rice County

Description: Repair culvert separation on Hwy 246 one mile northwest of Nerstrand.

Tentative Dates: May 2011

Duration: 2 days

Traffic Impacts: Daily lane closures with flaggers.

37. Highway 247 in Olmsted and Wabasha Counties

Description: Repair bumps and smoothen Highway 247 road surface from Hwy 63 to Plainview.

Tentative Dates: July-August 2011

Duration: 2 weeks

Traffic Impacts: Daily lane closures with flaggers, pilot car.

Bridge Maintenance Projects

38. Highway 14 in Winona County

Description: Repair bridge stairway near St. Mary's College in Winona.

Tentative Dates: June 2011

Duration: 4 days

Traffic Impacts: Temporary lane and shoulder closures.

39. Highway 16 in Fillmore County

Description: Repair approach panels on two Hwy 16 bridges near Whalen.

Tentative Dates: June-July 2011

Duration: 5 weeks

Traffic Impacts: Lane closures with traffic lights or traffic will stop and take turns.

40. Highway 19 in Rice County

Description: Repair approach and curb on the historic concrete arch near Carleton College on Hwy 19.

Tentative Dates: TBD, determined by Minnesota Historical Society

Duration: 3-4 weeks

Traffic Impacts: Detour TBD.

41. Interstate 35 in Steele County

Description: Repair pier cap on the Hwy 30 bridge over I-35 at Ellendale.

Tentative Dates: June 2011

Duration: 3 weeks

Traffic Impacts: Daily lane closures on I-35.

42. Highway 52 in Olmsted County

Description: Apply netting on northbound Highway 52 bridges over Willow Creek and Olmsted County 1 to prevent barn swallow nesting in preparation for summer bridge projects.

Tentative Dates: Late March-early April 2011

Duration: 2 weeks

Traffic Impacts: Daily lane closures.

43. Highway 52 and Highway 63 in Olmsted County

Description: Flush bridges during overnight hours on Hwy 52 through Rochester, Hwy 63 in downtown Rochester and Hwy 63 in Stewartville.

Tentative Dates: May 23-27

Duration: 4 nights

Traffic Impacts: Lane closures.

44. Highway 61 in Winona County

Description: Apply netting along Hwy 61 south of Winona to prevent barn swallow nesting before fall painting.

Tentative Dates: Early April 2011

Duration: 3 days

Traffic Impacts: Daily lane closures.

- more -

2011 Highway and Bridge Maintenance Projects

45. Highway 63 in Fillmore and Mower Counties (TENTATIVE)

Description: Upgrade railings and replace approach panels on two Hwy 63 bridges over Bear Creek and Deer Creek.

Tentative Dates: July-August 2011

Duration: 6 weeks

Traffic Impacts: Road closure with detour. Route TBD.

46. Interstate 90 in Mower County

Description: Repair joints and deck on eastbound and westbound I-90 bridges over the Cedar River in Austin.

Tentative Dates: May-June 2011

Duration: 4 weeks

Traffic Impacts: Overnight lane closures.

47. Interstate 90 in Mower County

Description: Repair joints and deck on Mower County Road 13 bridge over I-90 (Elkton exit).

Tentative Dates: July 2011

Duration: 3-4 weeks

Traffic Impacts: Overnight lane closures on Mower County Road 13. Traffic will stop and take turns.

48. Interstate 90 in Mower County

Description: Repair joints and deck on the Mower County Road 20 bridge over I-90 (Beaver Trails Campground exit).

Tentative Dates: August 2011

Duration: 3-4 weeks

Traffic Impacts: Overnight lane closures on Mower County Road 20. Traffic will stop and take turns.

49. Interstate 90 in Olmsted County

Description: Upgrade railings on two I-90 bridges over Olmsted County Road 20.

Tentative Dates: September-October 2011

Duration: 5 weeks

Traffic Impacts: Daily lane closures.

50. Interstate 90 in Winona County

Description: Repair bridge railing on westbound I-90 over Winona County Road 10. Repairs needed after truck crash.

Tentative Dates: Early April 2011

Duration: 14 days

Traffic Impacts: Daily lane closures.

51. Interstate 90 over the Mississippi River

Description: Repair deck/under-deck on the I-90 bridge over the Mississippi River (Dresbach Bridge).

Tentative Dates: As needed, when equipment is available

Duration: 2 weeks

Traffic Impacts: Daily lane closures.

52. Various bridges in District 6

Description: Preventative maintenance, including sweeping, flushing, repairs to spalls, joints, curbs and substructure, as well as deck sealing, crack sealing, painting and other repairs as needed.

Tentative Dates: April-October 2011

Duration: 12 weeks

Traffic Impacts: Daily lane closures, as needed.

###