



Hwy 61 Lake City Reconstruction Weekly Public Update

September 22, 2020



Agenda

- Recent progress
- Upcoming work
- Truck turning at Hwy 61/Hwy 63
- Changes to weekly public meeting

Hwy 61 Reconstruction Project Progress

As of September 22, 2020



9/22/20



Hwy 61 Lake City Reconstruction Project



Section 3 Progress

As of September 22, 2020



9/22/20




Hwy 61 Lake City Reconstruction Project



Progress Summary - Section 3

Work currently in progress



Upcoming Work - Section 3

Anticipated work through Tuesday, September 29

Concrete sidewalk

Bike trail grading

Sidewalk grading


Landscaping

Brick pavers

Open Intersections

As of September 22, 2020

- Closed to vehicles and pedestrians
- Open to vehicles and pedestrians




Truck Turning at Hwy 63/Hwy 61 Intersection

Challenging for trucks turning from Hwy 63 to southbound Hwy 61, especially when car waiting in left hand turn lane.

Stop bar for the left turn lane from northbound Hwy 61 to Hwy 63 will be moved back to allow for more room for trucks to turn.

Note: The volume of trucks making the turn likely higher because of the detour route.

Mark Anderson
MnDOT Project Engineer



Downtown Lake City


Truck Turning at Hwy 63/Hwy 61 Intersection

Challenging for trucks turning from Hwy 63 to southbound Hwy 61, especially when car waiting in left hand turn lane.

Stop bar for the left turn lane from northbound Hwy 61 to Hwy 63 will be moved back to allow for more room for trucks to turn.

Note: The volume of trucks making the turn likely higher because of the detour route.

Mark Anderson
MnDOT Project Engineer



Downtown Lake City

Change to Weekly Public Meeting

Reached a point in the project
where work has stabilized

Changes are less frequent than
earlier in the project



Change to Weekly Public Meeting

Provide weekly public meeting content via email starting this week



Post content to MnDOT project website



Continue to use social media, email and project website to share updates



Dick and Cindy will continue to be available for questions at any time

Change to Weekly Public Meeting

Propose to discontinue WebEx meetings

Last weekly meeting: Sept. 29


Provide feedback through end of meeting survey, or the comments tab on MnDOT project website

Questions?

- Ask questions through the **MnDOT project website**
 - www.mndot.gov/d6/projects (Find Hwy 61 - Lake City project)
- Ask questions to **project contacts**
 - Dick Swenke, Construction Public Information Officer
507-259-4059 | dick.swenke@rochsg.com
 - Cindy Morgan, MnDOT Public Engagement Coordinator
507-951-6593 | cindy.morgan@state.mn.us

Stay connected

- View info and sign up for email updates on project website
 - www.mndot.gov/d6/projects (Find Hwy 61 - Lake City project)
- Facebook
 - Lake City Highway 61 Reconstruction Project, MnDOT | Southeast Minnesota, Lake City Chamber of Commerce
- Chamber Text Message
 - To sign up, text “notify LakeCity” to 313131
 - Or email lcchamber@lakecity.org





Thank you for attending Hwy 61 Lake City Reconstruction Weekly Public Meeting

