

Summary of Changes from 4-15-20 2021-2024 ATIP to current 2021-2024 ATIP

June 12, 2020

Line number – Project Number – description of change

FY 2021 Changes

- 2 – 008-070-006 – Updated description of work
- 4 – 017-070-004 – Updated description of work
- 5 – 017-607-021 – Added bridge work to project. Cost change, was \$5.622M now \$4.122M
- 7 – 022-598-010 – Moved funding to correct column
- 8 – 022-609-009 - Moved funding to correct column
- 9 – 022-621-027 – Removed roadway work. Cost change, was \$2.915M now \$600K
- 14 – 0708-42 – Removed reference to SPP in the description
- 15 – 4006-35 – Updated project limits in the description. Cost change, was \$15.6M now \$18.6M
- 17 – 072-070-009 – Added local work, Cost change, was \$777.778K now \$1.4M
- 26 – 123-090-002AC – Added AC payback
- 32 – 3280-131 – Added AC payback in 2022
- 38 – 6780-117 – Cost change, was \$5.7M to \$6.6M
- 41 – 8102-28 – Cost change, was \$315K now \$332K, local cost did not change
- 46 – 8807-PM-21 – Corrected program code
- 51 – 8827-334 – Cost change, was \$667K now \$670K
- 55 – 8827-344 – Corrected program code

FY 2022 Changes

- 66 – 008-608-041 – Corrected bridge number, Cost change, was \$1.5M now \$2.5M
- 67 – 017-070-010 – Updated description of work
- 68 – 017-602-027 – Cost change, was \$1.632M now \$3.132M
- 79 – 177-020-013 – Moved federal funds to AC payback in 2023
- 83 – 3280-131 – New AC payback
- 85 – 4680-132 – Cost change, was \$11.9M now \$9.0M
- 87 – 5209-80 – Cost change, was \$2.5M now \$2.785M
- 89 – 8304-118 – Updated description of work
- 96 – 8807-PM-22 – Updated program code

FY 2023 Changes

- 109 – 017-070-010AC - Updated description of work
- 110 – 017-602-027AC – Updated AC payback
- 111 – 017-070-011 - New HSIP project added
- 114 – 0801-35 –Cost change, was \$40.3M now \$11.3M and added AC payback in 2024
- 120 – 177-020-013AC – Added AC payback
- 122 – 1703-82 – Moved project to FY 25
- 127 – 4002-49 – Cost change, was \$3.0M now \$4.5M+
- 132 – 8304-118 – Updated description of work

FY 2024 Changes

- 148 – 022-598-010AC – Moved funding to correct column
- 149 – 022-609-009AC - Moved funding to correct column
- 157 – 0714-35 – Cost change, was\$15.0M now \$11.3M and added AC payback in 2025 and 2026
- 158 – 0714-40 – Identified local costs
- 159 – 0801-35 – New AC payback
- 160 – 4602-27 – Changed the project from all state funds to federal and state funds
- 161 – 5202-113 – Moved project to FY 25
- 168 – 8807-PM-24 – Updated description