

2018 ROAD CONSTRUCTION PROJECTS NEAR SLEEPY EYE

ANTICIPATED CONSTRUCTION SCHEDULE



SLEEPY EYE TO NEW ULM

LEGEND
Resurfacing Project

Road Resurfacing
US 14 from Sleepy Eye to New Ulm city limits

SLEEPY EYE

LEGEND
Resurfacing Project
Main St. E. Detour
Railroad

Road Resurfacing/Intersection & Pedestrian Facilities Upgrades
Railroad tracks to US 14 just east of town

NORTH OF SLEEPY EYE

LEGEND
Intersection Closed
Highway 4 Detour
County Road 29 Detour

Intersection Improvements (Roundabout Construction)
Intersection of Highway 4/County Road 29

- On or after April 30, 2018
- 1 month
- Lane restrictions/no detours

- On or after May 21, 2018
- 2-3 months
- One week closure of Main St. E. for utility work.
 - Detoured route adds about 1 minute

- On or after June 4, 2018
- 2-3 months
- Highway 4 & County Road 29 are detoured.
 - Highway 4 detour route adds about 7 mins.
 - County Road 29 detour route adds about 15 mins.