




ST. ANTHONY FALLS
BRIDGE REPLACEMENT

I-35W TRAFFIC RESTORATION PROJECTS



- A** TH 280 **\$372,000 COMPLETED AUG 13**
Add second lane to northbound on ramp to I-35W/TH 47
 - B** I-35W at 4th Ave **\$112,000 COMPLETED AUG 30**
Convert to a two lane exit/entrance
 - C** TH 100 **\$92,000 COMPLETED AUG 18**
Second lane northbound to eastbound I-694
 - D** TH 280 **\$500,000 UNDER CONSTRUCTION**
Add cameras, traffic detection sensors and dynamic message signs
 - E** TH 65 **\$70,000 UNDER CONSTRUCTION**
Add cameras and traffic detection sensors
 - F** TH 47 **\$70,000 UNDER CONSTRUCTION**
Add cameras and traffic detection sensors
 - G** I-94 **\$1,162,000 COMPLETED AUG 20**
Fourth lane eastbound and westbound TH 280 to I-35W
 - H** TH 280 **\$300,000 COMPLETED AUG 22**
Construct southbound one way frontage road at Broadway Avenue
 - I** TH 100 southbound **\$30,000 BEING STUDIED**
Add auxiliary lane Duluth to TH 55
 - J** TH 280 **\$680,000 COMPLETED AUG 20**
Convert to diamond interchange with two temporary signals at ramps at Hennepin/Larpenteur
 - K** Washington Ave **\$75,000**
Add right turn lane eastbound Washington Ave to southbound I-35W
 - L** TH 280 **\$200,000 COMPLETED AUG 19**
Add continuous lighting
 - M** TH 280 **\$170,000 COMPLETED AUG 2**
Convert 280 to a freeway
 - N** I-694 **\$10,000 COMPLETED AUG 5**
Convert Shoulder to bus only lanes
 - O** I-694 **\$168,000 COMPLETED SEPT 9**
Construct 4th lane on eastbound I-694 at Hwy 47
 - P** I-35W **\$1,500,000 BEING STUDIED**
Add half diamond interchange to and from the north at Hennepin Ave
- Metro wide - Install & maintain traffic control devices
STARTED AUG 2007 COMPLETED DEC 08