


STAGE	DESCRIPTION	STATUS
1	Relocate powerlines from County Highway 130 to Hemlock Lane	Construction Complete
2	Construct County Highway 81 realignment between Fernbrook Lane and County Highway 30; Construct Elm Creek Boulevard;	Proposed Letting: April 2005
3	Relocate powerlines from Hemlock Lane to Jefferson Highway	Proposed Construction: 2005-2007
4	Reserved for elements, such as bridges and overpasses, to be split out of Stage 5 or 6 based on funding availability.	
5	Construct mainline State Highway 610, overpasses, and interchanges between State Highway 169 and Fernbrook Lane	In Mn/DOT's 20 year plan; ~2016-2020
6	Construct mainline State Highway 610, overpasses, and interchanges between Fernbrook Lane and Interstate 94	In Mn/DOT's 20 year plan; ~2016-2020
Mn/DOT will design Stages 5 & 6 to allow construction if earlier funding becomes available.		



**State Highway 610** □  
**Between State Highway 169 and Interstate 94** □  
**In Maple Grove - January 2005**

PROJECT MANAGER: Ken E. Johnson, PE 651-582-1499  
 AREA ENGINEER: Ramankutty Kannankutty [Kutty], PE 651-582-1069  
 AREA MANAGER: Frank Pafko 651-582-1481

NOTE: This handout reflects the latest available information and is subject to revision.