

STAGE TWO duration *6 months*
May 2018 - October 2018

- I-35W five lanes
 - Three lanes NB/two lanes SB
- I-94
 - EB open all lanes
 - WB restricted to two lanes
- Hwy 65 closed

█ Proposed bridge work
— Road closed

Notes:
1) Start after super bowl

