

STAGE FIVE duration *12 months*
November 2020 - October 2021

- I-35W open to six lanes
 - Three lanes/direction (2GP & 1 managed)
- I-94
 - EB open to all lanes
 - WB restricted to two lanes
- Hwy 65
 - One lane SB open (possibly more)
 - One lane NB open (possibly more)

█ Proposed bridge work
— Road closed

