

SECTION 106 MEMORANDUM OF AGREEMENT
Summary Of Specific Properties Info
With Implementation Based on Project Milestones

	Record Of Decision July 2006	Lift Bridge Repair Project Ends Summer 2006	FHWA Authorization Of Funding	Letting Of Project	Begin Construction	End Construction	One Year After Construction
Visual Quality Manual, Section II Overall Project Design w/Controlling Vision			Implement Overall Vision-Roadway & Bridge				Implement Overall Vision-Landscaping
Stillwater Lift Bridge, Section III	Stillwater Lift Bridge Advisory Committee						
		Condition Assessment for Operations & Maintenance Manual					
		Lift Bridge Management Plan					
	Minnesota Legislation for Endowment Fund, setting up Endowment Fund, Depositing \$3M into Endowment Fund						
						\$7M Capital Improvement Repair Project	
							Conversion to Bike/Ped Facility
Log Cabin, Section IV. A			Parking Design Plan To SHPO		Construct Parking Lot		
Bergstein Shoddy Mill & Warehouse, Section IV. B			Photo Documentation		Relocation or Demolition		
St. Croix Overlook -South, Section IV. C			Overlook Management Plan		Restoration: Design & Construction		
Stillwater Commercial Historic District, Section IV. D			Supplemental Signing in Plans		Communication Plan		Parking Opportunities On Chestnut
Stillwater Cultural Landscape District, Section IV. E			Design of Project Elements within Viewshed to SHPO		Illustrative Study - Preconstruction Views - Defining Characteristics - HPC Presentation		
South Main Archaeological District, Section IV. F			Avoidance Protective Measures in Plans & Special Provisions		Develop Condition and Stabilization Report for Hersey & Bean Archaeological Site		
Louis Kriesel Farmstead, Section IV. G			Berm design in plans with Landscaping		Construct Berm		
National Register Documentation/ Nominations, Section V - Log Cabin - Shoddy Mill & Warehouse - Overlook - South - South Main Archaeological District - Thelen Farmstead - Kriesel Farmstead			Documentation/Prepare Nominations for Minnesota Properties				
			Documentation/Prepare Nominations for Wisconsin Properties				
Lift Bridge Publication, Section VI. A				Develop & Publish Book			
Field Guide of Stillwater Cultural Landscape District, Section VI. B					Field Guide w/Maps, HPC Presentation & Distribution		
Riverway Research, Section VI. C						Interpretation & Research by NPS	
Growth Management	Planning, Protection, Support						
Annual Report, Section IX	Report & Presentation On March 1st.....	Report & Presentation On March 1st.....	Report & Presentation On March 1st.....	Report & Presentation On March 1st.....	Report & Presentation On March 1st.....	Report & Presentation On March 1st.....	Report & Presentation On March 1st.....

TIME LINE DEFINITIONS

Record Of Decision: FHWA's Environmental Decision Document
 FHWA Authorization: Normally 5 weeks prior to letting
 LETTING: DOT's Advertise for bids, hiring construction contractors, typically 4-6 weeks prior to construction

03/16/06