

SHSP Milestones

Activity	Group	Schedule
Stakeholder outreach	District Planners' Video Conference	1/2/2007
Stakeholder outreach	TEO Safety Committee	1/16/2007
Approve Workplan for SHSP	TPC	1/19/2007
SHSP TAC meeting	TAC	1/25/2007
Develop Draft SHSP	OTSO and Consultant	January - mid-April
Stakeholder outreach	MN County Engineers	1/16/07 - 1/19/07
Stakeholder outreach	MN MPO Directors	1/26/2007
Stakeholder outreach	MN City Engineers	1/31/07 - 2/2/07
Stakeholder outreach	TZD Advisory Committee	2/8/2007
Stakeholder outreach	District Operations Video Conference	2/9/2007
Stakeholder outreach	MN Freight Advisory Committee	2/9/2007
Briefing re SHSP issues & strategies	Commissioner	by mid February
SHSP TAC meeting	TAC	2/22/2007
Stakeholder outreach	Partnership for Transportation Safety	by March
Stakeholder outreach	Advocacy Council on Tribal Transportation	March
Briefing re SHSP priorities & strategies	Commissioner	by mid March
Stakeholder outreach	District Planners' Video Conference	3/13/2007
Stakeholder outreach	District Operations Video Conference	3/16/2007
SHSP TAC meeting	TAC	3/22/2007
Stakeholder outreach	TZD Advisory Committee	4/12/2007
Release Draft for Public Review	TPC	4/19/2007
Stakeholder outreach	TEO	4/19/07 - 4/20/07
Notice of Availability published in EAB Monitor	OTSO	4/23/2007
Public Review Period	all Stakeholders	4/23/07 - 6/1/07
Public Meeting(s)	all Stakeholders	April/May
Stakeholder outreach	MN MPO Directors	late April
SHSP TAC meeting	TAC	4/26/2007
Summarize/respond to comments	OTSO and Consultant	May-early June
Prepare Final SHSP	OTSO and Consultant	May-early June
SHSP TAC meeting	TAC	5/24/2007
Stakeholder outreach	Partnership for Transportation Safety	early June
Stakeholder outreach	District Operations Video Conference	6/8/2007
Stakeholder outreach	Advocacy Council on Tribal Transportation	early June
Approve Final SHSP	TPC	6/21/2007
Approve Final SHSP	Commissioner	late June or early July
Follow-up meetings with stakeholders to discuss SHSP implementation for example: MPO Directors' annual workshop in summer; MFAC late June/early July, etc.		as opportunities arise