

**Summer 2017 – Summer 2018**

- Proposed bridge work
- Road Closed

Ramp closures shown may not be closed the entire staging phase, and some short-term ramp closures may occur that are not included in the staging map

**Notes:**

- 1) Midtown Greenway will be maintained and open to bicycles and pedestrians throughout the project
- 2) Lake Street will remain open to traffic during construction; however, there will be lane restrictions and some short-term closures
- 3) There will be periodic lane closures on I-35W throughout the project and some full-weekend closures

Schedule is tentative  
and subject to change  
*Revised February 2018*

