




Summer 2018 – Fall 2018

- **I-35W**
 - NB: Three lanes open (one lane MnPASS)
 - SB: Two lanes open
- **I-94**
 - EB: All lanes open
 - WB: Two lanes open
- **Hwy 65 (Access to/from downtown and I-35W):** closed

-  Proposed bridge work
-  Road closed
-  Lane Restrictions

Ramp closures shown may not be closed the entire staging phase, and some short-term ramp closures may occur that are not included in the staging map

There will be periodic lane closures on I-35W throughout the project and some full-weekend closures

Notes:

- 1) 26th St bridge closed after Franklin St bridge is opened
- 2) 28th St bridge closed after 26th St bridge is opened
- 3) Lake Street will remain open to traffic during construction; however, there will be lane restrictions and some short-term closures
- 4) Midtown Greenway will be maintained and open to bicycles and pedestrians throughout the project

Schedule is tentative and subject to change
Revised February 28, 2018

