

STAGE 4

Fall 2019 – Fall 2020

I-35W

- NB: Three lanes open (one lane MnPASS)
- SB: Three lanes open

I-94

- All lanes open

Access to/from downtown and I-35W

- NB: Open
- SB: Open

- Bridge work
- Road closed
- Lane restrictions


Ramp closures shown may not be closed the entire staging phase, and some short-term ramp closures may occur that are not included in the staging map

There will be periodic lane closures on I-35W throughout the project and some full-weekend closures

Notes:

- 1) There will be lane restrictions and short-term closures on Lake St; work on Lake St will begin in 2020
- 2) Midtown Greenway will be maintained and open to bicycles and pedestrians but there will be some short-term closures

Schedule is tentative and subject to change
Revised Sept. 20, 2019



MINNEAPOLIS