

I-35 Resurfacing – Construction Staging

Work will be completed in four phases:

WORK BEING COMPLETED:

PHASE 1: 2023


- Construct crossovers

PHASE 2: 2023

- Resurface SB I-35 between Bagley Ave/Western Ave and Rice County Rd 48
- Rehabilitate the flyover ramp from SB Lyndale Ave to SB I-35

TRAFFIC IMPACTS:

- Traffic is reduced to a single lane in each direction
- SB traffic is shifted onto the NB side of I-35
- One lane available in each direction



I-35 Resurfacing – Construction Staging

Work will be completed in four phases:

WORK BEING COMPLETED:

PHASE 3: 2024

- Resurface NB I-35 between Rice County Rd 48 and Hwy 21
- Reconstruct the ramps from NB I-35 to Rice County Rd 48, to/from Hwy 60, and to Hwy 21

PHASE 4: 2024

- Resurface SB I-35 between Hwy 21 and Bagley Ave/Western Ave
- Reconstruct the SB I-35 ramps to/from Hwy 60 and the ramp from Hwy 21

TRAFFIC IMPACTS:

- NB traffic is shifted onto the SB side of I-35
- One lane available in each direction
- SB traffic is shifted onto the NB side of I-35
- One lane available in each direction

