

## Changes to FY22 through FY25 MnDOT projects

*Comparison was done on the draft FY22 (3/5/21) to FY25 ATIP vs the final FY22 to FY25 ATIP (4/9/2021)*

<b>Hwy</b>	<b>S.P.</b>	<b>Project Description</b>	<b>FY</b>	<b>Change</b>	<b>Reason</b>	<b>Map #*</b>
MN 7 MN 15	4302-94	<b>**LPP**ELLE**</b> on MN 7, 0.03 miles W of High Street NE to 0.07 miles E of Garden Road NE (Hutchinson), sidewalk improvements; on MN 15, Grove Street to Linden Avenue (Hutchinson), trail improvements (LPP project)	21	Project moved from FY 22 to 21	Staff were able to work with CO to let this project earlier than planned	N/A
MN 19	6404-4667A	<b>*ELLE*</b> Remove bridge 4667, 4miles SW of Morton (over Sulfur Lake)	21	Project moved from FY 22 to 21	Staff were able to work with CO to let this project earlier than planned	N/A
US 12	4705-50	<b>*LPP**</b> US 12, repave rest area parking lot between Darwin and Dassel	22	Added project	This is a new LPP project	5
US 71	3411-94	US 71, jct US 71 and Kandiyohi CSAH 3, left turn lane	25	Added project	This is a new HSIP project	40

*\*corresponds to Map # provided at 4/9/21 ATP meeting of list of FY22 thru FY25 projects.*