

## Changes to FY22 through FY25 MnDOT projects

*Comparison was done on the final FY21 to FY24 STIP vs the draft FY22 to FY25 MnDOT projects list dated 3/5/2021*

Hwy	S.P.	Project Description	FY	Change	Reason	Map #*
212	6510-67	Resurface Hwy 212 from two miles east of Hwy 23 to Renville CR 6. Construct passing lane. Reconstruct Hwy 212 through Sacred Heart.	2023	Project moved from 2022 to 2023.	Project delayed due to complexity of alternate bid design and local coordination.	25
59	4209-27	Replace two bridges one over stream and one over ditch approximately 5 miles north of Marshall.	2026	Project moved from 2022 to 2026.	Project moved because updated prediction models indicated a later replacement timeline.	N/A
271	4110-14	Resurface Hwy 271 from Hwy 19 to Railroad Street in Hendricks. Resurface Hwy 271 from Maple Street in Hendricks to the Minnesota/South Dakota border.	2022	Project moved from 2023 to 2022, culvert replacements removed from this project due to advancing. Construction will occur during summer 2021.	Project advanced to balance the program for construction.	14
4	4701-32	Resurface Hwy 4 from Cosmos to Meeker CR 23.	2022	Project moved from 2023 to 2022.	Project advanced to balance the program for construction.	1
68	4210-56 4210-57	Resurface Hwy 68 from N Grant St. in Minneota to Hwy 59 in Marshall. Road will not be resurfaced in city of Ghent. Sidewalks and pedestrian crossing will be updated to meet ADA standards from Tiger Drive to Hwy 59 and from Windstar Street to Susan Drive in Marshall.	2023	Project moved from 2022 to 2023.	Project delayed to maintain fiscal balance. The shoulder widening on this segment will remain in 2022.	22 23
71	6508-69	Resurface US 71 from Viking Dr. to the east jct. of Hwy 212 in Olivia. Construct bypass lane at Viking Dr. Replace sidewalk and pedestrian crossings (to meet ADA standards) along the project area.	2023	Project funding moved from FY 2022 to 2023. However, construction will still occur in summer 2022 as previously planned.	Project delayed to maintain fiscal balance.	24
23	3405-95	Construct left turn lanes on Hwy 23 at Kandiyohi County Road 1.	2024	Added project.	Project was selected for funding through the Minnesota Highway Freight Program this year.	28
N/A	8828-139	Districtwide culvert repairs.	2024	Moved from 2022 to 2024 and increased the cost by \$600,000. And funds changed from state to federal.	Project moved to maintain fiscal balance and increased the cost to add the cost of the culverts from the Hwy 271 project that was advanced.	N/A
N/A	8828-213	Districtwide sign installation.	2023	Project funding moved from 2022 to 2023. However, construction	Project moved and funding changed to maintain fiscal balance.	N/A

				will still occur in summer 2022 as previously planned. Funding changed from state to federal funds.		
19	4103-11	Replace three bridges on Hwy 19 at the Yellow Medicine River crossing 1 mile west of Hwy 75.	2031	Project moved from 2023 to 2031.	Project moved because updated prediction models indicated a later replacement timeline.	N/A
12	4705-46	Resurface Hwy 12 from Holcombe Ave in Litchfield to just east of CR 14 in Darwin.	2024	Project funding moved from FY 2023 to FY 2024. However, construction will still occur in summer 2023 as previously planned.	Project delayed to maintain fiscal balance.	26
23	4206-23	Replace bridge on Hwy 23 at the Redwood River crossing 1-mile E of Florence.	2024	Project moved from 2023 to 2024.	Project delayed to maintain fiscal balance and to coincide with the Hwy 23 pavement project in 2024.	29
N/A	8828-227	Districtwide Hire Contractor to Install Signs.	2024	Project changed from state to federal funds.	Funding changed to maintain fiscal balance.	N/A
N/A	8828-251	Districtwide Guardrail Repair.	2024	Project changed from state to federal funds.	Funding changed to maintain fiscal balance.	N/A
30	5904-26	Replace bridge on Hwy 30, approximately 4 miles west of the Pipestone/Murray County line.	2031	Project moved from 2024 to 2031.	Project moved because updated prediction models indicated a later replacement timeline.	N/A
212	4309-35	Construct a roundabout at the intersection of Highways 212 and 15 near Brownton.	2025	Added project.	Project was selected for funding through the Minnesota Highway Freight Program this year.	39
4	6502-17	Resurface Hwy 4 from the jct. of Hwy 19 in Fairfax to Ash Avenue in Hector.	2026	Project moved from 2025 to 2026.	Project delayed to maintain fiscal balance.	N/A

*\*corresponds to Map # provided at 3/5/21 ATP meeting of draft list of FY22 thru FY25 projects.*