

PROJECT TIMELINE

PUBLIC INVOLVEMENT THROUGHOUT ALL PHASES



NEXT STEPS

Phase 2 of study for the proposed TCMC Project will include completing the environmental review process, completing the preliminary design, and publishing the Service Development Plan. Final design and construction would begin after the environmental review process is complete. If funding is received in a timely manner, the proposed TCMC service could start by 2022.