U.S. Highway 14 Four- Lane Expansion Project:

Projected Cost and Construction Timelines
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Nicollet to North Mankato
Safety Imrpovement on Two-Lane Roadway in Median
Completed Fall 2012 $2.5 M

Nicollet County Rd 6 to North Mankato
2.7 miles

EA completed 2004

Construction $16.2 M

Eng. Est. $1.7 M

R/W $4 M

Const. 2012-2013

Completed Nov. 2013

* Estimate includes local costs

Mankato to State Highway 60

Owatonna to Kasson
EIS completed 1993
25 miles
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@ Kasson to Rochester (Segment F)
13 miles
$5.5 million
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(east of Eagle Lake)
8.0 miles
i Construction $18.5 M
i Completed 1997

Completed in 1960s and 1970s

Interchange Study 2004

<€— New Ulm to Nicollet County Rd 6 —»>
22 miles

EIS Complete 2011

New Ulm - Broadway St to
Hwy 14/Hwy 15/CR 21 Interchange *

Construction Est. $31.5 M
R/W Cost $0.1 M
Eng. Est. $6-$7 M

Programmed for 2018-2019

MN 15 to West Nicollet *
12 miles
@ Construction $45 -$85 M
R/W Cost  $15M
Eng. Est.  $9-$17 M
UNSCHEDULED/UNFUNDED

@ West Nicollet to North Mankato
Construction $32 M
R/W Cost $5M
Eng. Est. $4 M
Const. 2015 - 2016

@ Mankato By-pass
Completed 1979
7.6 miles
$25 M
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i State Highway 60 to 1-35 at Owatonna 32.1 miles > : ! 1-35 to Dodge Center By-Pass E
: EIS Completed 1999 - 17.9 miles > i
: = EIS Completed 2010 :
@ Segment A (Highway 60 to County Road 60) H H
H 4.8 miles : Segment A (East of I-35 to Co Rd 6) :
Construction $13.4 M A Includes reconstruction of existing '
RW $16M : 4-lane and structures identified in FEIS. E
Poor soil excavation $4 M : 2.4 miles :
: Completed Nov. 2003 : Const. Est. $35 M ;
: Eng. Est. $6 M :
[ Segment B (County Road 60 to County Road 2) Pl :
E 9.8 miles H o Segment B (Co Rd 6 to Hwy 218) :
- Construction $34.4 M - 2.0 miles :
R/W $4 M : $10.2 M :
: Completed Sept. 2006 : Completed Sep. 2003 ;
Segment C-D (Waseca bypass & - @ Segment C - AKA seg. 1 :
H Waseca to Owatonna A (Hwy 218 to Co Rd 43) .
17.5 miles : 2.6 miles :
Construction $108 M i Construction $12.1 M :
H R/W $16.2 M - Completed Fall 2015 .
: Utilities $11.1 M :
H Const. 2008 - 2012 - Segment D - AKA seg. 2 & 3
: Completed Nov. 2012 : (Co Rd 43 to Hwy 56, West
: : junction) *,**

Const. Est. $115 - $150 M
R/W Est. $25 - $28 M

Eng. Est. $12-$15 M
UNSCHEDULED/UNFUNDED

Dodge Center to Kasson (Segment E)
9.0 miles
$24.2 million
Completed Sept. 2001

January 2018 - MnDOT Information -- Subject to Change

* Based on 2018 Construction Costs

** Cost range includes expressway or freeway construction

Estimates will continue to change as more information
is obtained and will reflect inflation as necessary.
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