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395 John Ireland Boulevard	
Saint Paul, MN 55155
Date: March 8, 2010



Derrell Turner
Division Administrator
Federal Highway Administration
380 Jackson Street, Suite 500
St. Paul, MN, 55101

RE:	S.P. 2505-48 (TH 52)
Elk Run Interchange Design-Build Project

Dear Mr. Turner:

Mn/DOT has elected to cancel the current solicitation for bids on the Elk Run Interchange Design-Build Project (in accordance with Section 4.4 of the Request for Qualifications) and begin a new solicitation for bids.

On November 18, 2009, we issued a Request for Qualifications (RFQ) and received Statements of Qualifications (SOQ”s) from six (6) proposers.  The SOQ’s were evaluated; however we did not shortlist during this process.  The new solicitation for bids will start with re-issuance of the Request for Qualifications, scheduled for release on March 12, 2010.

There are a few of reasons for the cancellation.  Olmsted County has requested Mn/DOT add between $5 and $10 million of additional scope to the project (re-alignment of Olmsted County CSAH 12).  With this added scope, Mn/DOT wants to verify the ability of the contractors to obtain an increased performance bond and payment bond for the project.  Also, based on concerns expressed from proposers, we want to verify each team’s project personnel because the schedule delay may have caused certain personnel to be unavailable for this project.  

The new procurement schedule is proposed as follows:

	Issue RFQ					March 12, 2010
	SOQ due date				April 2, 2010
	Evaluation of SOQs				April 2, 2010 to April 15, 2010
	Provide FHWA with draft RFP		April 12, 2010
	Announce Shortlist				April 16, 2010
	Issue RFP					April 29, 2010
	Technical Proposals due			July 14, 2010
	Price Proposals due				July 28, 2010
	Evaluation of Technical Proposals	July 14, 2010 to July 29, 2010
	Price Proposals opened			July 30, 2010
	Anticipated First Notice to Proceed	August 31, 2010

If you have any questions regarding the project, please contact Terry Ward, Elk Run Design-Build Project Manager at 507-286-7688.

Sincerely,



Khani Sahebjam
Deputy Commissioner/Chief Engineer
	

cc:	Nelrae Succio, District Engineer – District 6
	Greg Paulson, Assistant District Engineer – District 6
	Terry Ward, Elk Run Interchange Design-Build Project Manager
	Amber Blanchard, Design-Build Program Manager

Design-Build Manual  (5/11)						Exhibit 4.13-1
An Equal Opportunity Employer
[image: banner color]
Design-Build Manual  (5/11)						Exhibit 4.13-1
An Equal Opportunity Employer
[image: Letterhead artwork bottom]


image2.png
OF TRPS\

\\‘NESOT

()

Omb A m&%@




image1.jpeg




image3.png
= O 0 &0 @ 6 0O




