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St. Croix River Crossing Project

Disclaimer

• What is discussed and displayed today is 
informational only and any potential Submitter 
shall not rely on this information when preparing 
a response to the RFQ or RFP.

• The ultimate contract requirements will be 
included in the Request for Qualifications (RFQ) 
and Request for Proposals (RFP).

• There may be changes between now and the 
time the RFQ and RFP are issued.



St. Croix River Crossing Project

Mn/DOT Contacts

• Amber Blanchard:  Design-Build Project 
Manager – Pre TIGER 
Amber.Blanchard@state.mn.us

• Terry Zoller:  Design-Build Project 
Manager – TIGER 
Terry.Zoller@state.mn.us

• Todd Clarkowski:  Project Team Leader 
Todd.Clarkowski@state.mn.us



St. Croix River Crossing Project

Design Build Best Value
• Request for Letters of Interest

• Request for Qualifications (RFQ)

• Short-listing

• Request for Proposals (RFP)
– Technical Proposal

• Alternate Technical Concepts

– Price/DBE Proposal/Request for Proposals (RFP)

– Formula = Price / Technical Score



St. Croix River Crossing Project

Procurement Schedule
July 2013 Letting

• Issue RFQ – December 2012
• Issue RFP – February 2013
• Proposals Due – June 2013
• Letting – July 2013
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Procurement Schedule with TIGER

• Issue RFQ – January 2010
• Issue RFP – April 2010
• Proposals Due – August 2010
• Letting – September 2010
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Conflict of Interest

• Approach posted on website
• Disclosure
• Known non-eligible consultants

– PB Americas
– HZ United
– Sumitomo Mitsui Construction
– Dan Brown and Associates
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For more information…

http://www.dot.state.mn.us/designbuild/
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