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8-1.00	 INTRODUCTION

8-1.01	 Purpose
This chapter is intended to show applications of basic principles of temporary traffic control and assist in 
developing temporary traffic control plans including Transportation Management Plans, plan sheets, 
specifications, special provisions, etc.

8-1.02	 Scope
This chapter has been written to supplement, not to replace, the MN MUTCD. This chapter includes guidelines 
varying from planning traffic control to fit the needs of a particular activity to the reasons for keeping accurate 
records. The guidelines should be useful to any qualified individual involved with planning, designing, installing, 
maintaining, and inspecting temporary traffic control zones.  Individuals are qualified by means of training in 
temporary traffic control practices, having a basic understanding of the principles of traffic control in work 
zones, or having experience in applying traffic control in work zones.

Other road authorities are encouraged to review the MN MUTCD and establish guidelines to meet their needs.

8-1.03	 Relation to Other MnDOT Standards and Guidelines
As stated, this chapter is to supplement, not to replace, Part 6 Temporary Traffic Control of the latest edition of 
the MN MUTCD. The MN MUTCD includes the Field Manual for Temporary Traffic Control Zone Layouts (See 
Chapter 6K).

The guidelines contained in this chapter and in temporary traffic control plans should conform to, or be of 
higher standards than, the MN MUTCD and other MnDOT technical standards and guidelines.  Adequate 
protection of the workers, traveling public, and other road users (including pedestrians and bicyclists) is the 
primary goal of any traffic control.

8-1.04	 Chapter Organization
This chapter is divided into nine major sections:

8-1.00	 Introduction

8-2.00	 Glossary

8-3.00	 Responsibility

8-4.00	 Temporary Traffic Control Planning and Implementation

8-5.00	 Temporary Traffic Control Strategies and Controlling Criteria

8-6.00	 Temporary Traffic Control Devices

8-7.00	 Temporary Traffic Control Plans

8-8.00	 Temporary Traffic Control Reviews

8-9.00	 References

8-2.00	 GLOSSARY

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
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Refer to the MN MUTCD (including the Field Manual) for definitions of common temporary traffic control (TTC) 
terminology.  Definitions of terms found within this manual and other resources that are not included within the 
MN MUTCD are listed below.

Alternate Pedestrian Route (APR)
An alternate pedestrian route is used when an existing pedestrian route is blocked by construction, alteration, 
maintenance, or other temporary conditions.  The APR needs to be at the same level of accessibility as the 
pre-existing pedestrian route.

Barricade Mounted Signs
Traffic control signs that are mounted on barricades.

Intelligent Work Zone
A system of devices that provides motorists and/or workers “real-time” information for improved mobility 
and safety through a work zone.

Occupied Work Space
A work space is considered to be occupied when workers are present within the work space. Temporary 
Traffic Control devices should continuously be reviewed by workers and adjustments made as needed.

Pavement Markings
Final Pavement Marking
The pavement marking that will be installed until the next time the pavement marking is scheduled to be 
renewed (typically one or more years). Final markings would include full length centerline markings, edge 
lines, and messages.

Temporary Pavement Marking
The pavement marking that will be installed in staged, long-term temporary traffic control zones. The 
purpose of temporary pavement markings is to communicate the temporary traffic control condition that is 
different from prior or final conditions.  This type of pavement marking is at least of the same dimensions 
as final pavement markings.  The temporary markings will either be removed or covered with another 
pavement surface prior to the application of the final markings. The temporary markings would include 
full-length centerline markings, edge lines, and messages.  All temporary pavement markings shall be 
in conformance with MN MUTCD Parts 3 and 6F.  Temporary pavement markings shall also follow the 
specifications of final pavement markings.

Interim Pavement Marking
Interim pavement markings are those that are allowed to remain in place until the earliest date when it 
is practical and possible to install pavement markings that meet the MN MUTCD Part 3 standards for 
pavement markings (temporary or final pavement markings).  In other words, they are a thinner marking 
applied in order to maintain traffic until the final pavement markings can be placed.  These are used for 
very short term staging purposes.  Interim pavement markings should not be left in place for more than 14 
calendar days unless they meet the requirements of temporary or final markings.

Temporary Raised Pavement Marker (TRPM)
Retroreflective pavement markers applied to the roadway surface which maintain retroreflective properties 
during wet weather conditions. TRPMs are used alone to substitute for pavement marking segments or to 
provide wet weather capabilities to other pavement markings.

Portable Support Mounted Signs
Traffic control signs that are mounted on portable sign supports.

Positive Protection
The use of devices that contain and redirect vehicles, reducing the risk of vehicle intrusion into the work 
space.

Public Information Plan (PIP)
In relation to Transportation Management Plans (TMPs), a plan that informs the public of the impacts on 

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
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traffic and the general area during or prior to construction.

Significant Project
In relation to Transportation Management Plans (TMPs), a project that, alone or in combination with other 
concurrent projects nearby, is anticipated to cause sustained work zone impacts that are greater than what 
is considered tolerable based on the Minnesota Work Zone Safety and Mobility Policy and/or engineering 
judgment.

Temporary Pedestrian Access Route (TPAR)
A temporary pedestrian route that is fully accessible and meets the standards and guidelines of the Public 
Rights of Way Accessibility Guidelines of 2005.

Transportation Management Area (TMA)
An area designated by the Secretary of Transportation, having an urbanized area population of over 
200,000, or upon special request from the Governor and the MPO designated for the area. There is 
only one TMA in Minnesota – the seven county Twin Cities area, which includes Anoka, Carver, Dakota, 
Hennepin, Ramsey, Scott, and Washington Counties.

Transportation Management Plan (TMP)
A plan that lays out a set of coordinated strategies and describes how these strategies will be used to 
manage the impacts of a project during construction. It includes the TTCP, TOP, and PIP (if needed).  The 
scope of the project will dictate the level of effort and detail of the TMP.  The TMP can range from the citation 
of a specific layout from the Field Manual that is being followed to a full report that includes a Temporary 
Traffic Control Plan (TTCP), a Transportation Operations Plan (TOP) (including traffic modeling), and a 
Public Information Plan (PIP).

Transportation Operations Plan (TOP)
In relation to Transportation Management Plans (TMPs), a plan that includes Demand Management 
Strategies, Corridor/Network Management Strategies, Work Zone Safety Management Strategies, and 
Traffic/Incident Management and Enforcement Strategies.

Zipper Merge
A method of merging traffic in a lane reduction (typically two lanes to one lane), motorists use both lanes 
of traffic until reaching the defined merge area, and then alternate in “zipper” fashion into the open lane.

•	 In an Active Zipper Merge, detection, algorithms, and communication devices tell drivers when to use 
the Zipper Merge.

•	 In a Passive Zipper Merge, signs or portable changeable message signs (PCMSs) are used to notify 
drivers to use Zipper Merge when backups occur.

8-3.00	 RESPONSIBILITY

8-3.01	 General Responsibility
It is essential that multiple functional units within the districts be involved in providing input into the Transportation 
Management Plan for each temporary traffic control situation. Further information can be found in Section 
8-4.00	 Temporary traffic control Planning and Implementation. 

8-3.02	 Legal Responsibility
Minnesota Statutes Sections 169.06 and 169.07 provide that: (1) traffic signs shall be placed only by the 
authority of a public body or official having jurisdiction, for the purpose of regulating, warning, or guiding traffic; 
and that (2) no traffic sign or its support shall bear any message that is not essential to traffic control. Any 
unauthorized sign placed on the highway right-of-way by a private organization or individual without authority 
constitutes a public nuisance, and all such unofficial and nonessential signs should be removed.

http://www.dot.state.mn.us/trafficeng/workzone/wzmanual.html
https://www.revisor.leg.state.mn.us/statutes/?id=169.06
https://www.revisor.leg.state.mn.us/statutes/?id=169.07
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Minnesota Statutes Sections 169.06, Subd. 1-4 and 169.07 establishe the legal authority for MnDOT and 
local units of government to: (1) place and maintain markings, (2) require obedience to official markings, (3) 
prohibit the display of unauthorized markings, and (4) prohibit interference with official markings. Markings 
shall be placed only by the authority of the public body having jurisdiction over the highway, road, or street 
for the purpose of regulating, warning, or guiding traffic. Pavement and curb markings, object markers, and 
delineators are all normally within highway, road, or street rights-of-way and, therefore, should never be 
installed except under public authority.

Construction contractors and public utility companies are permitted to erect temporary construction and 
maintenance signs and place temporary pavement markings at work sites to protect the public, equipment, 
and workers provided that such signs and markings conform to the standards of the MN MUTCD and the 
proper authority has been given by MnDOT.

Minn. Stat. Sec. 169.14, Subd. 5d allows the establishment of a Workers Present Speed Limit. Refer to the 
document “Speed Limits in Work Zones Guidelines” located on the Speed Limits in Minnesota website for 
additional information.

8-4.00	 TEMPORARY TRAFFIC CONTROL PLANNING AND IMPLEMENTATION

8-4.01	 Temporary Traffic Control Goals
During planning for temporary traffic control (TTC) zones, the greatest payoff in terms of safety and convenience 
at a cost commensurate with the hazards and problems involved should be the goal. A properly installed 
temporary traffic control zone will allow traffic to pass through or around a work zone safely. It requires time 
and effort for planning, installation, and maintenance.

Work zone traffic control planning is based upon analysis of the work activity as it relates to the provision 
of adequate safety and capacity. Questions to consider include: What is the likelihood of motorists failing to 
negotiate the work zone safely? What are the consequences of such action on workers, traveling public, and 
other road users (including pedestrians and bicyclists)?

Planning for traffic control through a construction work zone may be more involved than for maintenance or 
utility zones because of the differences in traffic disruption and duration of the work. The exposure of traffic to 
potential hazards is a function of the traffic volume and the length of time that the closure will be in effect. The 
goals common to all temporary traffic control zones are to:

•	 Protect the workers,

•	 Minimize crashes and crash severity, and

•	 Minimize inconvenience and conflicts as a result of the work.

Federal regulations also require that workers are as safe as practicable through the use of:

•	 Exposure control measures such as road and ramp closures, median crossovers, detours, and 
accelerated construction techniques,

•	 Positive protection devices such as barrier, truck/trailer mounted attenuators, and vehicle arresting 
systems,

•	 Other traffic control measures such as credible signing, portable changeable message signs, arrow 
boards, rumble strips, pilot cars, etc.

8-4.02	 Transportation Management Plans (TMPs)
A Transportation Management Plan is a plan that lays out a set of coordinated strategies and describes how 
these strategies will be used to manage the impacts of a project during construction. It includes the:

1.	 Temporary Traffic Control Plan (TTCP), 
2.	 Transportation Operations Plan (TOP), and 
3.	 Public Information Plan (PIP), if needed.  

https://www.revisor.leg.state.mn.us/statutes/?id=169.06
https://www.revisor.leg.state.mn.us/statutes/?id=169.07
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
https://www.revisor.leg.state.mn.us/statutes/?id=169.14#stat.169.14.5d
http://www.dot.state.mn.us/speed/pdf/WZSpeedLimitGuideline.pdf
http://www.dot.state.mn.us/speed/
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The scope of the project will dictate the level of effort and detail of the TMP.  The TMP can range from the 
citation of a specific layout from the Field Manual that is being followed, to a full report that includes a TTCP,  
TOP (including traffic modeling), and PIP.

The development of the TMP will take into consideration the safety and mobility of workers and all users of 
the transportation system (motorists, pedestrians, and bicyclists).  The TMP process is detailed in Technical 
Memorandum 12-03-T-02 Minnesota Work Zone Safety and Mobility (WZSM) Policy.  This process includes a 
Work Zone Mobility Impact Assessment that will identify the appropriate level of TMP for the project.  The level 
of TMP will then dictate the necessary documentation for the project.  This could be as little as identifying the 
appropriate layout from the Field Manual, to a full Temporary Traffic Control Plan, a Traffic Operations Plan 
(possibly including traffic modeling), and a separate Public Information Plan. These components of the TMP 
are listed in the Tech Memo, as well as overall guidance in the development of each of the components.  Each 
district should develop templates and procedures to develop these components to meet their district needs 
and characteristics.

The following is additional guidance that may be used as the TMP is being followed through the project 
development process:

Responsibility
Involvement from each of the functional areas is needed to insure that adequate consideration is given to 
proper temporary traffic control for all operations. In order to assure that this commitment is met, it will require 
early involvement by all parties including project management, pre-design, design, traffic, maintenance, and 
construction. Typical guidelines have been developed for the various stages.

Scoping and Environmental Documentation
During the scoping/preliminary design development phase, the Project Manager should review the scope of 
the project with staff from Traffic, Construction, and Detail Design to determine traffic control concepts for the 
proposed construction. Construction staging should be determined by the traffic carrying capacities of the 
roadway under construction, bypasses, or detours. Consideration should be given for other construction work 
in the proposed highway corridor or general vicinity by other than MnDOT forces such as cities and counties. 

Metro District has created a TMP Scoping Worksheet that allows the documentation of possible work zone 
mobility impacts.  Districts are encouraged to develop their own version of this worksheet so that impacts to 
traffic are considered in the Scoping phase.  The TMP Scoping Worksheet can be found at the Metro District 
Traffic Engineering Work Zones and Pavement Marking page. 

The Federal Highway Administration (FHWA) also requires that traffic control considerations and effects be 
mentioned in the environmental documentation.  Traffic operations analyses (such as modeling) may need to 
be performed to assess the mobility of the proposed temporary traffic control, depending on the level of TMP 
for the project.  Commitments made to stakeholders that impact the mobility of road users should be entered 
into the TMP which is initiated in this phase.

Detail Design
The Detail Design staff should involve staff from Traffic, Construction, and appropriate FHWA personnel as 
the final detail plans are being developed so that the necessary details for traffic control are worked into the 
TMP. This may range in scope from a very detailed plan (or proposal) designed solely for a specific project, to 
a reference to a standard specification, a section of the MN MUTCD, or a standard agency manual. The TMP 
requirements shall be incorporated into the plans, specifications, and estimate (P.S.& E). If the complexity of 
a project warrants, a traffic control layout may be prepared by the District Traffic Engineer and be included in 
the P.S. & E.

On some projects it may be appropriate to provide broad TTC Plan parameters in the P.S. & E., and then 
permit the successful bidder to develop a detailed TTC Plan and use it if MnDOT and FHWA find it acceptable.

The Detail Design staff should involve staff from Traffic, Construction, and the District Work Zone Safety 
Coordinator personnel to develop detailed time and traffic provisions.

http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://www.dot.state.mn.us/metro/trafficeng/control_striping.html
http://www.dot.state.mn.us/metro/trafficeng/control_striping.html
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The pay items to be included in the plans must be determined by the district during design. Individual projects 
may have varying pay items depending on size, complexity, and location. Districts are encouraged to use 
appropriate pay items to the fullest practical extent.

Construction
During the construction stage, the resident/project engineer will generally be the MnDOT person responsible 
for implementing the TMP and reviewing the temporary traffic control. The resident/project engineer may 
delegate this authority. This should be done at or before the pre-construction conference.

The responsible person should have the following duties:

•	 Develop a familiarity with the MN MUTCD, the contract plans and special provisions, the current 
Minnesota Standard Specifications for Highway Construction and its supplements.

•	 Coordinate MnDOT personnel assigned to the project relative to proper techniques of traffic safety 
and traffic operations prior to beginning construction and specifically how they relate to the TTC Plan. 
The District Traffic Engineer and others shall be available to assist in this task.

•	 Ensure that all affected agencies such as State Patrol, local Police, fire departments, sheriff’s office, 
hospital, ambulance services, local government, post office, school districts, etc., are informed of the 
scope of the project and how it may affect their individual needs and services. The Public Information 
Plan (PIP) of the TMP is extremely critical in the case of a total detouring of traffic. The District Public 
Affairs Coordinator and/or the Office of Communications may be of help in this responsibility.

•	 As identified in the PIP, notify the major local news media (TV, radio stations, newspapers, etc.), 
local tourism associations, AAA, local legislators, etc. of the scope of the project prior to beginning 
operations. Cooperation with the Contractor and any involved local government agencies is advised. 
All items of interest should be included:

•	 Type of work to be performed.
•	 Hours the highway will be fully opened to traffic.
•	 Hours of restricted usage.
•	 Type and place delays can be expected.
•	 Suggested alternate routes.
•	 Duration of the project.
•	 Location of the detour, if applicable.
•	 Anticipated completion date of project.
•	 A name and phone number the public can contact for information or to make comments about 

the project.
At appropriate times during the life of the project the responsible person should update the 
information mentioned above so that the public is kept current on the status of the project. The 
Public Affairs Coordinator may be of help in this responsibility. 

•	 Update 511 at the start of construction, listing details on how traffic is affected. 

•	 Monitor the Contractor’s operations with regard to traffic and safety operations and enforce the 
requirements of the contract. On some projects, it may be necessary to change the TTC Plan during 
construction, depending on the contractor’s schedule, progress of utility work, etc.  If this is done, the 
TMP needs to be modified as well.

•	 Review traffic operations through the project limits, including the condition of all traffic control devices 
on a regular basis.

8-5.00	 TEMPORARY TRAFFIC CONTROL STRATEGIES AND CONTROLLING CRITERIA

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/pre-letting/spec/
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8-5.01	 Lane Width
For temporary traffic control purposes, a minimum lane width of 10 feet shall be provided.  The lane width 
should be no less than 11 feet on multi-lane roads.  Reduced widths should be analyzed for the off-tracking of 
the design vehicle.  AutoTurn within MicroStation, or other comparable methods, may be used for the analysis.

When shoulders are provided, the minimum width should be no less than one foot.  When barrier is used, a 
lateral buffer of at least two feet should be provided.

8-5.02	 Crossovers and Bypasses (Diversions)
A crossover is a construction staging technique used to shift traffic from one side of a divided roadway onto 
a portion of roadway not under construction, typically sharing the remaining roadway with opposing traffic. 
A specific type of crossover, known as a bypass (or diversion), moves traffic onto a temporary alignment 
constructed either in the median or adjacent to the original alignment. Crossovers are an effective method for 
completing construction of a roadway by replacing or repairing the roadway or a structure while maintaining 
traffic in both directions.

As mentioned in Section 8-4.01 Temporary Traffic Control Goals, recent federal regulations highlight the 
importance of worker safety through a variety of methods, one of which is exposure control measures.  
Crossovers and bypasses are an effective means for providing long-term positive separation between workers 
and live traffic.  Strong consideration should be given to this exposure control method.

Crossovers are typically used on freeways, but may be used on divided highways with limited at-grade accesses.  
Lane closures and traffic shifts are typically used on multi-lane divided expressways, but crossovers are an 
option for long-term stationary work.

Construction of a bypass typically consists of a temporary roadway alignment (possibly construction of a 
temporary structure as well).  The limits of the bypass extend from the initial reverse curve leaving the existing 
roadway to the final reverse curve tying the alignment back into the existing roadway.

8-5.02.01	 Design Speed for Crossovers and Bypasses

As stated in the MN MUTCD Part 6, design speed for the reverse curves used in a crossover or bypass  
should be no less than 10 miles per hour below the posted speed prior to work starting.  If unusual site 
conditions require that a lower design speed be used, the signing should reflect an advisory speed determined 
by engineering judgment or study.

8-5.02.02	 Roadway Lighting for Crossovers and Bypasses

On long term projects, the use of roadway lighting may be beneficial and should be considered especially 
when there are unusual site conditions that would require a lower design speed.

8-5.02.03	 Crossed-Over - Two-Lane, Two-Way Traffic on One Side of Divided Facility

Once the traffic has been crossed over to the roadway not under construction, how to divide traffic must be 
considered.  There are a few options available:

•	 Pavement Markings
The use of pavement markings alone should only be used on low speed facilities.

•	 Surface Mounted Delineators (see MN MUTCD, Part 6F.65.1)
These are used to supplement pavement markings and should be used on higher speed facilities 
such as expressways or freeways.

•	 Temporary Barrier
Temporary barrier is a consideration where a physical barrier is desired between the traffic flows.  
Traffic volume, travel speed, geometrics, and duration are all factors to consider when evaluating the 

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
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use of barrier.

One design element to be aware of is to protect hazards from both directions of travel – the TTC design should 
incorporate protection measures (barrier, attenuation, etc.).

8-5.03	 Closures and Detours
As mentioned in Section 8-4.01 Temporary Traffic Control Goals, recent federal regulations highlight the 
importance of worker safety through a variety of methods, one of which is exposure control measures.  
Temporary road closures and detours are an effective method of exposure control.   Strong consideration 
should be given to this exposure control method.

Temporary road closures are being used more commonly even on major freeways where parallel routes exist.  
These closures should generally take place during off peak travel times, such as nights and weekends.

8-5.03.01	 Establishing and Maintaining Detours

A traffic detour can be a very effective traffic control measure. By closing the road to live traffic, positive 
protection for workers is maximized. Detours can also allow for improved finished products as contractors 
can work in a single work space without the need to construct the project in multiple smaller pieces.  Possible 
considerations for establishing a detour follow: 

•	 The physical work area cannot support live traffic and construction activities concurrently. 

•	 When the accelerated completion of a project is desired, having uninterrupted use of the entire work 
site can facilitate a time-critical schedule. 

•	 Construction constraints (e.g. vehicle weight or size restrictions) require specific vehicle classes to 
be precluded from the work zone.

Effective detour designs must consider, address, and incorporate the following: 

•	 Detour routes must accommodate height, width, weight, length, off-tracking, and other physical 
characteristics of the design vehicle  (the largest vehicle expected to use the detour).  The designer 
of the temporary traffic control plan should coordinate with the Office of Freight & Commercial Vehicle 
Operations Overdimension Permits.

•	 Appropriate and adequate detour signing for the entire route in both directions. 

•	 For conditional or periodic detours, using multiple portable changeable message signs (PCMSs) can 
provide real-time advance warnings or notifications. 

•	 Coordination with the Regional Traffic Management Center (RTMC) for considerations with 511 
traveler information.

•	 Coordination with local road agencies for proposed detour route(s).  This should look at proposed 
work that the local road agency is performing that may impact the detour route.

•	 Agreements with local road agencies regarding the payment for the road life used by the detour, and 
if MnDOT or the local road agencies will maintain the roadway during the life of the detour.

8-5.03.01.01	 Governing Laws Regarding Temporary Roads and Detours

Applicable laws for establishing and maintaining detours are found in Minn. Stat. Sec. 160.12, 160.16, Subd. 
2, 160.2715, 161.24, Subd. 3, and 161.25.

8-5.03.01.02	 Detailed Detour Procedures

The following information provides a general overview of the process for establishing and maintaining detours. 
Details on establishing a detour or haul road can be found in the:

•	 MnDOT Right of Way Manual, Sections 115.6 and 115.7, and 

http://www.dot.state.mn.us/cvo/oversize/index.html
http://www.dot.state.mn.us/cvo/oversize/index.html
http://www.dot.state.mn.us/rtmc/index.html
http://www.511mn.org/
http://www.511mn.org/
https://www.revisor.mn.gov/statutes/?id=160.12
https://www.revisor.mn.gov/statutes/?id=160.16
https://www.revisor.mn.gov/statutes/?id=160.16
https://www.revisor.mn.gov/statutes/?id=160.2715
https://www.revisor.mn.gov/statutes/?id=160.24
https://www.revisor.mn.gov/statutes/?id=161.25
http://www.dot.state.mn.us/row/rowmanuals.html
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•	 MnDOT Construction Tools - Haul Roads & Detours website.  

Details on detour agreement procedures can be found at:

•	 Cost Participation and Maintenance Responsibilities with Local Units of Government Manual, Section 
III.B.2 Detour,

•	 Technical Memorandum No. 13-19-MAT-01, Detour Restoration Road Life Analysis using the 
Equivalent Overlay Method, and 

•	 Technical Memorandum No. 10-09-TS-03, Revised Detour Restoration Road Life Formula for the 
Gas Tax Method. 

8-5.03.01.03	 Selection of a Detour Route and Detour Agreement Development

When a route is to be selected for a detour, the appropriate personnel should be consulted as soon as possible 
for review of the proposed route. The district should designate a person to coordinate this review. The review 
team may include the District Traffic Engineer, District State Aid Engineer, District Design Engineer, Project 
Engineer, Area Maintenance Engineer, as well as the local road authorities of the road(s) which will be affected. 
The information obtained in this review should include a detailed surface condition report, recommendations 
for reinforcement or modification of the proposed route, and recommendations for traffic control and signing 
on the proposed route.  

Detour Agreement
A Detour Agreement is required to compensate the local road authority for the road life consumed by the 
detoured traffic.  The district will write simple detour agreements.  The Cooperative Agreements Unit of the 
Office of Project Management & Technical Support will author complex detour agreements.  See MnDOT’s 
iHUB Project Management and Technical Support - Cooperative Agreements website for Detour Agreement 
Boiler Plates. 

Detour Traffic Control Devices
Once the detour route has been established and the Detour Agreement initiated, the Traffic Engineer and the 
Area Maintenance Engineer should work together to develop the signing layout and have the necessary signs 
prepared. The Project Engineer should consult with the Traffic and Area Maintenance Engineers to determine 
the advance notice needed before the detour is to go into effect.  The advance notice should allow enough 
time to have all signing and other traffic control devices properly installed and reviewed before traffic is diverted 
onto the detour.  Traffic control devices (particularly signing and pavement markings) along the detour should 
be brought to State Highway standards – this work is usually performed by the contractor of the construction 
project.  

The detour will become a temporary trunk highway on the date the trunk highway markers are erected and 
will remain in effect until the markers are removed and the local road authority has been compensated per the 
terms of the Agreement.

Detour Documents
The detour documents (primarily the map of the detour) will be kept by the Project Engineer for the duration 
of the detour.  A copy of the document is sent to the permit office at CO, Rm 153, Mailstop 420.  The Project 
Engineer will notify the local road authority, by letter, when the detour signing is removed.  Once the detour is 
released, the date of the release and the signature of the local road authority is affixed to the document.  The 
District Engineer or designee will also sign the document.  The documents are then submitted to the Legal 
Descriptions/Commissioner’s Order Unit (Mailstop 632) of the Office of Land Management for a Commissioner’s 
Order to be assigned and entered into the permanent record.

When a detour is found to be necessary after actual construction has begun and is requested by the contractor, 
the above procedure is followed except that generally the Project Engineer coordinates the route review. In 
addition, a Supplemental Agreement will have to be written documenting the change from the original contract. 

8-5.03.01.04	 511 Notification of a Detour

http://www.dot.state.mn.us/const/tools/haulroads.html
http://www.dot.state.mn.us/policy/financial/fm011.html
http://dotapp7.dot.state.mn.us/edms/download?docId=1360455
http://dotapp7.dot.state.mn.us/edms/download?docId=1360455
http://dotapp7.dot.state.mn.us/edms/download?docId=1010872
http://dotapp7.dot.state.mn.us/edms/download?docId=1010872
http://ihub/projectdelivery/cooperative/index.html
http://www.dot.state.mn.us/pm/index.html
http://ihub/projectdelivery/cooperative/index.html
http://www.dot.state.mn.us/landmanagement/
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For construction projects, district staff (either Construction or Public Affairs) should notify 511 staff of the detour 
through the use of a faxed-in lane closure form.  Currently each district has their own form.  The 511 Traveler 
Information Protocol Website contains more detailed information. More formal 511 notification methods will be 
forthcoming.

8-5.03.01.05	 Maintenance of a Detour

Unless other arrangements are made in the construction contract, it will be assumed that the detour is to be 
maintained by state forces (see MnDOT Maintenance Manual, Chapter 11, Section 4.02 Maintenance Work 
on Detours). However, if conditions make it advisable to have local authorities maintain their own roads, such 
arrangements are made in the Detour Agreement at the time the route negotiations are conducted.  See 
the MnDOT Maintenance Manual, Chapter 11, Section 4.0 Detour Agreement, for specific instructions on 
maintenance agreements.

8-5.03.01.06	 Unofficial Detours

Unofficial detours are when a portion of traffic is not found to follow the official detour and local roads are being 
used – this can lead to degradation of the local roads.  An unofficial detour agreement is written with a local unit 
of government, most often a township, to allow MnDOT to compensate them for increased maintenance costs, 
over and above the average expenditures associated with local or through-traffic using local roads rather than 
an official detour route that was established as part of a construction or reconstruction project. Increased costs 
of maintenance on the local roadway, not including improvement costs, are documented by the local road 
authority and submitted to the MnDOT district for payment consideration. 

If the district concurs with the additional costs, an unofficial detour agreement is written to provide payment 
to the local road authority. If MnDOT and the local road authority cannot agree upon the amount of additional 
maintenance costs that should be paid, the “Gas Tax Method” (Technical Memorandum No. 10-09-TS-03) 
may be used for determining payment for a detour placed on paved roadways.  An agreement or payment will 
not be written for less than $500. Unofficial Detour Agreements are written by the district or the Cooperative 
Agreements Unit in the Office of Project Management & Technical Support.

8-5.03.01.07	 Haul Roads

Follow the guidance and procedures found on the Construction Tools - Haul Roads and Detours website.

8-5.03.01.08	 Emergency Detours

Follow the guidance stated in the MnDOT Maintenance Manual, Chapter 11, Section 5.0 Emergency Detours.

8-5.03.02	 Road Closed, Open to Local Traffic

When the ROAD CLOSED, LOCAL TRAFFIC ONLY sign or the ROAD CLOSED TO THRU TRAFFIC sign is 
used, the portion of road beyond that sign is still open to the residents and businesses beyond. The road needs 
to meet the overall standards and guidelines of safe travel.

The ROAD CLOSED sign on barricades across the road width indicates a full closure point beyond which 
construction activities may proceed without interference from traffic.   Traffic control devices may not be 
necessary in this area.

8-5.04	 Delay Time
In general, traffic should not be delayed by more than 15 minutes.   If it is expected (through traffic flow 
modeling or experience) that traffic will be delayed more than this, the TMP will need to consider additional 
public information efforts and demand management strategies (see Technical Memorandum No. 12-03-T-02 
dated February 6, 2012 - Minnesota Work Zone Safety and Mobility Policy).

http://ihub/rtmc/511/511Protocol.html
http://ihub/rtmc/511/511Protocol.html
http://www.dot.state.mn.us/maintenance/manual.html
http://www.dot.state.mn.us/maintenance/manual.html
http://dotapp7.dot.state.mn.us/edms/download?docId=1010872
http://ihub/projectdelivery/cooperative/index.html
http://ihub/projectdelivery/cooperative/index.html
http://www.dot.state.mn.us/pm/index.html
http://www.dot.state.mn.us/const/tools/haulroads.html
http://www.dot.state.mn.us/maintenance/manual.html
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
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8-5.04.01	 Detour Delay Time

In long term work zones, the overall travel time due to detours may exceed 15 minutes; however, additional 
public information efforts should be identified in the TMP and implemented.  Unless the travel time is exceedingly 
high, demand management strategies are not necessary.

8-5.04.02	 Maximum Flagger Hold Time

Flagging operations should limit the hold time to 15 minutes and should coordinate to reduce the delay.

8-5.05	 Flagging Operations
Flagging procedures, when used, can provide positive guidance to the motorist traversing the work area. Part 
6 of the MN MUTCD contains methods, procedures, and specifications for flagging. Refer to the Minnesota 
Flagging Handbook found on the Work Zone Safety Tools website for overall state standards and procedures.

MnDOT has additional clothing requirements for work on the State Highway system.  Flaggers shall wear:

•	 ANSI Class 2 vest, shirt, or jacket

•	 ANSI Class 2 hat

•	 ANSI Class E long pants

All high visibility apparel must be worn in the manner for which it was designed. All apparel worn on the torso 
must be closed in the front to provide contiguous 360 degree visibility. If a worker’s high visibility apparel 
becomes faded, worn, torn, dirty, or defaced, reducing the conspicuity of the apparel, the apparel shall be 
removed from service and replaced with new apparel.

8-5.05.01	 Approach Lanes to Flagging Operation

Flagging operations are most effective when a single lane of traffic approaches the flagger.  Due to this, multi-
lane roads should include a lane reduction prior to the flagger station.  At intersections with dedicated turn 
lanes, the flagger station should be located at the beginning of the furthest upstream taper location.

8-5.05.02	 Flagger Station Lighting

As stated in the MN MUTCD, Part 6E.8, flagger stations shall be illuminated at night.  The average maintained 
illuminance should be a minimum of 5 foot candles (54 lux).  Balloon lighting or floodlights may be used; 
however, if floodlighting is used, it shall not produce a disabling glare condition for approaching road users, 
flaggers, or other workers.

Vehicle headlights shall not be used to illuminate the flagger station.

8-5.05.03	 Delay Times due to Flagging Operation

As stated in Section 8-5.04.02, flagging operations should limit the hold time to 15 minutes and flaggers should 
coordinate to limit the delay to the traveling public.

8-5.05.04	 Flagging at Signalized Intersections

When flagging a signalized intersection, the signal must be turned off or turned to flashing mode.  Only a 
licensed uniformed law enforcement officer may override a fully operational traffic control signal system.

8-5.05.05	 Flagging on Freeways

Flaggers should not be used to control traffic on a freeway due to the potential of creating a speed differential 
which could result in a higher risk of rear-end crashes or vehicular evasive maneuvers that result in work area 
intrusions.

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/const/wzs/flagger.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
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When a full closure is needed on a freeway for a very limited time (i.e. to set bridge beams), a flagging 
operation may be used at night when volumes are low; however, a law enforcement officer shall be used and 
the duration of the operation should be less than 15 minutes.  See Layout 83 in the Field Manual.

8-5.05.06	 Side Roads Within the Temporary Traffic Control Zone
For lengthy flagging areas that contain side roads, a flagger and/or appropriate signing for each intersecting 
side road within the limits of the active work area should be considered.  Also consider provisions to contact 
and notify individual private residences along the highway within the work area of the process for entering and 
exiting their property.

8-5.05.07	 Temporary Stop Signs Alternative to Flagging

Temporary stop signs are an acceptable alternative to flagging on roads with less than 1500 ADT and clear 
sight between the stop areas.  See Layout 6J-12 located in Part 6, of the MN MUTCD. 

8-5.05.08	 Pilot Car Operations

Pilot Cars may be used in conjunction with flaggers to guide platoons of vehicles through lengthy two-way, 
one-lane work areas. Pilot cars may be considered when:

•	 Lane closures exceed ½ mile and sight distance between the flagger stations is obscured,

•	 Workers are immediately adjacent to the traveled lane,

•	 There are multiple isolated activities occurring throughout the work area.

When used, it may be worthwhile to notify residents along the corridor of the proper way to enter the highway 
while the pilot car is in operation.  This should be considered as the public information plan of the TMP is being 
developed.

8-5.05.08.01	 Pilot Car Maximum Speeds

Limiting the travel speed of the pilot car should be considered for the flagging operation, particularly when the 
pilot car is passing workers in the lane adjacent to traffic.  If the travel speed of the pilot car is limited to 45 mph 
near workers, the project may not need to implement a Workers Present Speed Limit of 45 mph.

8-5.05.09	 Automated Flagger Assistance Devices (AFADs)

The AFAD is an automated, trailer-mounted device used as an option for flagging within a two-way, one-lane 
work zone operation.  These devices are controlled by either one or two flaggers, depending on the visibility 
of the queues controlled by each AFAD.  An advantage of AFADs is that they remove the flaggers from the 
flagging stations.  Two types of AFADs are available:

4)	STOP/SLOW AFAD
This type uses a STOP/SLOW sign, similar to a flagger paddle, that alternately displays the STOP face 
and the SLOW face, depending on the direction of the flagging operation.

5)	Red/Yellow Lens AFAD
This type displays either a steadily illuminated CIRCULAR RED lens or a flashing CIRCULAR YELLOW 
lens, depending on the direction of the flagging operation.

The general requirements for each can be found in Part 6E of the MN MUTCD.  MnDOT also requires that a 
gate arm be included for either option when used on the state highway system.  Compared to portable signals, 
AFADs may allow more flexibility to react to varying queues as they are controlled by a flagger(s).

8-5.05.10	 Portable Signals

Portable signals are an alternative to a standard flagging operation.  A portable signal operation requires 
that district traffic staff set up the timing of the signals. Compared to AFADs, portable signals require fewer 
employees to staff the work zone as flaggers are not necessary. Portable signals are also useful for alternating 

http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
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one way traffic operations in unattended work zones.

8-5.06	 Speed Limits in Work Zones
There are several methods of signing available for speed control in work zones. These methods are:

•	 Advisory Speeds, 

•	 Workers Present Speed Limits, and 

•	 24/7 Construction Speed Limits. 

Under certain conditions, a Workers Present Speed Limit is required by Minnesota Statute.  For additional 
information, details, and typical layouts, see “Speed Limits in Work Zones Guidelines” found on MnDOT’s 
Speed Limits in Minnesota website.

8-5.07	 Positive Protection
As mentioned in Section 8-4.01 Temporary Traffic Control Goals, recent federal regulations highlight the 
importance of worker safety through a variety of methods, one of which is the use of positive protection 
devices.  Strong consideration should be given to this exposure control method.

The FHWA defines “Positive Protection Devices” as devices that contain and/or redirect vehicles and meet 
the crashworthiness evaluation criteria contained in the National Cooperative Highway Research Program 
(NCHRP) Report 350 or the Manual for Assessing Safety Hardware (MASH). The determination of when to 
use positive protection is based on engineering judgment.  Numerous products and devices can be used to 
provide different degrees of positive protection, devices more commonly used in Minnesota are described in 
this section.

8-5.07.01	 Temporary Barriers for Positive Protection

While portable concrete barrier has historically been the primary choice in Minnesota, other options are 
available.  The options and considerations include:

•	 Portable Concrete Barrier

ćć Usually used for long-duration activities where work space is limited and either worker/traffic 
exposures or road user/work area hazard exposures are present on a regular basis. 

ćć Adequate space is required for barrier deflection or the barrier needs to be pinned to the 
pavement surface.

ćć Adequate space is needed for equipment to install/move/remove the barrier.
ćć Barrier must be placed on rigid pavement surface (bituminous or concrete) to remain 

crashworthy. 
ćć Adequate contractor ingress/egress points will be needed either at barrier ends or mid-run.
ćć All exposed ends must be treated with some manner of impact attenuation or protection. 

•	 Steel Barrier

ćć While not widely used, steel barrier options are on MnDOT’s Approved/Qualified Products 
for Temporary Barrier List (APL).  It has several advantages over portable concrete barrier - 
including ease and reduced cost of transport, speed of installation, durability, portability once 
on-site, and weight per foot to minimize bridge dead-loading. 

ćć When anchored, steel barrier equals concrete barrier in providing a safe and effective positive 
protection device with minimal deflection; however, unanchored, steel barrier has significantly 
higher deflection.

ćć On shorter term projects, steel barrier may be more cost-effective than portable concrete 

http://www.dot.state.mn.us/speed/
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_350-a.pdf
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_350-a.pdf
http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/ctrmeasures/mash/mash.pdf
http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarybarriers.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarybarriers.html
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barrier due to the reduced transportation costs and set up time.
ćć End treatment is still necessary.

•	 Water-Filled Barrier 

ćć Also not widely used, water-filled barrier options are on MnDOT’s APL.  It also has some 
advantages over portable concrete barrier - including ease and reduced cost of transport, 
speed of installation, and portability once on-site.

ćć Water-filled barrier has higher deflection than portable concrete barrier and steel barrier.
ćć Some types of water-filled barrier can act as its own end treatment.

•	 Moveable Barrier

ćć Moveable barrier has been used successfully on a few MnDOT projects and there is an option 
on MnDOT’s APL.

ćć Moveable barrier is most effective for projects where lane configurations must change regularly 
(e.g. reversing peak traffic flows, lane reductions during non-peak hours, multiple longitudinal 
work areas (e.g. micro-silica deck pours, bridge deck joint replacements)) and other locations 
where barrier is warranted, but the shorter duration of the activity makes placement of standard 
concrete barrier challenging and risky.

ćć Advance coordination, communication, and project planning is needed to include in a 
construction project.

8-5.07.02	 Protection Vehicles and Truck/Trailer Mounted Attenuators (TMAs)

Protection vehicles may be used to provide positive protection in work areas where intrusions are a concern.  
Protection vehicles may be equipped with a TMA; however, any protection vehicles operating totally or partially 
within a traffic lane should be equipped with a TMA.  Protection vehicles with TMAs are primarily used for 
mobile and short duration activities.  

Long term work zones may also benefit from the use of protection vehicles, including situations such as:

•	 Isolated areas of work in a long work area where workers are in the lane adjacent to traffic,

•	 Road closure locations where intrusions are a concern.

8-5.08	 Cable Median Barrier
Forthcoming

8-5.09	 Lighting
Lighting of nighttime work zones should be considered carefully as it can enhance the overall safety of the 
temporary traffic control area; however, the negative impacts of glare on the driver needs to be minimized.  The 
following are some objectives of nighttime work zone lighting:

•	 To provide the appropriate level of lighting that allows construction work to be completed safely and 
effectively,

•	 To reinforce both the intent of the traffic control plan as well as provide better guidance for drivers 
traveling through the work zone, and most importantly,

•	 To improve the overall safety of the workers and traveling public.

8-5.09.01	 Roadway Lighting

Forthcoming

http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarybarriers.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarybarriers.html
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8-5.09.02	 Work Area Lighting

Work area lighting can enhance the safety of workers and the traveling public.  NCHRP Report 498 Illumination 
Guidelines for Nighttime Highway Work examined this in detail and developed some recommendations.  This 
section contains guidelines from this report that may be used if work area lighting is being considered.

Three categories were recommended based on considerations such as minimum lighting levels recommended 
by the Illuminating Engineering Society (IES), federal and state lighting requirements and guidelines, research, 
and expert opinions. Researchers found these categories to adequately account for a majority of highway and 
bridge-related construction and maintenance activities. Examples of work zone tasks and their associated 
recommended illumination levels are summarized below.

           Recommended Illumination Levels by Task

Examples of Tasks Illuminiation Level Average Minimum Maintained 
Illuminance

All work operations areas;  
•	 setup of lane or road closures, 
•	 lane closure tapers, and 
•	 flagging stations.

Level I 54 lux (5 foot-candles*)

Areas on or around construction 
equipment;  
•	 asphalt paving, 
•	 milling, and 
•	 concrete placement/removal.

Level II 108 lux (10 foot-candles)

Pavement or structural crack/
pothole filling;  
•	 joint repair, 
•	 pavement patching/repairs,
•	 installation of signal/electrical/

mechanical equipment.

Level III 215 lux (20 foot-candles)

A foot candle (fc) is defined as unit of illumination that is equal to one lumen per square foot, or 
10.764 lux.

Level I
Level I illuminance is important in areas where the work crew is in motion, moving from spot to spot. This level 
of illuminance is appropriate for tasks requiring low accuracy, involving slow-moving equipment, and where 
there are large objects to be seen.

Level II 
Level II illuminance is recommended for areas on or around construction equipment to provide a safer 
environment for the workers operating the equipment, allowing them to perform tasks that require a moderate 
level of accuracy, as described above.

Level III
Level III illuminance is appropriate for those tasks that require a greater level of visual acuity or for tasks with 
a higher level of difficulty.

The following types of work zones and factors should be considered when selecting the types of lighting that 
are best suited for the work zone.

•	 Mobile work zones, such as a paving operation
If the work zone is mobile, the length of the work activity for one night may dictate either that the 
lighting plan be continuous for the length of the work zone or that a mobile system be used so that 
the lighting moves with the various work activities.

http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_498.pdf
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_498.pdf
http://www.ies.org/
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•	 Stationary work zones
Work duration would determine the type of lighting in this situation. A long-duration work zone could 
use roadway luminaires mounted on temporary poles, while shorter duration work zones could use 
trailer-mounted light towers or balloon lighting at fixed locations.

•	 Glare
Glare from the lighting systems should be minimized for both the workers and any adjacent motorist.  
Glare should be considered from each direction and on all approaching roadways and opposing 
lanes of traffic, even those separated by grass medians.

•	 Light Trespass
Trespass occurs when light spills onto private property. This could be a problem in a residential area  
and could require shielding as a preventative measure.

8-5.09.03	 Vehicle Lighting for Temporary Traffic Control

Appropriate vehicle lighting is required to enhance the conspicuity of vehicles within temporary traffic control 
zones.  This applies to both day and night time operations.  All mobile equipment, operating within the limits of 
a TTC zone with potential exposure to passing traffic, shall be equipped with operable warning lights that meet 
the appropriate requirements of the SAE specifications listed below. This would include closed roads that are 
open to local traffic only. This also includes any vehicle that enters the traveled roadway at any time. MnDOT 
maintains an APL for Vehicle Safety Lights – all vehicle lighting packages must be from this APL.

•	 360 Degree Rotating Lights - SAE Specification J845

•	 Flashing Lights - SAE Specification J595

•	 Flashing Strobe Lights - SAE Specification J1318

Lights shall be mounted so that at least one light is visible at all times from a height of 3.5 feet and from a 60-
foot radius about the equipment. In order to meet the 360 degree at 60-foot radius requirement supplemental 
lighting may be used. All supplemental lights must be SAE Class 1 certified. 

Per the MN MUTCD, vehicle warning lights shall be operating and visible when a vehicle decelerates to enter 
a construction work zone and again when a vehicle leaves the work zone and enters the traveled traffic lane.

8-5.10	 Drop-offs
Drop-offs or abrupt edges are inevitable during some construction activities. Protecting or not protecting drop-
offs with temporary concrete barrier within the clear zone depends on the depth of the drop, the proximity 
to live traffic, speeds, volumes, roadway geometry, and duration of the exposed hazard.  The Field Manual 
contains longitudinal drop-off guidelines for drop-offs of less than 12 inches (See Figure 6K-3 Longitudinal 
Drop-off Guidelines).  

For drop-offs of greater than 12 inches, see the MN MUTCD, Part 6F.85 Temporary Traffic Barriers for guidance 
regarding the placement of temporary barrier, particularly Table 6F-5.

When temporary barrier is used, anchorage is required if the temporary barrier is close to the drop-off.  MnDOT 
Standard Plan 5-297.680 covers portable concrete barrier anchoring and requires anchoring when the portable 
concrete barrier is within two feet of the drop-off.  If steel barrier is used to protect the drop-off, consult the 
manufacturer’s specifications for anchoring requirements.

8-5.11	 Zipper Merge
The Zipper Merge is a method of merging where drivers are encouraged to use both lanes up to a defined 
merge point and then take turns merging.  This is typically used with a lane reduction in a congested work zone.  
Early merging is still being encouraged when drivers are traveling at highway speeds as that gives drivers a 
better opportunity to find a gap in the through lane prior to the lane reduction. Districts are encouraged to 

http://www.dot.state.mn.us/products/vehiclelighting/vehiclesafetylights.html
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://dotapp7.dot.state.mn.us/edms/download?docId=1459715
http://dotapp7.dot.state.mn.us/edms/download?docId=1459715
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incorporate the Zipper Merge TTC when volumes are expected to exceed 1500 vehicles per hour.  There are 
two methods for implementing a Zipper Merge in a lane reduction:

1)	Active Zipper Merge
An Active Zipper Merge uses Intelligent Work Zones elements (detection, algorithms, and 
communication) to actively direct drivers when to use both lanes and where to merge.  This type of 
Zipper merge is shown in the Minnesota IWZ Toolbox document in the layout Dynamic Late Merge and 
the templates Active Zipper Merge (Right Lane Closure & Left Lane Closure) found on OTST’s TTC – 
Template Sheets website.

2)	Passive Zipper Merge
A Passive Zipper Merge uses signs and/or PCMSs to notify drivers that both lanes should be used 
when there are backups.  This leaves the decision to the driver as to whether a backup exists or not.  
This type of Zipper Merge is shown on Layout 6K-46 for a Mobile Lane Closure and Layout 6K-54 for 
a Standard Lane Closure in the Field Manual .  There are also templates on OTST’s TTC – Template 
Sheets website for Passive Zipper Merge Right Lane Closure and Passive Zipper Merge Left Lane 
Closure.

The Active Zipper Merge has been found to lead to higher compliance among drivers than the Passive Zipper 
Merge, but both methods have been shown to be successful - particularly in longer term work zones.

8-5.12	 Intelligent Work Zones
Intelligent Work Zones (IWZ) use standard system components (detection, analysis, and communication) to 
provide a real-time notification system to provide drivers, project personnel, and the agency with information 
about work zone conditions.  OTST has published the Minnesota IWZ Toolbox as a guideline for selecting an 
appropriate IWZ System for existing work zone traffic issues and to mitigate anticipated issues on scheduled 
projects. The IWZ System descriptions contained in the toolbox are intended as brainstorming material and 
should lead to practical solutions to a project’s unique expected conditions. The layouts and examples are 
purposely left void of many dimensions, except where particular distances are highly recommended, and 
engineering judgment is required to customize the system to a project.

8-5.13	 Innovative Contracting Methods
Innovative contracting methods (such as Lane Rentals, ABC, Best-Value, etc) are initiatives to reduce 
construction time and delivery of projects, improve quality, and develop new processes to administer projects.  
These supplement traditional low-bid, design-bid-build contracting.  See MnDOT’s Office of Construction and 
Innovative Contracting website for guidelines and full descriptions of the innovative contracting methods.

8-5.14	 Other Travel Mode Considerations
Temporary traffic control plans are generally focused on vehicular traffic; however, there are other modes of 
travel that must be considered and should be incorporated into the plan documents.

8-5.14.01	 Pedestrians

Pedestrians need to be considered in the development of the TTC plan.  The MN MUTCD states:

MN MUTCD Part 6D.1 – Pedestrian Considerations
Standard: If the TTC (temporary traffic control) zone affects the movement of pedestrians, adequate 
pedestrian access and walkways shall be provided. If the TTC zone affects an accessible and 
detectable pedestrian facility, the accessibility and detectability shall be maintained along the alternate 
pedestrian route.

MN MUTCD Part 6D.2 – Accessibility Considerations
Standard: When existing pedestrian facilities are disrupted, closed, or relocated in a TTC zone, the 
temporary facilities shall be detectable and include accessibility features consistent with the features 

http://www.dot.state.mn.us/trafficeng/workzone/iwz/MN-IWZToolbox.pdf
http://www.dot.state.mn.us/trafficeng/workzone/iwz/MN-IWZToolbox.pdf#page=12
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2064.pdf
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2065.pdf
http://www.dot.state.mn.us/trafficeng/workzone/ttc-templets.html
http://www.dot.state.mn.us/trafficeng/workzone/ttc-templets.html
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/fieldmanual.pdf#page=88
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/fieldmanual.pdf#page=96
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/fieldmanual.pdf#page=96
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://www.dot.state.mn.us/trafficeng/workzone/ttc-templets.html
http://www.dot.state.mn.us/trafficeng/workzone/ttc-templets.html
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2066.pdf
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2067.pdf
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2067.pdf
http://www.dot.state.mn.us/trafficeng/workzone/iwz/MN-IWZToolbox.pdf
http://www.dot.state.mn.us/const/tools/innovativecontract.html
http://www.dot.state.mn.us/const/tools/innovativecontract.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
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present in the existing pedestrian facility.

Due to these Standard statements, the districts are highly encouraged to include a Pedestrian TTC Plan within 
the TMP documents (this could typically be in the overall TTC plan).   If not within the project documents, 
contractors have difficulty implementing pedestrian routes within construction projects.

In general, the Pedestrian TTC Plan should clearly show pedestrian diversion routing and necessary traffic 
control devices with locations of sidewalk barricades, pedestrian channelizers, temporary curb ramps, 
temporary walkway surfaces, and communication devices (signing and audible/tactile devices, as needed).  If 
a detour is provided, include signing for the detour.

Sidewalks or multi-use trails that are direct routes should be detoured as little as possible.  As stated in the 
MN MUTCD, Part 6, Chapter 6D, “Pedestrians should be provided with a convenient and accessible path that 
replicates as nearly as practical the most desirable characteristics of the existing sidewalk(s) or a footpath(s).”  
This includes keeping the re-routing as short as is practical.  The routing order of preference should be:

1.	 Provide the Alternate Pedestrian Route (APR) on the same side of the street as the disrupted 
route utilizing bypasses.

2.	 Where it is not feasible to provide a same side APR, provide an APR on the other side of the 
street.

3.	 Where it is not feasible to provide an APR on the other side of the street, provide an APR 
detour with trailblazing signs.

Recreational trails may have longer detours as these are generally used for recreation, not direct access 
routes.

OTST has published template sheets for Alternate Pedestrian Routes (APR) bypasses/detours and Temporary 
Pedestrian Access Route (TPAR) devices.  These may be modified and inserted into plans or used as a 
reference in developing a Pedestrian TTC plan.

8-5.14.02	 Bicyclists

Bicyclists need to be considered in the development of the TTC plan.  The MN MUTCD states:

MN MUTCD Part 6A.1 – General
Standard: The needs and control of all road users (motorists, bicyclists, and pedestrians within 
the highway, or on private roads open to public travel (see definition in Section 1A.13), including 
persons with disabilities in accordance with the Americans with Disabilities Act of 1990 (ADA), Title II, 
Paragraph 35.130) through a TTC zone shall be an essential part of highway construction, utility work, 
maintenance operations, and the management of traffic incidents.

MN MUTCD Part 6G.5 – Work Affecting Pedestrian and Bicycle Facilities
It is not uncommon, particularly in urban areas, that road work and the associated TTC will affect existing 
pedestrian or bicycle facilities. It is essential that the needs of all road users, including pedestrians with 
disabilities, are considered in TTC zones.

Dedicated bike lanes should be addressed in the TTC plan.  Minn. Stat. Sec. 169.18, Subd. 7(d)  states:
Whenever a bicycle lane has been established on a roadway, any person operating a motor vehicle 
on such roadway shall not drive in the bicycle lane except to perform parking maneuvers in order to 
park where parking is permitted, to enter or leave the highway, or to prepare for a turn as provided in 
section 169.19, subdivision 1.

If a TTC setup directs vehicular traffic into the marked bike lane, the bike lane needs to be closed prior to this 
location and the bikes either need to be diverted/detoured or share the road warning signs need to be placed.

8-5.15	 Clear Zones
The clear zone concept applied to work zones differs from clear zone concepts applied to permanent roadways. 

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
https://www.revisor.mn.gov/statutes/?id=169.18#stat.169.18.7
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Due to the nature of a work zone, the amount of horizontal clearance is often limited. Further, driver awareness 
is often heightened. As a result, lateral clear zone requirements are generally less. Work zone clear zones do 
not override the permanent clear zone - meaning existing roadside features should not be removed to meet 
work zone clear zone requirements; however, if work activities expose hazards which were not previously in 
the clear zone (such as in crossovers) then protections should be provided. Engineering judgment is regularly 
used to determine tolerable clear zone widths in work zones. Depending on site restrictions, it may only be 
feasible to provide an operational clearance - often as little as two feet.

Staging needs and opportunities for positive separation between workers and traffic should be considered. 
Actual clear zone distances should be maximized, where possible. When clear zone distances are critical 
within a given project or stage, distances should be identified within the project documents.

Clear zone determinations should take into account traffic speeds, volumes, roadway geometry, available right 
of way, and duration of work. Any specific clear zone widths needed for construction should be documented 
in the project file.

Stockpiled materials and inactive construction equipment and vehicles not behind barrier should be stored 
a minimum of 30 feet from the traveled way for all projects. The work zone clear zone concept applies to 
exposed hazards in the work zone - exposed barrier ends, stored equipment, drop-offs, fixed objects, etc.  For 
practicality purposes, the work zone clear zone concept does not apply to construction vehicles and materials 
being used for active construction operations.

Clear zones also apply to Drop-off conditions, see Section 8-5.10 Drop-offs for further information.

8-5.16	 Business Impact Mitigation
Business impact mitigation is an important part of MnDOT’s public involvement and project development 
processes, and is also addressed in Minnesota Statute 160.165, Mitigating Transportation Project Impacts on 
Business. The purpose of business impacts mitigation is to:

•	 Involve businesses more in the project development process,
•	 Keep businesses informed regarding project issues,
•	 Help businesses understand a project and its potential impacts,
•	 Mitigate construction impacts to businesses as feasible (includes reducing and, if practical, 

preventing negative impacts to businesses).
Substantial business impacts is defined as “Impairment of road access, parking, or visibility for one month or 
longer, for one or more businesses”.  If the project is expected to cause substantial business impacts, specific 
actions need to be performed by the Project Manager and/or identified in the TMP.  See Business Impact 
Mitigation from MnDOT’s Highway Project Development Process for additional information and guidance.

The statute requires that one of the mitigation efforts that must be considered is signage.  See “Temporary 
Business Signing in Work Zones” in Section 8-6.02.02 for guidance.

8-5.17	 Public Information
The Minnesota Work Zone Safety and Mobility Policy, Technical Memorandum No. 12-03-T-02, requires that 
public information be included in the TMP for projects of certain levels of impact.  Some strategies are identified 
in this section.

8-5.17.01	 Traveler Information - 511

511 is a public service of MnDOT to help drivers access information about road conditions, work zones, 
traffic incidents, commercial vehicle restrictions, and weather information via the phone, the web, or handheld 

https://www.revisor.mn.gov/statutes/?id=160.165
http://dotapp7.dot.state.mn.us/edms/download?docId=857394
http://dotapp7.dot.state.mn.us/edms/download?docId=857394
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
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devices.  Most TTC projects that are expected to impact traffic are included in 511.  The use of 511 satisfies 
the public information requirements on many projects. TTC implementations that are anticipated to impact 
traffic are sent to 511 staff, which then enters the data into 511.  511 notifications are generally provided to the 
Regional Traffic Management Center (RTMC) during the construction project.  

8-5.17.02	 Advance Notice of Construction

This generally consists of MnDOT Public Affairs staff notifying the public of upcoming projects using a variety 
of means including pre-season construction kick-offs, project website updates, constant contact emails, print 
media, and press releases.  

When used, Public Information methods should be identified in the TMP.

8-5.17.02.01	 Temporary Signing Options

On method of advance notice uses some of the Construction Information (G20) series of signs found in the 
MnDOT Standard Signs Summary.  In particular, the following are often used:

•	 G20-X1 - Closure Notice
•	 G20-X2 - Work Zone Advance Notice
•	 G20-X15 - Ramp Closure Advance Notice

These are used to notify drivers that regularly use that road that construction will be starting.  This may help 
drivers determine if alternate routes should be used once construction begins.  These signs are typically 
installed five to seven days in advance of the actual start of construction.

8-5.17.03	 Portable Changeable Message Sign (PCMS) Strategies

PCMSs may be used in addition to or instead of the advance notice signs listed above. See the 2012 CMS 
Manual of Practice for the appropriate use of PCMS as well as approved messages.

8-6.00	 TEMPORARY TRAFFIC CONTROL DEVICES

8-6.01	 General Requirements of Temporary Traffic Control Devices
All TTC devices used on MnDOT street and highway construction or maintenance work shall conform to the 
specifications of the latest edition of the MN MUTCD, the MnDOT Standard Specifications for Construction, 
and all other appropriate MnDOT technical manuals.

8.6.01.01	 Crashworthiness of TTC Devices

MnDOT requires that all TTC devices used (with the exception of Category 4) are crashworthy in accordance 
with the National Cooperative Highway Research Program (NCHRP) Report 350 “Recommended Procedures 
for the Safety Performance Evaluation of Highway Features” or the American Association of State Highway 
and Transportation Officials (AASHTO) “Manual for Assessing Safety Hardware (MASH)”.

Under the NCHRP Report 350 and MASH standards for crash testing, work zone devices have been classified 
into four categories, each having its own testing requirements: 

•	 Category 1 - Low-mass devices such as channelizing devices. Devices typically self-certified 
for crashworthiness. 

•	 Category 2 - Devices with higher mass that are frequently crash tested. Examples include 
permanent and portable sign supports, barricade supports, and small portable (balloon) lighting.

•	 Category 3 - Much higher mass and requires correct installation and protection. Mandatory 
crash-testing. Examples include temporary barrier and TMAs.

http://www.dot.state.mn.us/trafficeng/publ/signsmanual/standardsignssummary-2013.pdf#page=31
http://www.dot.state.mn.us/trafficeng/publ/signsmanual/index.html
http://www.dot.state.mn.us/trafficeng/education/changeable-message-signs/Training%20Files/Resources/FINAL%20CMS%20Manual%20of%20Practice%20Report%2091912.pdf
http://www.dot.state.mn.us/trafficeng/education/changeable-message-signs/Training%20Files/Resources/FINAL%20CMS%20Manual%20of%20Practice%20Report%2091912.pdf
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/pre-letting/spec/
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_350-a.pdf
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_350-a.pdf
http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/ctrmeasures/mash/mash.pdf
http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/ctrmeasures/mash/mash.pdf
http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/qanda.cfm#q212
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•	 Category 4 - Devices posing the greatest risk to motorists – Examples include trailer-mounted 
devices (PCMS, portable signals, flashing arrow boards, large portable light plants). These are 
currently exempt from crash testing as the benefit of these devices generally outweighs the 
risk; however, they:

ćć Should be shielded where possible,
ćć Should be removed when not needed,
ćć Must be delineated - MnDOT interprets this to require type B channelizing devices 

(see Field Manual, Layout 4).

8-6.01.02	 Approved Product List/Qualified Product List (APL/QPL)

The following TTC Devices have a MnDOT Approved Product List upon which only these devices are allowed 
to be used for MnDOT street and highway construction or maintenance work.

•	 Sign Sheeting Materials
•	 Automated Flagging Assistance Devices
•	 Portable Changeable Message Signs
•	 Flashing Arrow Boards
•	 Portable Signal Systems (Trailer and Pedestal Mounted)
•	 Temporary Barrier
•	 Stationary Crash Cushions
•	 Truck/Trailer Mounted Attenuators
•	 Vehicle Safety Lights
•	 Longitudinal Pedestrian Channelizers
•	 Longitudinal Channelizing Curb (non-concrete)
•	 Temporary Rumble Strips

Pavement markings have a QPL upon which only these pavement marking materials are allowed to be used 
on the State Highway system.  

8-6.01.03	 TTC Devices Not on APL/QPL

MnDOT does not maintain an APL/QPL for the TTC devices listed below:

•	 Channelizing devices - the installer of channelizers must self-certify that the device complies 
with all the specifications found in the MN MUTCD and Standard Plate 8000j.  See Section 
8-6.04 Channelizing Devices for more information.

•	 Portable Sign Structures - the installer of portable sign structures shall provide documentation 
(upon request) that the device complies with the specifications of the MN MUTCD (including 
crashworthiness). There are proprietary and non-proprietary crashworthy designs for 
barricades available.  See MN Designed Crashworthy Sign Support Structures for designs of 
non-proprietary crashworthy portable sign supports.

•	 Temporary Pedestrian Access Route (TPAR) Devices - the installer of these devices and 
systems must self-certify that they comply with all the specifications found in Part 6 of the MN 
MUTCD and the November 2005 version of the Public Right-Of-Way Accessibility Guidelines - 
PROWAG.  Dimensions and other requirements may be found in the Field Manual.

•	 Portable Precast Concrete Barrier (PPCB) - MnDOT has a Standard Plate (8337C) for portable 
precast concrete barrier.

http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://www.dot.state.mn.us/products/
http://www.dot.state.mn.us/products/signing/sheeting.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/tccelectronicequipment.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/tccelectronicequipment.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/tccelectronicequipment.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/tccelectronicequipment.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarybarriers.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarycrashcushions.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/mobilecrashattenuators.html
http://www.dot.state.mn.us/products/vehiclelighting/vehiclesafetylights.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/ttcdevices.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/ttcdevices.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/ttcdevices.html
http://www.dot.state.mn.us/products/pavementmarkings/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/pdf/350mnapprovedsignstructures.pdf
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/workzone/ADA/PROWAG-Draft2005.pdf
http://www.dot.state.mn.us/trafficeng/workzone/ADA/PROWAG-Draft2005.pdf
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://standardplates.dot.state.mn.us/StdPlate.aspx
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8-6.01.04	 Sheeting Requirements of TTC Devices

Some TTC devices (signs, channelizing devices, etc) include sheeting and there are requirements based 
on their use. The Sign Sheeting Materials APL includes the sheeting type requirements for each application/
device. 

8-6.01.05	 Quality Standards of TTC Devices

The use of temporary traffic control zone devices subjects them to wear which does not occur with permanent 
devices. Although errant vehicles cause much of the damage to the devices, they also deteriorate in appearance 
from wear occurred during their storage, shipment, installation, relocation, and removal. Whenever a high 
number of these worn and damaged devices appear on the same project, the general appearance of the 
Temporary Traffic Control Zone deteriorates, reducing the level of safety provided to the workers, pedestrians, 
and traveling public.

Quality standards have been developed in an effort to offset the deterioration in the appearance of TTC devices. 
A determination of the condition of device quality should be made at several stages: while in storage, during 
preparation for delivery to the Temporary Traffic Control Zone, during initial set up, and periodically during the 
course of the work. Suppliers and contractors are encouraged to apply this standard prior to delivery of devices 
to the job site. Doing so will minimize agency involvement and reduce costs related to on-site replacement.

The Quality Standards section of the Field Manual includes Quality Classifications and Requirements for the 
majority of temporary traffic control devices, while considering the duration of the work zone.  These standards 
are intended to address the day-to-day operations of traffic control within a Temporary Traffic Control Zone and 
are not meant to cover the needs of emergency situations.

8-6.02	 Signs
The primary means by which the agency communicates with road users is through the use of signs.  In order 
to be effective, there needs to be some distance between signs for the driver to be able to read, understand, 
and if necessary, react to the message communicated by the sign.  Refer to the MN MUTCD Parts 2 and 6 for 
standards on signs.

8-6.02.01	 Regulatory and Warning Signs

Regulatory signs communicate laws and warning signs communicate conditions of which the driver needs to 
be aware.  These signs take precedence over guide signs when placing along a TTC route.

8-6.02.02	 Guide Signs

The placement and revision of guide signs is important to providing traffic control through work zones. However, 
placement of these signs should not interfere with construction information signs or necessary regulatory and 
warning signs.

A.	 Construction Information Signs
One commonly used construction information sign is the advance notice guide sign. It is used to provide 
notice of when and where construction or maintenance will occur. There are two types of advance notice 
guide signs:

1.	 Signs that inform motorists of a date or a day when construction and/or closures will begin, and
2.	 Signs that inform motorists of exact location(s) of construction that is underway.

It is important that in-place guide signs be covered or modified to reflect actual conditions. For example 
if a ramp is closed, all advance guide signs should be properly modified to inform the motorist of the 
closure. For short term closures this signing is impractical and warning signs may be used to provide this 
information.

http://www.dot.state.mn.us/products/signing/sheeting.html
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/fieldmanual.pdf#page=143
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
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B.	 Temporary Business Signing in Work Zones
MnDOT construction projects have frequently caused disruption of traffic patterns in business areas and 
have sometimes caused difficulty and confusion for motorists attempting to reach specific businesses 
or groups of businesses. This has resulted in the development of temporary business signs for use in 
construction areas.

Temporary business signs are used to improve driver guidance, create safer operations, and reduce the 
impact on businesses created by construction activities and detours. When temporary business signs are 
deemed necessary, they should be included as part of the Traffic Control Plan (TCP) for the construction 
project.

Properly placed and designed temporary business signing may alleviate business impacts due to the 
construction project. Inadequately designed signs with illegible messages may become traffic safety 
hazards and reflect poorly on the project and the businesses. The guidelines described in the following 
sections for temporary business signing have been developed with a balance between the standards 
utilized for permanent signing and the need for temporary supplemental signing during construction to 
guide motorists to businesses that depend upon the normal traffic flow for customers. Allowing a sign for 
a specific business during a construction project will not be justification for permanent business signing as 
governed by other parts of the TEM and MN MUTCD.

Location and Installation of Temporary Business Signs
Temporary business signs, classified as supplemental guide signs, shall not interfere with permanent 
or construction signing.  As commonly practiced, when space becomes restricted, the hierarchy for sign 
installation is regulatory, warning (permanent and construction), and guide signs, in that order, over 
supplemental guide signs.  All temporary business signs should conform to the MN MUTCD, this Manual,  
and Minnesota’s standards for guide sign design to the extent practical and possible. All temporary business 
signing shall be removed when the impact to traffic ends, or at such time that permanent changes in the 
affected area are completed.  

A system of temporary business signs should be designed such that multiple sign structures are not 
required in a single location.  However, in situations where a second structure is required, the structures 
should be placed a minimum distance apart along the right-hand side of the roadway as shown in Table 
8-1 below.  Temporary business sign structures shall not be combined with other signs on one structure 
and shall be installed in accordance with current practices for temporary construction signs, including all 
crashworthy standards. 

Posted Speed Limit Minimum Distance 
Between Business Signs

< 45 mph 100 feet
45 - 55 mph 150 feet

> 55 mph 300 feet

Table 8-1  Temporary Business Sign Structure Spacing 

Business signing should not be installed on freeways except as needed to replace existing signage for 
major traffic generators or regional shopping centers. Refer to Chapter 6 of this Manual, Section 6-7.09 
Supplemental Guide Signing Programs.

All temporary business signing that is proposed by MnDOT to guide traffic will be funded by MnDOT 
and installed by MnDOT or contract forces. Any additional temporary business signing proposed by the 
businesses and allowed by MnDOT shall be funded by the businesses.  All temporary business signs shall 
comply with Minnesota Statutes, Chapter 173, Signs and Billboards Along Highways.  Any signs installed 
off state right-of-way shall conform to any local ordinances for advertising and/or business signing.

Temporary Business Signing Plan Guidelines

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/publ/tem/index.html
https://www.revisor.mn.gov/statutes/?id=173
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The district should study all local businesses to estimate the extent of the work zone impact on each 
business and determine which should be classified as “traffic sensitive” or “regionally significant”.  Traffic 
sensitive businesses may lose a large portion of their patrons to similar businesses with easier access.  
These businesses typically include fuel/convenience stores, restaurants/cafes/fast food, and lodging/
camping.  Other typical businesses may be those previously identified through Supplemental Guide Signing 
Programs.  Regionally significant businesses are visited by non-local traffic, and the traveling public would 
be impacted if the access was reduced. These areas may include retail centers, transportation hubs, 
recreational centers, or geographical areas.  A district may develop other uniform guidelines to determine 
whether a business is “traffic sensitive” and what types of “regionally significant” businesses may qualify 
in their regional part of the state. 

Temporary business signing is an option for alleviating the project’s work zone impact on traffic sensitive or 
regionally significant business areas.  MnDOT districts and partnering jurisdictions or organizations should 
work with businesses to suggest marketing plans to encourage continued customer patronage during 
construction.  The marketing plans for individual businesses and/or business areas may include special 
advertisements via local media to inform customers of the appropriate directional information.

Types of Temporary Business Signs
Temporary business signing should be designed such that motorists are guided to the businesses through a 
series of easy decisions. Routes to the area businesses should be trailblazed in successive steps such that 
the signing may remain understandable and legible. The first type of business signing to be encountered 
should be generic in regards to the business names and provide the most practical signage that easily 
directs traffic to any type of business or group of businesses.  These signs are Business Access signs or 
Business Service signs.   To provide the motorist adequate information to make route decisions, Business 
Identification signs to specific business (or business area) locations or entrances may be required. 

BUSINESS SIGN LETTER AND STRUCTURE SIZES:
Although many signage options are available for temporary business sign structures, there are 
maximum allowable sign structure sizes and minimum letter size requirements.  The maximum height 
of the temporary business sign structure is determined by the U-Post Wind-load charts for typical 
Type ‘D’ sign sizes without using breakaway I-Beam construction. Refer to the following tables for 
typical sign structure sizes based upon recommended letter sizes and maximum number of messages 
allowed per structure.
The lettering sizes are chosen to provide legibility based upon traffic speed and typical distances to 
the signs.  Although standard sign series fonts shall be used, the standard word and line spacing on 
the temporary business signs may be reduced to help fit longer business names onto the standard 
sign blanks.  Refer to the following tables for recommended letter sizes.  The alternate smaller letter 
sizes should only be used when a resulting narrower sign structure is required due to lateral space 
restrictions.



August 2015                                        Traffic Engineering Manual                                                          Chapter 8  

8-27 

BUSINESS ACCESS SIGNS:
The BUSINESS ACCESS (G20-X6) sign should be provided as the primary trailblazing sign option. This sign 
is listed in the MnDOT Standard Signs Manual G-Series, in three standard sizes, making it readily available for 
short term detour and business access situations.  

The G20-X6 sign may be supplemented with a plaque to provide guidance to a specific business center or 
portion of a business area through an understandable name/designation. A business area may be designated 
by a larger anchor business, geographic location, recognizable business area name, or a temporary project 
name or logo associated with local advertising.  

Refer to Table 8-2 below for sizes.

Roadway Type Posted Speed 
Limit

G20-X6
width height

2 Lane - 2 Way
40 mph or less 36” 24”

45 mph or greater 48” 36”

Multi-Lane
40 mph or less 48” 36”

45 mph or greater 66” 48”

Table 8-2  Temporary Business Access Signs

http://www.dot.state.mn.us/trafficeng/publ/signsmanual/index.html
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BUSINESS SERVICE SIGNS:
A BUSINESS SERVICE (G20-X8) sign may be installed indicating the types of business services that are 
available, with a limit of six categories per sign.  The major business service types include gas, food, lodging, 
camping, grocery, and shopping, but when space allows, other generic types may be included such as mall or 
hardware.  If needed for clarification the sign may include a destination.  The destination may be a city name, 
an area designation such as SOUTH SIDE, a street name, or shopping center name.  

Refer to Table 8-3 below for typical font and letter heights for various roadway types.

Roadway 
Type

Posted Speed 
Limit

Recommended 
Font

Minimum 
Font

G20-X8
Typical Panel Width (1)
1 column 2 column

2 Lane - 2 
Way

40 mph or less 5” C 4” C 42” 60”
45 mph or less 5” C 5” C 42” 60”

Multi-Lane
40 mph or less 6” C 5” C 60” 72”

45 mph or greater 8” C 6” C 84” 96”
Note (1): Widths may vary.  See the examples which show various combinations of messages.

Table 8-3  Temporary Business Services Signs
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BUSINESS IDENTIFICATION SIGNS:
Businesses may require temporary business identification signs. These are generally needed when the 
business’ normal signing is not visible from the trailblazing route. These signs may be designed as either 
individual panels or as a single panel guide sign.

Examples of typical businesses that may be approved for identification are Major Traffic Generators such as 
shopping centers or recreational centers.  Businesses, attractions, and other destinations currently signed 
through several of the “Requestor Pay” Supplemental Guide Signing Programs may be approved for signing.  

Temporary Business Panel Signs:
Although the alternative font sizes and panel sizes are shown to provide flexibility when selecting a sign size, 
the following guidelines should be followed: 

•	 Sign Assembly designs may inter-mix single line signs with double line signs while not exceeding the 
maximum assembly height. 

•	 Business names should be listed in order of distance from sign. When arrows are used for each 
business, then the order should be through-left-right.

•	 Font sizes and series shall not be mixed on a sign assembly.

Refer to Table 8-4 on the following page for typical font and letter heights for various roadway types.
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Table 8-4  Temporary Business Panel Signs

Multi-Lane
< 40 mph ALL ALL < 40 mph ALL

4” 5” (4) 5” (4) 6” 8”
48 x 9 72 x 12 72 x 12 72 x 12 96 x 15

48 x 15 72 x 18 72 x 18 72 x 21 96 x 27
w/arrow (6) 12 14 14 11 11
w/o arrow 15 18 18 15 15

Multi-Lane
< 40 mph ALL ALL < 40 mph ALL

4 – 3” 6 – 4.5” 6 – 4.5” 6 – 4.5” 8 – 6”
48 x 9 72 x 15 72 x 15 72 x 15 96 x 18

48 x 15 72 x 21 72 x 21 72 x 21 96 x 30
w/arrow (6) 11 11 11 11 11
w/o arrow 15 15 15 15 15

6 6 5 4 4
4 6 4 3 2

90” 84” 84” 84” 72”

Font Series 2 Lane 2 Way Major Generator (3)
Posted Speed Limit

Minimum Letter Size
Single Line Panel Sizes (2)
Double Line Panel Size (2)

Characters per Line (5)

NOTE 1
The maximum combined height of the panels is based upon the U-Post Wind-load Chart restrictions as published in the 
MnDOT Guide Sign Design Manual.   However, for the 4” letter size, the max height has been restricted by number of panels 
rather than wind-load chart for legibility.

2 Lane 2 Way Major Generator (3)
Posted Speed Limit

Minimum Letter Size
Single Line Panel Sizes (2)
Double Line Panel Size (2)

Characters per Line (5)

NOTE 5 Approximation made using the recommended panel width with an average character width, with and without a standard 
directional arrow (left or right) included on the text line.

NOTE 6 Refer to the Standard Signs Manual for proper arrow sizes depending upon orientation and placement.

C
Series

all caps

D
Series

upper and
lower case

NOTE 2 Three widths (48, 72, & 96”) are standardized for typical post spacing.  Panel widths and heights may be modified for usually 
low or high number of characters within a line of text.

NOTE 3 Businesses qualifying as Major Traffic Generators and/or Regional Shopping Centers should be trail blazed with larger font 
sizes (reference TEM Chapter 6).

NOTE 4 Reference the Minnesota Standard Signs Manual D9-X6 for the typical design details.

Maximum number of Single Line Panels per Structure
Maximum number of Double Line Panels per Structure
Maximum Structure Assembly Height (1)
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Temporary Business Guide Signs:
A temporary business sign structure made up of individual panels may be replaced by a single panel guide 
sign.  Although the maximum sign size remains the same as the combined panel signs, since the borders 
between business names may be removed, additional lines of text or a logo may be placed on the sign.  

Design options may be utilized to optimize the legibility and clarity of the message. The options include but are 
not limited to:

•	 Use the business center name or refer to the anchor businesses’ names.

•	 Use easily recognizable business center logos.

•	 Use a special project logo to identify business areas. 

•	 Use horizontal lines or borders to separate names.

•	 Repositioning the arrow may provide for longer business names. 

Refer to Table 8-5 on the following page for typical font and letter heights for various roadway types.
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Table 8-5  Temporary Business Guide Signs

8-6.02.03	 Sign Mounting in TTC Zones

Refer to MN MUTCD Part 6F for standards on placement and mounting post-mounted and portable mounted 
signs.   Whenever possible, all temporary signs should be post mounted using the currently accepted 
crashworthy supports as detailed in Layout 20 of the TTC Plan Sheet templates. 

Temporary signs that will remain in place for 30 days or less may be mounted on portable crashworthy support 
structures as defined in MN MUTCD Part 6F.  See Minnesota Design Temporary Sign Supports passing 
NCHRP 350 for non-proprietary NCHRP Report 350 tested and approved temporary sign support structures. 

Any portable signs placed on a sidewalk must:

•	 Allow a 48 inch clear walkway adjacent to the portable sign.

•	 Not be a tripping hazard. Any portable sign supports that extend into the walkway shall be no greater 
than ½ inch in height; if the support is greater than ¼ inch, then the support must be tapered between 
the ¼ inch and ½ inch dimensions.  Alternatively, a detectable edge may be placed around the sign 
supports.

•	 Allow no portion of the sign to extend any greater than 4 inches into the clear walkway between the 
heights of 27 inches and 80 inches. 

ćć If there are sidewalk intrusion issues, consider post-mounting the temporary sign or use the 
NCHRP 350 Compliant 5 Feet Portable Sign Stand for 48” x 48” Diamond portable sign.

Unless designed and crash tested with other ballasting systems, the ballast system for use on portable support 
mounted signs is sandbags. See Section 8-6.05 Ballast for more information.

8-6.02.04	 Sign Overlays and Coverings

When it is necessary to cover an inplace sign, or place an overlay on existing or work zone sign, care must be 
taken to preserve the sheeting on the existing sign.

Multi-lane
ALL Speeds < 40 mph ALL Speeds ALL Speeds < 40 mph

6-4.5” D 4 – 3” D 6-4.5” D 8 – 6” D 6-4.5” D
10 11 10 11 10
14 14 14 14 14
6 6 5 4 4

72” 48” 72” 96” 72”

NOTE 1

NOTE 2

NOTE 3

NOTE 4

NOTE 5

Businesses qualifying as Major Traffic Generators and/or Regional Shopping Centers should be trail blazed with 
larger font sizes (reference TEM Chapter 6).

Three widths (48, 72, & 96”) are standardized for typical post spacing. Larger signs may be designed if required.

Refer to the Standard Signs Manual for proper arrow sizes depending upon orientation and placement. 

No. of Characters per Line w/o Arrow (2)
Maximum No. Lines of Text Allowed
Recommended Sign Panel Width (4)

Approximation made using the recommended panel width with an average character width, and a standard directional 
arrow (left or right) included on the text line.

Approximation made using the recommended panel width with an average character width, and the directional arrow 
is placed at the bottom of the sign replacing one of the lines of text.

2 Lane – 2 Way Major Traffic Generator (3)

Minimum Font Size and Series (5)
Approx. No. of Characters per Line (1)

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2020.pdf
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/products/350signs/350MNapprovedsignstructures.pdf
http://www.dot.state.mn.us/trafficeng/products/350signs/350MNapprovedsignstructures.pdf
http://www.dot.state.mn.us/trafficeng/products/350signs/350MNapprovedsignstructures.pdf#page=6
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Partial Sign Overlay on TTC Sign
Separate demountable plates were introduced to allow greater flexibility in some cases of rigid work zone 
signing. Demountable legend plates should meet all of the following standards:

•	 Legend plates shall have proper legend.

•	 The legends shall be of proper letter size and series.

•	 The plates shall be properly fastened to the sign face and shall have plastic spacers behind them to 
provide a minimum clearance of 1/8 inch from the existing legend.

•	 The plates shall be made from the same type of retroreflective material as the sign face.

•	 The sign sheeting shall be oriented the same as the sign face material.

The following signs are allowed to utilize demountable legend plates as detailed in the MnDOT Standard Signs 
Manual.

•	 Lane Reduction Transition (Right or Left) Sign (W4-2)

•	 MERGE w/Arrow Sign (W20-X3)

•	 RIGHT/LEFT TWO LANES CLOSED Sign (W20-X13)

•	 Vehicle Mounted Signs for Mobile Operations Sign (W21-X4)

•	 RIGHT/LEFT LANE CLOSED Sign (W21-X5)

Signing for moving operations also allows the use of demountable legend plates.

All work zone signs not listed above shall have the legend directly applied to the sign face as detailed in 
MnDOT specifications 3352.2.A.5.c Screen Processed Painted Legend and 3352.2.A.5.d Pigmented Plastic 
Film Legend.  See MnDOT Standard Specifications for Construction for details. 

The sign face and partial overlay shall maintain a uniform color and brilliance when viewed during both daytime 
and nighttime hours. 

Temporary Sign Covering
When it is necessary to cover an inplace sign, care must be taken to preserve the inplace sign since some 
coverings may cause permanent damage to the sign face sheeting. Burlap, ropes, wire fasteners, or strapping 
should not be used as they may abrade the sign sheeting surface. Tape should not be applied to the sign 
sheeting surface because sunlight will cause it to bond permanently. Pre-mask or application tape must be 
removed prior to exposure to sunlight. Paper or plastic covers should not be used as heat and moisture 
entrapment can cause permanent damage to the reflective sheeting on the sign face.  

Sign covers shall be rigid panel (such as sheet aluminum or plywood) and provide a minimum spacing of 1/8 
inch (1 inch maximum) between the overlay panel and the sign. The spacers shall be a material that will not 
harm the sign sheeting face (such as plastic or rubber). For more detail on rigid sign covers for smaller signs, 
see TTC Template Typical Temporary Sign Framing and Installation Details.

Sign Panel Overlays
When it is necessary to modify the legend of an inplace sign, care must be taken to preserve the sign. A legend 
revision, such as EXIT CLOSED, on an overhead sign should be sheet aluminum and installed with minimum 
1/8 inch spacers. The spacers shall be a material that will not harm the sign sheeting face (such as plastic or 
rubber).

8-6.03	 Pavement Markings in Temporary Traffic Control Zones
Through many work zones, traffic is moved from one lane to another. Traffic must be given clear direction as 
to which pathway to follow. Pavement markings such as center lines and edge lines provide direction for the 

http://www.dot.state.mn.us/trafficeng/publ/signsmanual/
http://www.dot.state.mn.us/trafficeng/publ/signsmanual/
http://www.dot.state.mn.us/pre-letting/spec/
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2020.pdf
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motorist.  Pavement marking modifications are required in long term TTC Zones (which are in place for 3 days 
or more) that contain transitions or alignment change areas - see Layout 6J-1 in the MN MUTCD.  Edge lines 
through transition and alignment change areas shall be marked with temporary pavement markings with wet 
retroreflective/recoverable properties.  See Section 8-6.03.03 Temporary Pavement Markings Guidelines for 
more details.

This section applies to all MnDOT construction and maintenance activities with TTC zones of at least 350 
feet in length on tangent sections and of 50 feet in length or longer on curves of 6 degrees or greater.  As 
stated in Section 8-6.01.02 Approved Product List/Qualified Product List (APL/QPL), pavement markings have 
a QPL (see MnDOT Approved/Qualified Products List) upon which only these pavement marking materials 
are allowed to be used on the State Highway system.  This includes interim, temporary, and final pavement 
marking installations.

Following are the minimum requirements for pavement markings prior to opening a road to traffic (for exceptions, 
see Section 8-6.03.02 Interim Pavement Marking Guidelines):

•	 Multi-lane Undivided Roadways - all double yellow centerlines, lane lines, and broken line stripe 
pavement markings.

•	 Multi-lane Divided Roadways - all lane lines.

•	 Three and Five Lane Roadways with Two-Way Left Turn Lanes - all solid yellow lines with yellow, 
broken line stripe pavement markings and lane lines (for five lane sections).

•	 Two Lane Undivided Roadways - all centerlines.

8-6.03.01	 Pavement Marking Definitions

See Section 8-2.00 Glossary for definitions of pavement markings used in TTC zones. 

8-6.03.02	 Interim Pavement Marking Guidelines

Interim pavement markings are any pavement markings that are not the final marking or are temporarily placed 
for staging purposes.  Interim broken line stripe pavement markings shall use the same cycle length as final 
pavement markings (50 feet) and shall be a minimum of 2 feet in length.  If the cycle length is not 50 feet and 
the section to be striped in greater than 350 feet in length but less than 1¼ miles in length, the interim marking 
shall match the cycle length at either end of the project.  See Interim Pavement Marking Template Sheets and 
MN MUTCD Part 6, Figure 6F-8b.

Material specifications and tolerances for interim pavement markings will be the same as for final pavement 
markings, with the following exception.  When final pavement markings are to be epoxy, and paint is used for 
interim solid lines, a 10-mil thick layer application of paint shall be used.  In this case, beads should be applied 
at a rate of 6 lbs/gal.  Removal of this thin layer of paint is not required prior to placing the epoxy.

Temporary raised pavement markers (TRPMs), when used as interim pavement markings, shall be installed in 
accordance with Section 8-6.03.04 Temporary Raised Pavement Markers (TRPMs) of this chapter.

In areas where paint or tape will not adhere to the surface (i.e. chip or sand seal operations), temporary raised 
pavement markers may be used to simulate a centerline as detailed in Section 8-6.03.04 Temporary Raised 
Pavement Markers (TRPMs) of this chapter.

The minimum required interim pavement markings shall be installed prior to opening the roadway to traffic and 
should not be left in place for more than 14 calendar days unless they meet the requirements of temporary or 
final markings. Minimum required interim pavement markings include:

•	 Multi-lane Undivided Roadways - all double yellow centerlines, interim lane lines, and interim broken 
line stripe pavement markings.

•	 Multi-lane Divided Roadways - all interim lane lines.

•	 Three and Five Lane Roadways with Two-Way Left Turn Lanes - all solid yellow lines with yellow 
interim broken line stripe pavement markings and interim lane lines (for five lane sections).

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://dotapp7.dot.state.mn.us/edms/download?docId=1520674#page=2
http://dotapp7.dot.state.mn.us/edms/download?docId=1520674#page=2
http://www.dot.state.mn.us/products/pavementmarkings/index.html
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2021.pdf
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
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•	 Two Lane Undivided Roadways - all centerlines, turn lanes, bypass lanes, and outlines for any 
painted islands.

If the Average Daily Traffic (ADT) is less than 1500 and the Project Engineer determines that it is not possible 
or practical to install interim pavement markings on Two Lane Undivided Roadways before opening the road 
to traffic, Figure 6F-8a in Part 6 of the MN MUTCD may be followed, also shown in Interim Pavement Marking 
Template Sheets.  If the ADT is greater than 400, then this layout shall be limited to three days.  

8-6.03.03	 Temporary Pavement Markings Guidelines

Typically, the markings placed for staging purposes on long term projects are temporary, meaning they 
will eventually be covered by surfacing materials or removed completely. The material used for temporary 
pavement markings should be selected based upon whether the marking is placed on the final surface (such 
as a lane shift crossing the final surface) or not, as well as how long the marking needs to last. Temporary 
pavement markings are to be installed to the same specifications as final pavement markings. To increase 
pavement marking conspicuity in work zones, temporary pavement markings in tapers and transitions should 
be installed at a minimum of six inches in width.  Removable preformed pavement marking tape, paint, or 
epoxy are typically used.

Temporary or final markings and all other pavement markings including edge lines, channelizing lines, lane 
reduction transitions, gore markings, and other longitudinal markings, and the various non-longitudinal markings 
(stop lines, railroad crossings, crosswalks, words, symbols, etc) should be installed within 14 calendar days.

The time limitations for installing temporary or final markings begin when construction operations first remove 
the inplace markings from the roadway. The time limitations restart any time temporary or final markings are 
restored. 

Edge lines through transition and alignment change areas shall be marked with temporary pavement markings 
with Wet Retroreflective/Recoverable (WR) Properties. Transition and alignment change areas include: lane 
closure tapers, lane shifts, sharp curves, shifts onto temporary roadways or detours, etc.  The following WR 
pavement markings consist of a combination of one or more products to achieve the required properties.

•	 Temporary pavement marking tape lines supplemented with temporary raised pavement markings 
(TRPMs).

•	 Temporary WR pavement marking tape lines.

•	 Pavement marking paint or epoxy lines supplemented with TRPMs.

•	 Pavement marking paint or epoxy lines with WR elements

As with other pavement markings, there is an APL for TRPMs and a QPL for WR Pavement Markings.

There is a high risk of damage or removal of WR products by snow plowing operations. Therefore, pavement 
markings which are applied for winter carry-over in transition and alignment change areas should be applied 
as wide markings and additional WR properties may be omitted.

8-6.03.04	 Temporary Raised Pavement Markers (TRPMs)

TRPMs are normally used with construction zone markings. They are commonly referred to as “temporary 
markers” or “TRPMs”.  TRPMs are glued to the roadway with a bitumen or epoxy adhesive. Most markers of 
this type consist of a plastic body with a reflective surface.

TRPMs are to be replaced when they become damaged or have been removed by traffic. These markers will 
be inspected on a routine basis and replaced as necessary.  TRPMs shall not be used as an interim pavement 
marking between October 1 and May 1 because of snowplowing operations.

Another general type of temporary raised marker is the “peel and stick” type. These typically have a paper 
backing that is removed to expose a butyl/adhesive pad. The marker is then applied to the roadway and firmly 
pressed in place.

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2021.pdf#page=2
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2021.pdf#page=2
http://dotapp7.dot.state.mn.us/edms/download?docId=1520674#page=2
http://www.dot.state.mn.us/products/pavementmarkings/reflectiveelementsforpavementmarkings.html
http://www.dot.state.mn.us/products/pavementmarkings/wetreflectivepavementmarkingmaterials.html
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TRPMs may be used to simulate solid lines without the use of any other pavement marking material, or they 
may be used to supplement other types of pavement markings. See Interim Pavement Marking Template 
Sheets and Layout 6J-2 in Part 6 of the MN MUTCD for guidelines on how to use TRPMs to simulate and 
supplement pavement markings.

TRPMs are classified into four types as follows:

•	 TRPM Type 1 - These markers are acceptable for use on all roadways for short or long term projects. 
They may be used to supplement or simulate solid or broken lines.

•	 TRPM Type 2 - These markers are acceptable for use on projects with Average Daily Traffic (ADT) 
of less than 3000. They may be used to supplement or simulate solid or broken lines.

•	 TRPM Type 3 - These markers are acceptable for use on all roadways for short or long term projects. 
They may be used to supplement solid or broken lines. These markers are NOT acceptable to 
simulate solid or broken lines. If these markers do not conform to the color requirements herein they 
shall not be placed directly on the pavement marking line.

•	 TRPM Type 4 - These markers are acceptable for use on chip or sand sealing operations. These 
markers are designed to be placed prior to the sealing operation with a protective cover that is 
removed after the seal coat is applied.

As with other pavement markings, there is an APL for TRPMs.

8-6.03.05	 Pavement Marking Removals

The removal of pavement markings must be done with care, especially within a TTC zone where excessive 
scarring can mislead drivers.  See TEM Chapter 7, Pavement Markings for more information.

8-6.03.06	 Final Pavement Marking Guidelines

Standard final striping plan sheets shall be included in each Project Construction Plan. Refer to TEM Chapter 
7, Pavement Markings for more information.

8-6.04	 Channelizing Devices
Overall channelizing device standards and guidelines can be found in the MN MUTCD, Part 6.  Refer to this 
section for the categorization and different types of channelizing devices.  More specific standards are found 
on Standard Plate 8000j, which shall be used in construction projects.

As with other devices, all channelizing devices need to be crashworthy.   There are proprietary and non-
proprietary crashworthy designs for barricades available.  Documentation should be provided from the vendor/
contractor to verify crashworthiness.   See the MnDOT Type III Crashworthy Barricade Designs for designs of 
non-proprietary crashworthy Type III barricades.

8-6.05	 Ballast
Ballast is important so that TTC devices have limited movement due to wind caused by weather or vehicles.  It 
is also important that the entire system of the device and ballast is crashworthy.  

Sandbags are the most common ballast for TTC devices. When sandbags are used, they should be constructed 
so they will not readily rot or allow the sand to leach when exposed to the highway environment. Also, the 
sandbag should be constructed of a material which will allow the bag to break and disperse its contents when 
struck by an errant vehicle. Sandbags should not be filled to the extent that they become too heavy to be 
readily moved when a traffic control device is relocated. The number and size of sandbags used as traffic 
control device ballast should be kept to the minimum needed to provide stability for the device. During freezing 
conditions, the sand for bags shall be mixed with a deicer to prevent the sand from freezing. Sandbags shall 
not be suspended from the traffic control device.  For proprietary devices, check with the manufacturer for 
ballasting requirements.

http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2021.pdf
http://www.dot.state.mn.us/trafficeng/workzone/wz-templets/pdf/layout%2021.pdf
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/products/pavementmarkings/reflectiveelementsforpavementmarkings.html
http://www.dot.state.mn.us/trafficeng/publ/tem/index.html
http://www.dot.state.mn.us/trafficeng/publ/tem/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/products/350signs/350MNapprovedbarricades.pdf
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Ballasting requirements are shown on MnDOT’s non-proprietary crashworthy portable sign support structure 
and barricade structure designs.

Other ballasting methods, such as the manufacturer provided weighted bases, may be used on TTC devices 
provided that the system is crashworthy.

8-6.06	 Temporary Barriers
There are a variety of barriers available to be used for drop-off, hazard, and worker protection.  There is an APL 
for temporary barriers, which includes moveable concrete, steel, and water-filled barriers.  MnDOT also has a 
Standard Plate (8337C) for portable precast concrete barrier (PPCB).  A discussion about the advantages and 
disadvantages of the various types of temporary barrier can be found in Section 8-5.07.01 Temporary Barriers 
for Positive Protection.

As stated in the MN MUTCD, Part 6, each type of temporary barrier (steel, water-filled, or concrete, etc.) requires 
a specific basic minimum length to achieve its crashworthy compliance. Refer to the barrier’s crash testing 
results to determine the minimum length needed for predicted crash deflections. Shorter intermittent segments 
of temporary barrier shall not be used because they nullify the containment and redirective capabilities of the 
temporary barrier.  The PPCB minimum length of installation shall be 200 feet.

Standard Plate (8337C) is available for PPCB.  As stated in Section 8-5.10 Drop-offs, when temporary barrier is 
used, anchorage is required if the temporary barrier is close to the drop-off.  MnDOT Standard Plan 5-297.680 
covers PPCB anchoring and requires anchoring when the portable concrete barrier is within two feet of the 
drop-off.  

8-6.06.01	 Attenuation (Crash Cushions) for Temporary Barrier

This section details the general requirements for crash cushions used to protect the end(s) of temporary barrier 
in highway work zones. The stationary crash cushion APL contains the cushions that are allowed - installation 
must follow the manufacturer’s instructions.

One way to categorize crash cushions is the redirective ability.  This refers to what happens to the vehicle if the 
attenuator is hit on the side.  Non-redirective attenuators will allow the vehicle to go through the attenuator and 
redirective attenuators will redirect the vehicle toward the roadway.  This should be considered when choosing 
the type of crash cushion to use.

8-6.06.02	 Temporary Barrier Delineators

Temporary barrier delineators provide delineation along the barrier to assist the driver.  Top mounted barrier 
delineators will have a minimum of 24 square inches of reflective surface area and are to be placed at 25 foot 
spacing on top of the barrier when the barrier is within 10 feet of traffic unless otherwise noted in the TTC plan. 
If the plan requires side mounted barrier delineators (such as when glare screen is used on top of the barrier), 
they will have a minimum of 12 square inches of reflective surface area and be placed at 12½ foot spacing.

8-6.06.03	 Temporary Raised Pavement Markers (TRPMs) on Temporary Barrier

TRPMs at 12½ foot spacing may be placed on the temporary barrier to substitute for an edge line.

8-6.06.04	 Glare Screen on Temporary Barrier

Glare screens can be helpful in reducing headlight glare on head-to-head traffic situations that are separated 
by temporary barrier.  

8-6.07	 Portable Changeable Message Signs (PCMS)
See the 2012 CMS Manual of Practice for the appropriate use of PCMS as well as approved messages.

http://www.dot.state.mn.us/trafficeng/products/350signs/350MNapprovedsignstructures.pdf
http://www.dot.state.mn.us/trafficeng/products/350signs/350MNapprovedbarricades.pdf
http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarybarriers.html
http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarybarriers.html
http://standardplates.dot.state.mn.us/StdPlate.aspx
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://standardplates.dot.state.mn.us/StdPlate.aspx
http://dotapp7.dot.state.mn.us/edms/download?docId=1459715
http://www.dot.state.mn.us/products/temporarytrafficcontrol/temporarycrashcushions.html
http://www.dot.state.mn.us/trafficeng/education/changeable-message-signs/Training%20Files/Resources/FINAL%20CMS%20Manual%20of%20Practice%20Report%2091912.pdf
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8-7.00	 TEMPORARY TRAFFIC CONTROL PLANS

8-7.01	 General
During the roadway plan development, designers must be aware of the need for a TTC Plan. The TTC Plan will 
specify TTC devices and include plan sheets that indicate how and where the TTC devices are placed for each 
stage of the project. These devices include drums, cones, barricades, temporary signing, temporary striping, 
etc. and are used to direct and assist drivers in safely moving through the construction area.

To develop the TTC Plan, coordination meetings between design, construction, and traffic personnel are 
recommended throughout the development of the project documents. The number and extent of these 
meetings will vary according to the complexity, length, and duration of the project. The construction office will 
be a valuable resource in providing the time frames necessary for construction activities. In addition to this 
chapter of the TEM and the MN MUTCD, traffic office staff will develop the TTC plan using information in the 
TMP.

MnDOT Office of Traffic, Safety, and Technology (OTST) has developed the Traffic Control Plan Development 
Course and Manual that goes into specific detail (particularly in Chapter 5) regarding how to develop a TTC Plan 
Set, including plan assembly steps, assembly checklists, common plan set issues, etc.  TTC Plan Designers 
are encouraged to follow the process defined within the Manual.

8-8.00	 TEMPORARY TRAFFIC CONTROL REVIEWS

8-8.01	 General
The TTC in work zones should be reviewed by traffic, construction, maintenance, and others to assure 
compliance with TTC standards and guidelines, as well as to verify that traffic is flowing safely and without 
confusion through the work area.

8-8.02	 Project Review
For each project, an individual shall be assigned the responsibility for traffic control.

On construction projects, the Contractor should designate a specific person by name and telephone number 
and provide this information to the Project Engineer. On large projects, the review of traffic control should be 
assigned to an employee within the agency’s organization.  Routine inspections of the traffic control installations 
should be carried out by these individuals.

On maintenance projects, after the installation of the TTC devices, a lead worker should review the TTC 
deployment for adequacy (i.e. drive through the work area, as needed).

The Field Manual contains a sample Project Inspection Checklist (Figure 6K-10) as a resource for the 
responsible person.

8-8.03	 Temporary Traffic Control Periodic Reviews
One of the duties of the recommended District Work Zone Safety Coordinator (as stated in the Minnesota 
Work Zone Safety and Mobility Policy) is to make periodic reviews of maintenance and construction projects to 
determine the adequacy of the TTC plan and to assist project and maintenance personnel with compliance to 
the plan.  If there is not a Work Zone Safety Coordinator established in the district, a district employee should 
be delegated this responsibility. 

The inspector will be faced with the need to make decisions during the inspection and must exercise judgment 
in establishing appropriate practices.

8-8.04	 Frequency of Reviews
Prior to the daily work beginning, the supervisor and/or inspector should complete a comprehensive TTC 
inspection including all signs, pavement marking material, and channelizing devices that are being used.

http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
http://www.dot.state.mn.us/trafficeng/index.html
http://www.dot.state.mn.us/trafficeng/publ/2015ttcplandevcoursemanual.pdf
http://www.dot.state.mn.us/trafficeng/publ/2015ttcplandevcoursemanual.pdf
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/
http://www.dot.state.mn.us/trafficeng/publ/fieldmanual/fieldmanual.pdf#page=30
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
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During the work shift, TTC devices should be routinely monitored and misaligned devices should be readjusted 
on an hourly basis.

When the devices in a short-term stationary TTC zone cannot be monitored and repaired on an hourly basis, 
then the requirements for an intermediate-term stationary/night time TTC layout shall be utilized.

Less frequent but periodic inspections should be performed by senior staff of the contractor (typically the 
superintendent) and the agency (the District Work Zone Safety Coordinator, the resident engineer, and/or the 
District Traffic Engineer or designee).

8-8.05	 Record Keeping of Temporary Traffic Control Deployment
Good record keeping procedures suggest that the time and location of the installation and removal of traffic 
control devices be documented, as well as any incidents of note (e.g. vehicular crashes, intrusions). Although 
this can be time consuming for a moving maintenance operation, it is important to record significant traffic 
control actions taken by the field crew. It is desirable that this include:

1)	Starting and ending time of work,
2)	Location of work,
3)	Type, condition, and position of traffic control devices,
4)	Names of personnel,
5)	Type of equipment used,
6)	Any change in temporary or permanent regulatory devices, and
7)	 If it occurs, crash and intrusion data.

Major projects will require more detailed record keeping as they may involve higher funding amounts, outside 
(Federal or State Aid) funding sources, and longer distances and times of physical exposure to the workers, 
motorists, or pedestrians.

8-9.00	 REFERENCES
1.	 MnDOT Temporary Traffic Control Work Zone Safety Resources
2.	 MnDOT, Minnesota Manual on Uniform Traffic Control Devices (MN MUTCD), current edition.
3.	 Minnesota Statutes.
4.	 MnDOT, Speed Limits in Work Zones Guidelines (see Speed Limits in Minnesota website for 

current document.
5.	 MnDOT, Technical Memorandum 12-03-T-02, Minnesota Work Zone Safety and Mobility (WZSM) 

Policy.
6.	 MnDOT, Right of Way Manual, current edition.
7.	 MnDOT, Cost Participation and Maintenance Responsibilities with Local Units of Government 

Manual, current edition.
8.	 MnDOT, Technical Memorandum No. 13-19-MAT-01, Detour Restoration Road Life Analysis using 

the Equivalent Overlay Method.
9.	 MnDOT, Technical Memorandum No. 10-09-TS-03, Revised Detour Restoration Road Life Formula 

for the Gas Tax Method.
10.	MnDOT, Maintenance Manual, current edition.
11.	Transportation Research Board, National Cooperative Highway Research Program (NCHRP) 

Report 350, “Recommended Procedures for the Safety Performance Evaluation of Highway 
Features”.

http://www.dot.state.mn.us/trafficeng/workzone/index.html
http://www.dot.state.mn.us/trafficeng/publ/mutcd/index.html
https://www.revisor.mn.gov/statutes/
http://www.dot.state.mn.us/speed/
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
http://dotapp7.dot.state.mn.us/edms/download?docId=1156501
http://www.dot.state.mn.us/row/rowmanuals.html
http://www.dot.state.mn.us/policy/financial/fm011.html
http://www.dot.state.mn.us/policy/financial/fm011.html
http://dotapp7.dot.state.mn.us/edms/download?docId=1360455
http://dotapp7.dot.state.mn.us/edms/download?docId=1360455
http://dotapp7.dot.state.mn.us/edms/download?docId=1010872
http://dotapp7.dot.state.mn.us/edms/download?docId=1010872
http://www.dot.state.mn.us/maintenance/manual.html
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_350-a.pdf
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_350-a.pdf
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12.	American Association of State Highway and Transportation Officials, Manual for Assessing Safety 
Hardware (MASH).

13.	Transportation Research Board, National Cooperative Highway Research Program (NCHRP) 
Report 498 Illumination Guidelines for Nighttime Highway Work.

14.	MnDOT, Standard Plans.
15.	MnDOT, Minnesota Intelligent Work Zone (IWZ) Toolbox (see Work Zone - Manuals and Guidelines 

website).
16.	MnDOT, 2012 CMS Manual of Practice.
17.	United States Access Board, November 2005 version of the Public Right-Of-Way Accessibility 

Guidelines - PROWAG.
18.	MnDOT, Standard Plates.
19.	MnDOT Traffic Control Plan Development Course Manual (see TTC Plan Development, Work Zone 

- Manuals and Guidelines website).

http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/ctrmeasures/mash/mash.pdf
http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/ctrmeasures/mash/mash.pdf
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_498.pdf
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_498.pdf
http://standardplans.dot.state.mn.us/
http://www.dot.state.mn.us/trafficeng/workzone/wzmanual.html
http://www.dot.state.mn.us/trafficeng/education/changeable-message-signs/Training%20Files/Resources/FINAL%20CMS%20Manual%20of%20Practice%20Report%2091912.pdf
http://www.dot.state.mn.us/trafficeng/workzone/ADA/PROWAG-Draft2005.pdf
http://www.dot.state.mn.us/trafficeng/workzone/ADA/PROWAG-Draft2005.pdf
http://standardplates.dot.state.mn.us/
http://www.dot.state.mn.us/trafficeng/workzone/wzmanual.html
http://www.dot.state.mn.us/trafficeng/workzone/wzmanual.html

	8-1.00	Introduction
	8-1.01	Purpose
	8-1.02	Scope
	8-1.03	Relation to Other MnDOT Standards and Guidelines
	8-1.04	Chapter Organization

	8-2.00	Glossary
	8-3.00	Responsibility
	8-3.01	General Responsibility
	8-3.02	Legal Responsibility

	8-4.00	Temporary traffic control Planning and Implementation
	8-4.01	Temporary Traffic Control Goals
	8-4.02	Transportation Management Plans (TMPs)

	8-5.00	Temporary traffic control Strategies and Controlling Criteria
	8-5.01	Lane Width
	8-5.02	Crossovers and Bypasses (Diversions)
	8-5.03	Closures and Detours
	8-5.04	Delay Time
	8-5.05	Flagging Operations
	8-5.06	Speed Limits in Work Zones
	8-5.07	Positive Protection
	8-5.08	Cable Median Barrier
	8-5.09	Lighting
	8-5.10	Drop-offs
	8-5.11	Zipper Merge
	8-5.12	Intelligent Work Zones
	8-5.13	Innovative Contracting Methods
	8-5.14	Other Travel Mode Considerations
	8-5.15	Clear Zones
	8-5.16	Business Impact Mitigation
	8-5.17	Public Information

	8-6.00	Temporary traffic control Devices
	8-6.01	General Requirements of Temporary Traffic Control Devices
	8-6.02	Signs
	8-6.03	Pavement Markings in Temporary Traffic Control Zones
	8-6.04	Channelizing Devices
	8-6.05	Ballast
	8-6.06	Temporary Barriers
	8-6.07	Portable Changeable Message Signs (PCMS)

	8-7.00	Temporary Traffic Control Plans
	8-7.01	General

	8-8.00	Temporary Traffic Control Reviews
	8-8.01	General
	8-8.02	Project Review
	8-8.03	Temporary Traffic Control Periodic Reviews
	8-8.04	Frequency of Reviews
	8-8.05	Record Keeping of Temporary Traffic Control Deployment

	8-9.00	References
	Table 8-1  Temporary Business Sign Structure Spacing 
	Table 8-2  Temporary Business Access Signs
	Table 8-3  Temporary Business Services Signs
	Table 8-4  Temporary Business Panel Signs
	Table 8-5  Temporary Business Guide Signs

